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IMPORTANT
SPECIAL NOTICES

This project includes, but is not limited to, the following special requirements:

Bidder inquiries are to be directed to the District Construction Office at:
Telephone No.: (619) 688-6635
FAX No.: (619) 688-6988
Attention is directed to the Notice to Contractors regarding the bid opening location.

Attention is directed to Section 4, "Beginning of Work, Time of Completion and Liquidated Damages," of these
Special Provisions regarding beginning of work restrictions.

The bidder's attention is directed to Section 5, containing specifications for "Disputes Review Board," of the Special
Provisions, regarding establishing a Disputes Review Board (DRB) for the project.

Attention is directed to "Miscellaneous Metal," in Section 8-1, "Miscellaneous," of these Special Provisions for new
requirements for miscellaneous metal.

The Special Provisions for Federal-aid projects (with and without DBE goals) have been revised to incorporate
changes made by new regulations governing the DBE Program (49 CFR Part 26).

Sections 2 and 5 incorporate the changes. Bidders should read these sections to become familiar with them.
Attention is directed to the following significant changes:

Section 2, "Disadvantaged Business Enterprise (DBE)" revises the counting of participation by DBE primes, and the
counting of trucking performed by DBE firms. The section also revises the information that must be submitted to
the Department in order to receive credit for trucking.

Section 2, "Submission of DBE Information" revises the information required to be submitted to the Department to
receive credit toward the DBE goal. It also revises the criteria to demonstrate good faith efforts.

Section 5, "Subcontractor and DBE Records"” revises the information required to be reported at the end of the
project, and information related to trucking that must be submitted throughout the project.

Section 5, "DBE Certification Status™ adds new reporting requirements related to DBE certification.

Section 5, "Subcontracting™ describes the efforts that must be made in the event a DBE subcontractor is terminated
or fails to complete its work for any reason.

Section 5, "Prompt Progress Payment to Subcontractors" requires prompt payment to all subcontractors.

Section 5, "Prompt Payment of Withheld Funds to Subcontractors™ requires the prompt payment of retention to all
subcontractors.



Payment Bonds
Attention is directed to Section 5 of the Special Provisions, regarding contract bonds. The payment bond shall be in
a sum not less than one hundred percent of the total amount payable by the terms of the contract.

Attention is directed to Section 11-2, "Portland Cement Concrete,” of these Special Provisions which contains
Section 90, "Portland Cement Concrete," of the Standard Specifications.

Attention is directed to "Miscellaneous Metal,” in Section 8-1, "Miscellaneous,"” of these Special Provisions for new
requirements for miscellaneous metal.
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STANDARD PLANS LIST

The Standard Plan sheets applicable to this contract include, but are not limited to those indicated below. The Revised
Standard Plans (RSP) and New Standard Plans (NSP) which apply to this contract are included as individual sheets of the
project plans.

Al0A Abbreviations

Al10B Symbols

A20A Pavement Markers and Traffic Lines, Typical Details

A20B Pavement Markers and Traffic Lines, Typical Details

A20C Pavement Markers and Traffic Lines, Typical Details

A20D Pavement Markers and Traffic Lines, Typical Details

A24A Pavement Markings - Arrows

A24B Pavement Markings - Arrows

A24C Pavement Markings - Symbols and Numerals

A24D Pavement Markings - Words

A24E Pavement Markings - Words and Crosswalks

RSP A35B Portland Cement Concrete Pavement (Doweled Transverse Joints)
A35C Portland Cement Concrete Pavement Joint and End Anchor Details
AB2A Excavation and Backfill - Miscellaneous Details

A62B Limits of Payment for Excavation and Backfill - Bridge Surcharge and Wall
A62C Limits of Payment for Excavation and Backfill - Bridge

AT3A Object Markers

A73B Markers

RSP A73C Delineators, Channelizers and Barricades

AT6A Concrete Barrier Type 60

A76B Concrete Barrier Type 60

A76C Concrete Barrier Type 60E
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AT6G
ATTA
ATTAA
AT7B
AT7C
AT7D
ATTE
ATTF
ATTFA
RSP A77G
ATTH
ATTI
AT7)

A7TTK
RSP A77L

A81A
A82B
A85

A87
A88A
RSP D72
D73
D74C
D75A
D75B
D77A
D77B
D86C
RSP D89
D93A
D93B
D93C
D97A

D97B
D97C
D97D
D97E
D97F
D97G
D97H
D98A
D98B
H1

H2

H3

H4

H5

H6

H7

H8
T1A
T1B
RSP T2

Concrete Barrier Type 60S

Metal Beam Guard Railing — Typical Wood Post With Wood Block

Metal Beam Guard Railing — Typical Steel Post With Wood Block

Metal Beam Guard Railing - Standard Hardware

Metal Beam Guard Railing — Wood Post and Wood Block Details

Metal Beam Guard Railing — Typical Layouts

Metal Beam Guard Railing — Typical Layouts

Metal Beam Guard Railing — Typical Embankment Widening for End Treatments
Metal Beam Guard Railing — Typical Line Post Installation

Metal Beam Guard Railing — End Treatment, Terminal Anchor Assembly (Type SFT)
Metal Beam Guard Railing - Anchor Cable and Anchor Plate Details

Metal Beam Guard Railing — End Treatment, Terminal Anchor Assembly (Type CA)
Metal Beam Guard Railing Connections to Bridge Railings, Retaining Walls and
Abutments

Metal Beam Guard Railing Connections to Bridge Sidewalks and Curbs

Metal Beam Guard Railing and Single Faced Barrier Railing Terminal System - End
Treatments

Crash Cushion, Sand Filled (Unidirectional)

Crash Cushion (Type ADIEM)

Chain Link Fence

Curbs, Dikes and Driveways

Curb Ramp Details

Drainage Inlets

Drainage Inlets

Drainage Inlet Details

Pipe Inlets

Pipe Inlets

Grate Details

Bicycle Proof Grate Details

Arch Culvert Headwall, Endwall and Warped Wingwalls

Pipe Headwalls

Pipe Riser Connections

Drainage Inlet Riser Connections

Pipe Riser With Debris Rack Cage

Corrugated Metal Pipe Coupling Details No. 1 - Annular Coupling Band Bar and Strap and
Angle Connectors

Corrugated Metal Pipe Coupling Details No. 2 - Hat Band Coupler and Flange Details
Corrugated Metal Pipe Coupling Details No. 3 - Helical and Universal Couplers
Corrugated Metal Pipe Coupling Details No. 4 - Hugger Coupling Bands

Corrugated Metal Pipe Coupling Details No. 5 - Standard Joint

Corrugated Metal Pipe Coupling Details No. 6 - Positive Joint

Corrugated Metal Pipe Coupling Details No. 7 - Positive Joints and Downdrains
Reinforced Concrete Pipe or Non-Reinforced Concrete Pipe - Standard and Positive Joints
Slotted Corrugated Steel Pipe Drain Details

Slotted Corrugated Steel Pipe Drain Details

Planting and Irrigation - Abbreviations

Planting and Irrigation - Symbols

Planting and Irrigation Details

Planting and Irrigation Details

Planting and Irrigation Details

Planting and Irrigation Details

Planting and Irrigation Details

Planting and Irrigation Details

Temporary Crash Cushion, Sand Filled (Unidirectional)

Temporary Crash Cushion, Sand Filled (Bidirectional)

Temporary Crash Cushion, Sand Filled (Shoulder Installations)
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T3

T7

T10
T10A
T11

T14

T16

BO-1

RSP BO-3
BO-5
BO-13
B2-5

RSP B3-1
RSP B3-2
RSP B3-7
RSP B3-8
B3-9

RSP B3-11
B6-10
B6-21
B7-1
B7-6
B7-7
B7-10
B8-5
B11-47
RSP B11-53
B14-3
B14-5
RS1

RS2

RS3

RS4

RSP S1
RSP S2
RSP S3
S4

RSP S5
RSP S6
RSP S7
RSP S8C
S9

S10

RSP S11
RSP S13
RSP S17
S18A
S18B

RSP S20A
RSP S20B
S40N
S40P

RSP S40Q
S40R

RSP S40S
RSP S40T

Temporary Railing (Type K)

Construction Project Funding Identification Signs

Traffic Control System for Lane Closure On Freeways and Expressways
Traffic Control System for Lane and Complete Closures On Freeways and Expressways
Traffic Control System for Lane Closure On Multilane Conventional Highways
Traffic Control System for Ramp Closure

Traffic Control System for Moving Lane Closure On Multilane Highways
Bridge Details

Bridge Details

Bridge Details

Bridge Details

Pile Details-Class 400 and Class 625

Retaining Wall Type 1 - H=1200 Through 9100 mm

Retaining Wall Type 1 - H=9700 Through 10 900 mm

Retaining Wall Type 5

Retaining Wall Details No. 1

Retaining Wall Details No. 2

Retaining Wall Type 6 - 1829 mm Maximum

Utility Openings, T-Beam

Joint Seals (Maximum Movement Rating = 50 mm)

Box Girder Details

Deck Drains - Types D-1 and D-2

Deck Drain - Type D-3

Utility Opening - Box Girder

Cast-in-Place Prestressed Girder Details

Cable Railing

Concrete Barrier Type 25

Communication and Sprinkler Control Conduits (Conduit Less Than size 103)
Water Supply Line (Details) (Pipe Sizes Less Than NPS 4)

Roadside Signs, Typical Installation Details No. 1

Roadside Signs - Wood Post, Typical Installation Details No. 2

Roadside Signs - Laminated Wood Box Post Typical Installation Details No. 3
Roadside Signs, Typical Installation Details No. 4

Overhead Signs - Truss, Instructions and Examples

Overhead Signs - Truss, Single Post Type - Post Types Il Thru VII
Overhead Signs - Truss, Two Post Type - Post Types I-S Thru VII-S
Overhead Signs - Truss, Single Post Type - Structural Frame Members
Overhead Signs - Truss Two Post Type - Structural Frame Members
Overhead Signs - Truss, Structural Frame Details

Overhead Signs -Truss, Frame Juncture Details

Overhead Signs - Truss, Sigh Mounting Details, Laminated Panel - Type A
Overhead Signs - Walkway Details No. 1

Overhead Signs - Walkway Details No. 2

Overhead Signs - Walkway Safety Railing Details

Overhead Signs - Truss, Pile Foundation

Overhead Signs - Lightweight, Type C, Connection Details

Overhead Signs - Lightweight, Sign Panel Mounting Details, Laminated Panel - Type A
Overhead Signs - Lightweight, Light Fixture Mounting Details

Overhead Signs - Lightweight, Post Details

Overhead Signs - Lightweight, Foundation Details

Overhead Signs- Tubular, Instructions and Examples

Overhead Signs - Tubular, Single Post Type, Layout and Pipe Selection
Overhead Signs - Tubular, Two Post Type, Layout and Pipe Selection
Overhead Signs - Tubular, Structural Frame Details No. 1

Overhead Signs - Tubular, Structural Frame Details No. 2

Overhead Signs - Tubular, Base Plate and Anchorage Details
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RSP S40U
ES-1A
ES-1B
ES-2A
ES-2C
ES-2E

ES-2F

ES-3B
ES-3C
ES-3D
ES-4A
ES-4B
ES-4C
ES-4D
ES-4E
ES-5A
ES-5B
ES-5C
ES-5E
RSP ES-6A
RSP ES-6B
RSP ES-6C
ES-6D
ES-6E
RSP ES-6F
RSP ES-6J
ES-6K
ES-7A
ES-7B
ES-7F

ES-7G

ES-7TM
ES-7N
ES-7P
ES-8
ES-9A
ES-9B
ES-9C
ES-9D
ES-9E
ES-10
ES-11
ES-13A
ES-13B
ES-14A
ES-14B
ES-14C

ES-15A
ES-15C
ES-15D
ES-16A

Overhead Signs - Tubular, Foundation Details

Signal, Lighting and Electrical Systems - Symbols and Abbreviations

Signal, Lighting and Electrical Systems - Symbols and Abbreviations

Signal, Lighting and Electrical Systems - Service Equipment

Signal, Lighting and Electrical Systems - Service Equipment Notes, Type Il Series
Signal, Lighting and Electrical Systems - Service Equipment and Typical Wiring Diagram
Type I11-B Series

Signal, Lighting and Electrical Systems - Service Equipment and Typical Wiring Diagram
Type H11-C Series

Signal, Lighting and Electrical Systems - Controller Cabinet Details

Signal, Lighting and Electrical Systems - Controller Cabinet Details

Signal, Lighting and Electrical Systems - Telephone Demarcation Cabinet Details, Type A
Signal, Lighting and Electrical Systems - Signal Heads and Mountings

Signal, Lighting and Electrical Systems - Signal Heads and Mountings

Signal, Lighting and Electrical Systems - Signal Heads and Mountings

Signal, Lighting and Electrical Systems - Signal Heads and Mountings

Signal, Lighting and Electrical Systems - Signal Heads and Mountings

Signal, Lighting and Electrical Systems - Detectors

Signal, Lighting and Electrical Systems - Detectors

Signal, Lighting and Electrical Systems - Detectors

Signal, Lighting and Electrical Systems - Detectors

Lighting Standards - Types 15, 21 and 22

Lighting Standards - Types 15 AND 21, Barrier Rail Mounted Details

Lighting Standards - Type 15 Slip Base Insert

Lighting Standards - Types 15D, 21D and 22D Double Luminaire Arm

Lighting Standards - Types 30 and 31

Lighting Standards - Type 30 and 31 Base Plate Details

Lighting Standards - 24.4 m to 48.8 m High Mast Light Pole Foundation Details
Lighting Standards - Type 5 and Type 10, Overhead Sign Mounted

Signal Standards - Push Button Posts

Signal and Lighting Standards - Type 1 Standards and Equipment Numbering

Signal and Lighting Standards - Case 4 Arm Loading, Wind Velocity = 129 km/h, Arm
Lengths 7.6 mto 13.7 m

Signal and Lighting Standards - Case 5 Arm Loading, Wind Velocity = 129 km/h, Arm
Lengths 15.2 mto 16.8 m

Signal and Lighting Standards - Details No. 1

Signal and Lighting Standards - Details No. 2

Signal, Lighting and Electrical Systems - Pedestrian Barricades

Signal, Lighting and Electrical Systems - Pull Box Details

Signal, Lighting and Electrical Systems - Electrical Details, Structure Installations
Signal, Lighting and Electrical Systems - Electrical Details, Structure Installations
Signal, Lighting and Electrical Systems - Electrical Details, Structure Installations
Signal, Lighting and Electrical Systems - Electrical Details, Structure Installations
Signal, Lighting and Electrical Systems - Electrical Details, Structure Installations
Signal, Lighting and Electrical Systems - Isolux Diagrams

Signal, Lighting and Electrical Systems - Foundation Installations

Signal, Lighting and Electrical Systems - Splicing Details

Signal, Lighting and Electrical Systems - Wiring Details and Fuse Ratings

Signal, Lighting and Electrical Systems - Extinguishable Message Sign, 250 mm Letters
Signal, Lighting and Electrical Systems - Extinguishable Message Sign, 250 mm Letters
Signal, Lighting and Electrical Systems - Extinguishable Message Sign and Flashing
Beacons

Sign Illumination - Mercury Vapor Sign Illumination Equipment

Sign Illumination - Sign lllumination Equipment

Sign Illumination - Sign Ilumination Control

Closed Circuit Television Pole Details

Federal Project with DBE Goals (12-01-99)
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DEPARTMENT OF TRANSPORTATION

NOTICE TO CONTRACTORS

CONTRACT NO. 11-0301U4
11-SD-5,56,805-Var

Sealed proposals for the work shown on the plans entitled:

STATE OF CALIFORNIA; DEPARTMENT OF TRANSPORTATION; PROJECT PLANS FOR CONSTRUCTION
ON STATE HIGHWAY IN SAN DIEGO COUNTY AT VARIOUS LOCATIONS

will be received at the Department of Transportation, 3347 Michelson Drive, Suite 100, Irvine, CA 92612-1692, until
2 o'clock p.m. on December 6, 2001, at which time they will be publicly opened and read in Room C - 1116 at the same
address.

Proposal forms for this work are included in a separate book entitled:

STATE OF CALIFORNIA; DEPARTMENT OF TRANSPORTATION; PROPOSAL AND CONTRACT FOR
CONSTRUCTION ON STATE HIGHWAY IN SAN DIEGO COUNTY AT VARIOUS LOCATIONS

General work description: Freeway and four bridges to be widened with four bridges to be constructed, a plantable
geosynthetic reinforced wall, and retaining walls to be built with drainage and electrical work.

This project has a goal of 20 percent disadvantaged business enterprise (DBE) participation.
No prebid meeting is scheduled for this project.

THIS PROJECT IS SUBJECT TO THE "BUY AMERICA" PROVISIONS OF THE SURFACE
TRANSPORTATION ASSISTANCE ACT OF 1982 AS AMENDED BY THE INTERMODAL SURFACE
TRANSPORTATION EFFICIENCY ACT OF 1991.

Bids are required for the entire work described herein.

At the time this contract is awarded, the Contractor shall possess either a Class A license or any combination of the
following Class C licenses which constitutes a majority of the work: C-8, C-12.

This contract is subject to state contract nondiscrimination and compliance requirements pursuant to Government Code,
Section 12990.

The Caltrans District 11 Office is located at 2829 Juan Street, San Diego, CA. 92110. The mailing address is P.O. Box
85406, San Diego, CA. 92186-5406, E-mail address of the Duty Senior is: Duty_Senior_Const_Districtl1@dot.ca.gov, or by
fax at (619) 688-6988. The District 11 Duty Senior telephone number is (619) 688-6635.

The Website address for posting of questions and responses is: www.dot.ca.gov/dist11/construc/

Project plans, special provisions, and proposal forms for bidding this project can only be obtained at the Department of
Transportation, Plans and Bid Documents, Room 0200, MS #26, Transportation Building, 1120 N Street, Sacramento,
California 95814, FAX No. (916) 654-7028, Telephone No. (916) 654-4490. Use FAX orders to expedite orders for project
plans, special provisions and proposal forms. FAX orders must include credit card charge number, card expiration date and
authorizing signature. Project plans, special provisions, and proposal forms may be seen at the above Department of
Transportation office and at the offices of the District Directors of Transportation at Irvine, Oakland, and the district in which
the work is situated. Standard Specifications and Standard Plans are available through the State of California, Department of
Transportation, Publications Unit, 1900 Royal Oaks Drive, Sacramento, CA 95815, Telephone No. (916) 445-3520.

Cross sections for this project are available at the office of the District Director of Transportation of the district in which
the work is situated in paper or electronic copy format.

Contract No. «Dist»-«Contract_No»
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The successful bidder shall furnish a payment bond and a performance bond.

The Department of Transportation hereby notifies all bidders that it will affirmatively insure that in any contract entered
into pursuant to this advertisement, disadvantaged business enterprises will be afforded full opportunity to submit bids in
response to this invitation.

The U.S. Department of Transportation (DOT) provides a toll-free "hotline" service to report bid rigging activities. Bid
rigging activities can be reported Mondays through Fridays, between 8:00 a.m. and 5:00 p.m., eastern time, Telephone No.
1-800-424-9071. Anyone with knowledge of possible bid rigging, bidder collusion, or other fraudulent activities should use
the "hotline" to report these activities. The "hotline" is part of the DOT's continuing effort to identify and investigate
highway construction contract fraud and abuse and is operated under the direction of the DOT Inspector General. All
information will be treated confidentially and caller anonymity will be respected.

Pursuant to Section 1773 of the Labor Code, the general prevailing wage rates in the county, or counties, in which the
work is to be done have been determined by the Director of the California Department of Industrial Relations. These wages
are set forth in the General Prevailing Wage Rates for this project, available at the Labor Compliance Office at the offices of
the District Director of Transportation for the district in which the work is situated, and available from the California
Department of Industrial Relations’ Internet Web Site at: http://www.dir.ca.gov. The Federal minimum wage rates for this
project as predetermined by the United States Secretary of Labor are set forth in the books issued for bidding purposes
entitled "Proposal and Contract,” and in copies of this book that may be examined at the offices described above where
project plans, special provisions, and proposal forms may be seen. Addenda to modify the Federal minimum wage rates, if
necessary, will be issued to holders of "Proposal and Contract” books. Future effective general prevailing wage rates which
have been predetermined and are on file with the California Department of Industrial Relations are referenced but not printed
in the general prevailing wage rates.

Attention is directed to the Federal minimum wage rate requirements in the books entitled "Proposal and Contract." If
there is a difference between the minimum wage rates predetermined by the Secretary of Labor and the general prevailing
wage rates determined by the Director of the California Department of Industrial Relations for similar classifications of labor,
the Contractor and subcontractors shall pay not less than the higher wage rate. The Department will not accept lower State
wage rates not specifically included in the Federal minimum wage determinations. This includes "helper" (or other
classifications based on hours of experience) or any other classification not appearing in the Federal wage determinations.
Where Federal wage determinations do not contain the State wage rate determination otherwise available for use by the
Contractor and subcontractors, the Contractor and subcontractors shall pay not less than the Federal minimum wage rate
which most closely approximates the duties of the employees in question.

DEPARTMENT OF TRANSPORTATION

Deputy Director Transportation Engineering

Dated October 1, 2001

CLP/scd
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COPY OF ENGINEER'S ESTIMATE
(NOT TO BE USED FOR BIDDING PURPOSES)

11-0301U4
Item Item Code Item Unit of Measure | Estimated Quantity
1 070012 PROGRESS SCHEDULE (CRITICAL PATH METHOD) | LS LUMP SUM
2 070018 TIME-RELATED OVERHEAD WDAY 1100
3 022634 TEMPORARY FENCE (TYPE ESA) M 1450
4 022635 TEMPORARY CHAIN LINK FENCE (TYPE CL-1.8, M 1980
SLATTED)
5 022636 TEMPORARY CHAIN LINK GATE EA 11
6 073029 600 MM TEMPORARY CULVERT M 130
7 074019 PREPARE STORM WATER POLLUTION LS LUMP SUM
PREVENTION PLAN
8 074020 WATER POLLUTION CONTROL LS LUMP SUM
9 074023 TEMPORARY EROSION CONTROL M2 353 000
®)
10 074028 TEMPORARY FIBER ROLL M 33000
11 022637 TEMPORARY GRAVEL BAG EA 5500
12 022638 TEMPORARY CONCRETE WASHOUT EA 20
13 022639 TEMPORARY CONSTRUCTION ENTRANCE EA 35
14 120090 CONSTRUCTION AREA SIGNS LS LUMP SUM
®
15 120100 TRAFFIC CONTROL SYSTEM LS LUMP SUM
®)
16 120120 TYPE 11l BARRICADE EA 20
17 120149 TEMPORARY PAVEMENT MARKING (PAINT) M2 125
®)
18 120159 TEMPORARY TRAFFIC STRIPE (PAINT) M 19 200
®)
19 022640 TRAFFIC PLASTIC DRUM EA 510
20 120200 FLASHING BEACON (PORTABLE) EA 2

®
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Item Item Code Item Unit of Measure | Estimated Quantity

21 120300 TEMPORARY PAVEMENT MARKER EA 4950

(©)

22 128650 PORTABLE CHANGEABLE MESSAGE SIGN EA 6

23 129000 TEMPORARY RAILING (TYPE K) M 25 300

24 129100 TEMPORARY CRASH CUSHION MODULE EA 460

25 022641 TEMPORARY CRASH CUSHION (ADIEM) EA 12

26 150206 ABANDON CULVERT EA 11

27 150227 ABANDON PIPELINE EA 3

28 150605 REMOVE FENCE M 4820

29 150662 REMOVE METAL BEAM GUARD RAILING M 2910

30 150676 REMOVE CABLE RAILING M 150

31 022642 REMOVE TRAFFIC STRIPE (YELLOW) M2 1030

32 150717 REMOVE TRAFFIC STRIPE AND PAVEMENT M2 9970
MARKING

33 150730 REMOVE CHANNELIZERS EA 150

34 150742 REMOVE ROADSIDE SIGN EA 28

35 150760 REMOVE SIGN STRUCTURE EA 14

36 150805 REMOVE CULVERT EA 5

37 150820 REMOVE INLET EA 7

38 048771 RECONSTRUCT TYPE 9 BRIDGE RAILING M 2

39 152320 RESET ROADSIDE SIGN EA 20

40 152394 RELOCATE SIGN STRUCTURE EA 2

®
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Item Item Code Item Unit of Measure | Estimated Quantity

41 152410 RELOCATE WATER METER EA 1

42 152604 MODIFY INLET EA 7

43 152641 MODIFY SIGN STRUCTURE EA 11

(S)

44 153155 COLD PLANE ASPHALT CONCRETE PAVEMENT M2 51

() (75 MM MAXIMUM)

45 153210 REMOVE CONCRETE M3 530

46 153213 REMOVE CONCRETE (STRUCTURE) M3 1630

47 153214 REMOVE CONCRETE CURB M 91

48 153216 REMOVE CONCRETE CURB AND SIDEWALK M 570

49 153221 REMOVE CONCRETE BARRIER M 2020

50 153222 REMOVE CONCRETE ISLAND (PORTIONS) M3 130

51 155003 CAP INLET EA 12

52 157561 BRIDGE REMOVAL (PORTION), LOCATION A LS LUMP SUM

53 157562 BRIDGE REMOVAL (PORTION), LOCATION B LS LUMP SUM

54 157563 BRIDGE REMOVAL (PORTION), LOCATION C LS LUMP SUM

55 157564 BRIDGE REMOVAL (PORTION), LOCATION D LS LUMP SUM

56 160101 CLEARING AND GRUBBING LS LUMP SUM

57 170101 DEVELOP WATER SUPPLY LS LUMP SUM

58 190101 ROADWAY EXCAVATION M3 671 000

59 190103 ROADWAY EXCAVATION (TYPE Y) (AERIALLY M3 10 600
DEPOSITED LEAD)

60 190110 LEAD COMPLIANCE PLAN LS LUMP SUM

Contract No. «Dist»-«Contract_No»
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Item Item Code Item Unit of Measure | Estimated Quantity

61 192003 STRUCTURE EXCAVATION (BRIDGE) M3 4193

)

62 192020 STRUCTURE EXCAVATION (TYPE D) M3 108

)

63 192037 STRUCTURE EXCAVATION (RETAINING WALL) M3 65 854

]

64 193003 STRUCTURE BACKEFILL (BRIDGE) M3 1520

)

65 048772 ISOLATION CASING BACKFILL M3 479

(]

66 193013 STRUCTURE BACKFILL (RETAINING WALL) M3 39 653

)

67 193031 PERVIOUS BACKFILL MATERIAL (RETAINING M3 2850
WALL)

68 193114 SAND BACKFILL M3 1950

69 194001 DITCH EXCAVATION M3 620

70 048773 PLANTABLE GEOSYNTHETIC REINFORCED WALL | M2 19672

71 048774 STONE COLUMN (1.1 M) M 24100

S

72 048775 SOIL CEMENT M3 21 300

©)]

73 048776 PREFABRICATED VERTICAL DRAIN M 48 500

(©)

74 200001 HIGHWAY PLANTING LS LUMP SUM

(©)]

75 200101 IMPORTED TOPSOIL M3 4120

(S)

76 022643 FIBER (HYDROSEED) KG 21700

(S

77 022644 TEMPORARY EROSION CONTROL (TYPE 2) M2 118 000

S

78 022645 TEMPORARY EROSION CONTROL (TYPE 3) M2 98 000

(©)]

79 022646 COMPOST (HYDROSEED) KG 23 000

(©)

80 203026 MOVE-IN/MOVE-OUT (EROSION CONTROL) EA 10

(©)]
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Item Item Code Item Unit of Measure | Estimated Quantity

81 022648 PURE LIVE SEED (HYDROSEED 1) KG 130

(©)

82 022649 PURE LIVE SEED (HYDROSEED 2) KG 180

(©)]

83 022650 PURE LIVE SEED (HYDROSEED 3) KG 11

(S)

84 022651 PURE LIVE SEED (SEEDING 1) KG 0.7

(S

85 022652 PURE LIVE SEED (SEEDING 2) KG 40

S

86 022653 STABILIZING EMULSION (HYDROSEED) KG 2000

©)]

87 022654 COMMERCIAL FERTILIZER (HYDROSEED) KG 350

(©)

88 022655 BONDED FIBER MATRIX (HYDROSEED) KG 2350

(©)]

89 204030 TRANSPLANT TREE EA 8

(S)

90 204099 PLANT ESTABLISHMENT WORK LS LUMP SUM

(S

91 208000 IRRIGATION SYSTEM LS LUMP SUM

S

92 022656 40 MM WATER METER EA 2

93 022657 50 MM WATER METER EA 4

94 208732 250 MM CORRUGATED HIGH DENSITY M 300
POLYETHYLENE PIPE CONDUIT

95 208910 EXTEND 250 MM CONDUIT M 20

96 250401 CLASS 4 AGGREGATE SUBBASE M3 640

97 260201 CLASS 2 AGGREGATE BASE M3 62 200

98 374002 ASPHALTIC EMULSION (FOG SEAL COAT) TONN 14

99 390102 ASPHALT CONCRETE (TYPE A) TONN 29 400

100 390171 ASPHALT CONCRETE BASE TONN 50 300

(TYPE A)
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Item Item Code Item Unit of Measure | Estimated Quantity

101 394001 PLACE ASPHALT CONCRETE DIKE M 9560

102 394002 PLACE ASPHALT CONCRETE (MISCELLANEOUS M2 2680
AREA)

103 397001 ASPHALTIC EMULSION (PAINT BINDER) TONN 12

104 401000 CONCRETE PAVEMENT M3 32 400

105 404092 SEAL PAVEMENT JOINT M 52 200

106 048777 FURNISH STEEL PILING M 12 300
(HP 305 X 110)

107 048778 DRIVE STEEL PILE (HP 305 X 110) EA 500

108 490657 600 MM CAST-IN-DRILLED-HOLE CONCRETE M 1439

(S) PILING

109 490659 1.0 M CAST-IN-DRILLED-HOLE CONCRETE PILING (M 84

(S)

110 490663 1.5 M CAST-IN-DRILLED-HOLE CONCRETE PILING (M 1200

(S

111 048779 1.7 M CAST-IN-DRILLED-HOLE CONCRETE PILING | M 157

S

112 048780 2.3 M CAST-IN-DRILLED-HOLE CONCRETE PILING | M 775

©)]

113 048781 2.6 M CAST-IN-DRILLED-HOLE CONCRETE PILING | M 146

(©)

114 490673 3.0 M CAST-IN-DRILLED-HOLE CONCRETE PILING | M 244

(©)]

115 048782 3.2 M CAST-IN-DRILLED-HOLE CONCRETE PILING | M 360

(S)

116 048783 3.8 M CAST-IN-DRILLED-HOLE CONCRETE PILING | M 76

(S

117 048784 1.5 M PERMANENT STEEL CASING M 1200

S

118 048785 1.7 M PERMANENT STEEL CASING M 157

(©)]

119 048786 2.3 M PERMANENT STEEL CASING M 775

(©)

120 048787 2.6 M PERMANENT STEEL CASING M 146

(©)]
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Item Item Code Item Unit of Measure | Estimated Quantity
121 048788 3.2 M PERMANENT STEEL CASING M 360
(©)

122 048789 3.8 M PERMANENT STEEL CASING M 76

(©)]

123 048790 1.2 M CAST-IN-DRILLED-HOLE CONCRETE PILING (M 202
S) (ROCK SOCKET)

124 048791 1.5 M CAST-IN-DRILLED-HOLE CONCRETE PILING (M 26

(S) (ROCK SOCKET)

125 048792 2.1 M CAST-IN-DRILLED-HOLE CONCRETE PILING (M 482
S) (ROCK SOCKET)

126 048793 2.4 M CAST-IN-DRILLED-HOLE CONCRETE PILING | M 141
S) (ROCK SOCKET)

127 048794 3.0 M CAST-IN-DRILLED-HOLE CONCRETE PILING (M 300
(S) (ROCK SOCKET)

128 048795 3.6 M CAST-IN-DRILLED-HOLE CONCRETE PILING | M 71

(S) (ROCK SOCKET)

129 500001 PRESTRESSING CAST-IN-PLACE CONCRETE LS LUMP SUM
(S)

130 500010 PRESTRESSING LS LUMP SUM
(S

131 510051 STRUCTURAL CONCRETE, BRIDGE FOOTING M3 290
)

132 510053 STRUCTURAL CONCRETE, BRIDGE M3 29 020
)

133 510060 STRUCTURAL CONCRETE, RETAINING WALL M3 886
)

134 048796 RIVER ROCK ARCHITECTURAL TEXTURE M2 12579
)

135 022658 STUCCO ARCHITECTURAL TEXTURE M2 228
]

136 510086 STRUCTURAL CONCRETE, APPROACH SLAB M3 876
(F) (TYPE N)

137 510087 STRUCTURAL CONCRETE, APPROACH SLAB M3 20

F (TYPER)

138 510126 CLASS 2 CONCRETE (MINOR STRUCTURE) M3 42

)

139 510133 CLASS 2 CONCRETE (RETAINING WALL) M3 14749
)

140 510502 MINOR CONCRETE (MINOR STRUCTURE) M3 638

F
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Item Item Code Item Unit of Measure | Estimated Quantity
141 510800 PAVING NOTCH EXTENSION M3 3
)
142 511046 HEAVY BLAST TEXTURE M2 110
)
143 511063 FRACTURED FIN TEXTURE M2 50
]
144 511106 DRILL AND BOND DOWEL M 67
145 512255 FURNISH PRECAST PRESTRESSED CONCRETE EA 4
(S) BULB-TEE GIRDER

(30 M -35 M)
146 512256 FURNISH PRECAST PRESTRESSED CONCRETE EA 8
(S) BULB-TEE GIRDER

(35 M -40 M)
147 048799 ERECT PRECAST PRETENSIONED GIRDER EA 12
(©)
148 513553 RETAINING WALL (MASONRY WALL) M2 27
149 518050 PTFE BEARING EA 8
(S)
150 518051 PTFE SPHERICAL BEARING EA 36
(S
151 519117 JOINT SEAL (MR 30 MM) M 45
S
152 519120 JOINT SEAL (MR 15 MM) M 46
©)]
153 519124 JOINT SEAL ASSEMBLY (MR 60 MM) M 46
(©)
154 519125 JOINT SEAL ASSEMBLY (MR 70 MM) M 13
(©)]
155 519126 JOINT SEAL ASSEMBLY (MR 80 MM) M 24
(S)
156 519129 JOINT SEAL ASSEMBLY (MR 101 MM - 160 MM) M 25
(S
157 519130 JOINT SEAL ASSEMBLY (MR 161 MM - 240 MM) M 62
S
158 519131 JOINT SEAL ASSEMBLY (MR 241 MM - 320 MM) M 12
(©)]
159 519142 JOINT SEAL (MR 40 MM) M 64
(©)
160 519144 JOINT SEAL (MR 50 MM) M 63
(©)]
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Item Item Code Item Unit of Measure | Estimated Quantity
161 048800 JOINT SEAL (MR 50MM - TYPE B) M 60

(©)

162 520102 BAR REINFORCING STEEL (BRIDGE) KG 8 991 500
(S-F)

163 520103 BAR REINFORCING STEEL (RETAINING WALL) KG 867 487
(S-F)

164 550110 COLUMN CASING KG 8700
(S-F)

165 048801 ISOLATION CASING KG 232 300
(S-F)

166 560203 FURNISH SIGN STRUCTURE (BRIDGE MOUNTED KG 1721
F WITH WALKWAY)

167 560204 INSTALL SIGN STRUCTURE (BRIDGE MOUNTED KG 1511
(S-F) WITH WALKWAY)

168 560208 FURNISH SIGN STRUCTURE (TUBULAR) KG 177 365
)

169 560209 INSTALL SIGN STRUCTURE (TUBULAR) KG 177 365
(S-F)

170 560213 FURNISH SIGN STRUCTURE (LIGHTWEIGHT) KG 5560
)

171 560214 INSTALL SIGN STRUCTURE (LIGHTWEIGHT) KG 5560
(S-F)

172 560218 FURNISH SIGN STRUCTURE (TRUSS) KG 63178
)

173 560219 INSTALL SIGN STRUCTURE (TRUSS) KG 61 078
(S-F)

174 561008 760 MM CAST-IN-DRILLED-HOLE CONCRETEPILE | M 50

(S) (SIGN FOUNDATION)

175 561009 920 MM CAST-IN-DRILLED-HOLE CONCRETE PILE [ M 150

() (SIGN FOUNDATION)

176 561010 1070 MM CAST-IN-DRILLED-HOLE CONCRETE M 210

() PILE (SIGN FOUNDATION)

177 561012 1220 MM CAST-IN-DRILLED-HOLE CONCRETE M 25

(S) PILE (SIGN FOUNDATION)

178 562002 METAL (BARRIER MOUNTED SIGN) KG 1120
179 566011 ROADSIDE SIGN - ONE POST EA 78

180 566012 ROADSIDE SIGN - TWO POST EA 14

Contract No. «Dist»-«Contract_No»

12




Item Item Code Item Unit of Measure | Estimated Quantity
181 568001 INSTALL SIGN (STRAP AND SADDLE BRACKET EA 10
METHOD)
182 597601 PREPARE AND STAIN CONCRETE M2 12579
183 620909 450 MM ALTERNATIVE PIPE CULVERT M 37
184 620913 600 MM ALTERNATIVE PIPE CULVERT M 6630
185 620919 750 MM ALTERNATIVE PIPE CULVERT M 470
186 620924 900 MM ALTERNATIVE PIPE CULVERT M 78
187 620930 1050 MM ALTERNATIVE PIPE CULVERT M 21
188 022659 300 MM POLYVINYL CHLORIDE PIPE (CL200) M 44
189 022660 400 MM POLYVINYL CHLORIDE PIPE (CL200) M 190
190 022661 1350 MM HIGH DENSITY POLYETHYLENE PIPE M 100
(TYPES)
191 022662 HIGH DENSITY POLYETHYLENE PIPE LINING M3 80
GROUT
192 650077 750 MM REINFORCED CONCRETE PIPE M 330
193 650084 1200 MM REINFORCED CONCRETE PIPE M 60
194 650576 600 MM REINFORCED CONCRETE PIPE (CLASS V) (M 88
195 650578 750 MM REINFORCED CONCRETE PIPE (CLASS V) (M 28
196 650582 1050 MM REINFORCED CONCRETE PIPE (CLASS V) | M 26
197 650586 1350 MM REINFORCED CONCRETE PIPE (CLASS V) | M 43
198 655367 JACKED 600 MM REINFORCED CONCRETE PIPE M 20
(CLASS III)
199 670657 2275 MM STRUCTURAL STEEL PLATE PIPE (3.56 M 22
MM THICK)
200 690267 200 MM BITUMINOUS COATED CORRUGATED M 21

STEEL PIPE DOWNDRAIN
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Item Item Code Item Unit of Measure | Estimated Quantity

201 690271 300 MM BITUMINOUS COATED CORRUGATED M 37
STEEL PIPE DOWNDRAIN

202 690282 600 MM BITUMINOUS COATED CORRUGATED M 35
STEEL PIPE DOWNDRAIN (3.51 MM THICK)

203 690284 750 MM BITUMINOUS COATED CORRUGATED M 25
STEEL PIPE DOWNDRAIN (2.01 MM THICK)

204 690290 1050 MM BITUMINOUS COATED CORRUGATED M 12
STEEL PIPE DOWNDRAIN (2.77 MM THICK)

205 690297 450 MM BITUMINOUS COATED CORRUGATED M 56
STEEL PIPE DOWNDRAIN (3.51 MM THICK)

206 703233 GRATED LINE DRAIN M 750

207 703282 900 MM CORRUGATED STEEL PIPE RISER (1.63 M 6
MM THICK)

208 703587 500 MM WELDED STEEL PIPE (9.53 MM THICK) M 35

209 705568 750 MM HEAVY DUTY AUTOMATIC DRAINAGE EA 2
GATE

210 022663 1200 MM HEAVY DUTY AUTOMATIC DRAINAGE EA 4
GATE

211 705954 300 MM GATE VALVE EA 4

212 022664 400 MM BUTTERFLY VALVE EA 2

213 707470 600 MM PRECAST CONCRETE PIPE RISER M 5

214 707479 900 MM REINFORCED CONCRETE PIPE RISER M 26

215 721008 ROCK SLOPE PROTECTION (LIGHT, METHOD B) M3 53

216 721011 ROCK SLOPE PROTECTION (BACKING NO. 2, M3 59
METHOD B)

217 721022 ROCK SLOPE PROTECTION (1T, METHOD B) M3 230

218 721508 CONCRETED-ROCK SLOPE PROTECTION (LIGHT, M2 57
METHOD A)

219 721810 SLOPE PAVING (CONCRETE) M3 12

)

220 727905 MINOR CONCRETE (CHANNEL LINING) M3 700
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Item Item Code Item Unit of Measure | Estimated Quantity

221 729010 ROCK SLOPE PROTECTION FABRIC M2 360

222 731502 MINOR CONCRETE (MISCELLANEOUS M3 1100
CONSTRUCTION)

223 022665 MINOR CONCRETE (MISCELLANEOUS M3 730
CONSTRUCTION) COLORED CONCRETE

224 731517 MINOR CONCRETE (GUTTER) M3 180

225 731530 MINOR CONCRETE (TEXTURED PAVING) M2 11 500

226 750001 MISCELLANEOUS IRON AND STEEL KG 29 877

)

227 750496 MISCELLANEOUS METAL (RESTRAINER - PIPE KG 5200

(S-F) TYPE)

228 750498 MISCELLANEOUS METAL (RESTRAINER - CABLE | KG 14 530

(S-F) TYPE)

229 750501 MISCELLANEOUS METAL (BRIDGE) KG 700

(S-F)

230 750505 BRIDGE DECK DRAINAGE SYSTEM KG 26 220

(S-F)

231 800391 CHAIN LINK FENCE (TYPE CL-1.8) M 6000

S

232 802590 1.8 M CHAIN LINK GATE (TYPE CL-1.8) EA 33

©)]

233 802596 3.7 M CHAIN LINK GATE (TYPE CL-1.8) EA 11

(©)

234 820107 DELINEATOR (CLASS 1) EA 300

235 820110 MILEPOST MARKER EA 14

236 820118 GUARD RAILING DELINEATOR EA 170

237 832003 METAL BEAM GUARD RAILING (WOOD POST) M 1420

S

238 833125 CONCRETE BARRIER (TYPE 25) M 5211

)

239 833126 CONCRETE BARRIER (TYPE 25A) M 1596

)

240 833127 CONCRETE BARRIER (TYPE 25B) M 58
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Item Item Code Item Unit of Measure | Estimated Quantity
241 839521 CABLE RAILING M 5700
(©)

242 839553 END SECTION EA 28

(©)]

243 839565 TERMINAL SYSTEM (TYPE SRT) EA 35

(S)

244 839568 TERMINAL ANCHOR ASSEMBLY (TYPE SFT) EA 20

(S

245 839569 TERMINAL ANCHOR ASSEMBLY (TYPE CA) EA 10

S

246 839570 RETURN SECTION EA 10

©)]

247 839591 CRASH CUSHION, SAND FILLED EA 6

(©)

248 839603 CRASH CUSHION (ADIEM) EA 1

(©)]

249 839701 CONCRETE BARRIER (TYPE 60) M 6890
250 839702 CONCRETE BARRIER (TYPE 60A) M 518
)

251 839703 CONCRETE BARRIER (TYPE 60C) M 750
252 839704 CONCRETE BARRIER (TYPE 60D) M 3280
253 839705 CONCRETE BARRIER (TYPE 60E) M 1670
254 840515 THERMOPLASTIC PAVEMENT MARKING M2 570
(©)]

255 840561 100 MM THERMOPLASTIC TRAFFIC STRIPE M 18 300
(S)

256 840563 200 MM THERMOPLASTIC TRAFFIC STRIPE M 5560
(S

257 840564 200 MM THERMOPLASTIC TRAFFIC STRIPE M 4760
(S) (BROKEN 3.66 M - 0.92 M)

258 022666 200 MM THERMOPLASTIC TRAFFIC STRIPE M 350
(S) (BROKEN 11.00M-3.5M)

259 840656 PAINT TRAFFIC STRIPE (2-COAT) M 230 000
(©)

260 840666 PAINT PAVEMENT MARKING (2-COAT) M2 12 500
(©)]

Contract No. «Dist»-«Contract_No»

16




Item Item Code Item Unit of Measure | Estimated Quantity
261 850101 PAVEMENT MARKER (NON-REFLECTIVE) EA 35600

(©)

262 850111 PAVEMENT MARKER (RETROREFLECTIVE) EA 17 400

(©)]

263 860251 SIGNAL AND LIGHTING (LOCATION 1) LS LUMP SUM
(S)

264 860252 SIGNAL AND LIGHTING (LOCATION 2) LS LUMP SUM
(S

265 860460 LIGHTING AND SIGN ILLUMINATION LS LUMP SUM
S

266 022667 CHANGEABLE MESSAGE SIGN SYSTEM LS LUMP SUM
(S) (LOCATION 1)

267 022668 CHANGEABLE MESSAGE SIGN SYSTEM LS LUMP SUM
(S) (LOCATION 2)

268 022669 CHANGEABLE MESSAGE SIGN SYSTEM LS LUMP SUM
(S) (LOCATION 3)

269 022670 CHANGEABLE MESSAGE SIGN SYSTEM LS LUMP SUM
() (LOCATION 4)

270 022671 IRRIGATION CONTROLLER ENCLOSURE CABINET | EA 3

(S) (TYPE A)

271 022672 IRRIGATION CONTROLLER ENCLOSURE CABINET | EA 3

(S) (TYPE B)

272 860761 LIGHTING CONDUIT (BRIDGE) M 3190

©)]

273 860797 ELECTRIC SERVICE (IRRIGATION) LS LUMP SUM
(©)

274 860931 TRAFFIC MONITORING STATION (LOCATION 1) LS LUMP SUM
(©)]

275 860932 TRAFFIC MONITORING STATION (LOCATION 2) LS LUMP SUM
(S)

276 860933 TRAFFIC MONITORING STATION (LOCATION 3) LS LUMP SUM
(S

277 860934 TRAFFIC MONITORING STATION (LOCATION 4) LS LUMP SUM
S

278 860935 TRAFFIC MONITORING STATION (LOCATION 5) LS LUMP SUM
(©)]

279 022673 FIBER OPTIC COMMUNICATION SYSTEM LS LUMP SUM
(©)

280 861101 RAMP METERING SYSTEM (LOCATION 1) LS LUMP SUM

®
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Item Item Code Item Unit of Measure | Estimated Quantity

281 861102 RAMP METERING SYSTEM (LOCATION 2) LS LUMP SUM

(©)

282 861103 RAMP METERING SYSTEM (LOCATION 3) LS LUMP SUM

(©)]

283 022674 REMOVE RAMP METERING SYSTEM LS LUMP SUM

284 993013 150 MM FIRE HYDRANT ASSEMBLY EA 1

285 999990 MOBILIZATION LS LUMP SUM
STATE OF CALIFORNIA

DEPARTMENT OF TRANSPORTATION

SPECIAL PROVISIONS

Annexed to Contract No. 11-0301U4

SECTION 1. SPECIFICATIONS AND PLANS

The work embraced herein shall conform to the provisions in the Standard Specifications dated July 1999, and the
Standard Plans dated July 1999, of the Department of Transportation insofar as the same may apply, and these special
provisions.

Amendments to the Standard Specifications set forth in these special provisions shall be considered as part of the
Standard Specifications for the purposes set forth in Section 5-1.04, "Coordination and Interpretation of Plans, Standard
Specifications and Special Provisions," of the Standard Specifications. Whenever either the term "Standard Specifications is
amended" or the term "Standard Specifications are amended"” is used in the special provisions, the indented text or table
following the term shall be considered an amendment to the Standard Specifications. In case of conflict between such
amendments and the Standard Specifications, the amendments shall take precedence over and be used in lieu of the
conflicting portions.

In case of conflict between the Standard Specifications and these special provisions, the special provisions shall take
precedence over and shall be used in lieu of the conflicting portions.

SECTION 2. PROPOSAL REQUIREMENTS AND CONDITIONS
2-1.01 GENERAL

The bidder's attention is directed to the provisions in Section 2, "Proposal Requirements and Conditions," of the Standard
Specifications and these special provisions for the requirements and conditions which the bidder must observe in the
preparation of the Proposal form and the submission of the bid.

In addition to the subcontractors required to be listed in conformance with Section 2-1.054, "Required Listing of
Proposed Subcontractors,” of the Standard Specifications, each proposal shall have listed therein the portion of work that will
be performed by each subcontractor listed.

The Bidder's Bond form mentioned in the last paragraph in Section 2-1.07, "Proposal Guaranty," of the Standard
Specifications will be found following the signature page of the Proposal.

Submit request for substitution of an "or equal” item, and the data substantiating the request to the Department of
Transportation, District 11, Construction Duty Senior MS 73, P.O. Box 85406, San Diego, CA. 92186-5400, so that the

Contract No. «Dist»-«Contract_No»
18



request is received by the Department by close of business on the fourth day, not including Saturdays, Sundays and legal
holidays, following bid opening.

In conformance with Public Contract Code Section 7106, a Noncollusion Affidavit is included in the Proposal. Signing
the Proposal shall also constitute signature of the Noncollusion Affidavit.

The contractor, sub recipient or subcontractor shall not discriminate on the basis of race, color, national origin, or sex in
the performance of this contract. The contractor shall carry out applicable requirements of 49 CFR part 26 in the award and
administration of DOT-assisted contracts. Failure by the contractor to carry out these requirements is a material breach of
this contract, which may result in the termination of this contract or such other remedy as the recipient deems appropriate.
Each subcontract signed by the bidder must include this assurance.

2-1.015 FEDERAL LOBBYING RESTRICTIONS

Section 1352, Title 31, United States Code prohibits Federal funds from being expended by the recipient or any lower
tier subrecipient of a Federal-aid contract to pay for any person for influencing or attempting to influence a Federal agency or
Congress in connection with the awarding of any Federal-aid contract, the making of any Federal grant or loan, or the
entering into of any cooperative agreement.

If any funds other than Federal funds have been paid for the same purposes in connection with this Federal-aid contract,
the recipient shall submit an executed certification and, if required, submit a completed disclosure form as part of the bid
documents.

A certification for Federal-aid contracts regarding payment of funds to lobby Congress or a Federal agency is included in
the Proposal. Standard Form - LLL, "Disclosure of Lobbying Activities," with instructions for completion of the Standard
Form is also included in the Proposal. Signing the Proposal shall constitute signature of the Certification.

The above-referenced certification and disclosure of lobbying activities shall be included in each subcontract and any
lower-tier contracts exceeding $100,000. All disclosure forms, but not certifications, shall be forwarded from tier to tier until
received by the Engineer.

The Contractor, subcontractors and any lower-tier contractors shall file a disclosure form at the end of each calendar
quarter in which there occurs any event that requires disclosure or that materially affects the accuracy of the information
contained in any disclosure form previously filed by the Contractor, subcontractors and any lower-tier contractors. An event
that materially affects the accuracy of the information reported includes:

A. A cumulative increase of $25,000 or more in the amount paid or expected to be paid for influencing or attempting to
influence a covered Federal action; or

B. A change in the person(s) or individual(s) influencing or attempting to influence a covered Federal action; or,

C. A change in the officer(s), employee(s), or Member(s) contacted to influence or attempt to influence a covered
Federal action.

2-1.02 DISADVANTAGED BUSINESS ENTERPRISE (DBE)

This project is subject to Part 26, Title 49, Code of Federal Regulations entitled "Participation by Disadvantaged
Business Enterprises in Department of Transportation Financial Assistance Programs.” The Regulations in their entirety are
incorporated herein by this reference.

Bidders shall be fully informed respecting the requirements of the Regulations and the Department's Disadvantaged
Business Enterprise (DBE) program developed pursuant to the Regulations; particular attention is directed to the following
matters:

A. A DBE must be a small business concern as defined pursuant to Section 3 of U.S. Small Business Act and relevant
regulations promulgated pursuant thereto.

B. A DBE may participate as a prime contractor, subcontractor, joint venture partner with a prime or subcontractor,
vendor of material or supplies, or as a trucking company.

C. A DBE bidder, not bidding as a joint venture with a non-DBE, will be required to document one or a combination of
the following:

1. The bidder will meet the goal by performing work with its own forces.

2. The bidder will meet the goal through work performed by DBE subcontractors, suppliers or trucking
companies.

3. The bidder, prior to bidding, made adequate good faith efforts to meet the goal.

D. A DBE joint venture partner must be responsible for specific contract items of work, or portions thereof.
Responsibility means actually performing, managing and supervising the work with its own forces. The DBE joint
venture partner must share in the capital contribution, control, management, risks and profits of the joint venture.
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The DBE joint venturer must submit the joint venture agreement with the proposal or the DBE Information form
required in the Section entitled "Submission of DBE Information" of these special provisions.

A DBE must perform a commercially useful function, i.e., must be responsible for the execution of a distinct
element of the work and must carry out its responsibility by actually performing, managing and supervising the
work.

DBEs must be certified by either the California Department of Transportation, or by a participating State of
California or local agency which certifies in conformance with Title 49, Code of Federal Regulations, Part 26, as of
the date of bid opening. It is the Contractor's responsibility to verify that DBEs are certified. Listings of DBES
certified by the Department are available from the following sources:

1. The Department's DBE Directory, which is published quarterly. This Directory may be obtained from the
Department of Transportation, Materiel Operations Branch, Publication Distribution Unit, 1900 Royal Oaks
Drive, Sacramento, California 95815, Telephone: (916) 445-3520.

2. The Department's Electronic Information Bulletin Board Service, which is accessible by modem and is updated
weekly. The Bulletin Board may be accessed by first contacting the Department's Business Enterprise Program
at Telephone: (916) 227-8937 and obtaining a user identification and password.

3. The Department's web site at http://www.dot.ca.gov/hg/bep/index.htm.

4. The organizations listed in the Section entitled "DBE Goal for this Project” of these special provisions.

Credit for materials or supplies purchased from DBEs will be as follows:

1. If the materials or supplies are obtained from a DBE manufacturer, 100 percent of the cost of the materials or
supplies will count toward the DBE goal. A DBE manufacturer is a firm that operates or maintains a factory or
establishment that produces, on the premises, the materials, supplies, articles, or equipment required under the
contract and of the general character described by the specifications.

2. If the materials or supplies are purchased from a DBE regular dealer, 60 percent of the cost of the materials or
supplies will count toward the DBE goal. A DBE regular dealer is a firm that owns, operates, or maintains a
store, warehouse, or other establishment in which the materials, supplies, articles or equipment of the general
character described by the specifications and required under the contract are bought, kept in stock, and regularly
sold or leased to the public in the usual course of business. To be a DBE regular dealer, the firm must be an
established, regular business that engages, as its principal business and under its own name, in the purchase and
sale or lease of the products in question. A person may be a DBE regular dealer in such bulk items as
petroleum products, steel, cement, gravel, stone, or asphalt without owning, operating, or maintaining a place of
business as provided in this paragraph G.2. if the person both owns and operates distribution equipment for the
products. Any supplementing of regular dealers’ own distribution equipment shall be by a long-term lease
agreement and not on an ad hoc or contract-by-contract basis. Packagers, brokers, manufacturers'
representatives, or other persons who arrange or expedite transactions are not DBE regular dealers within the
meaning of this paragraph G.2.

3. Credit for materials or supplies purchased from a DBE which is neither a manufacturer nor a regular dealer will
be limited to the entire amount of fees or commissions charged for assistance in the procurement of the
materials and supplies, or fees or transportation charges for the delivery of materials or supplies required on a
job site, provided the fees are reasonable and not excessive as compared with fees charged for similar services.

Credit for DBE trucking companies will be as follows:

1. The DBE must be responsible for the management and supervision of the entire trucking operation for which it
is responsible on a particular contract, and there cannot be a contrived arrangement for the purpose of meeting
the DBE goal.

2. The DBE must itself own and operate at least one fully licensed, insured, and operational truck used on the
contract.

3. The DBE receives credit for the total value of the transportation services it provides on the contract using trucks
its owns, insures, and operates using drivers it employs.

4. The DBE may lease trucks from another DBE firm, including an owner-operator who is certified as a DBE.
The DBE who leases trucks from another DBE receives credit for the total value of the transportation services
the lessee DBE provides on the contract.

5. The DBE may also lease trucks from a non-DBE firm, including an owner-operator. The DBE who leases
trucks from a non-DBE is entitled to credit only for the fee or commission it receives as a result of the lease
arrangement. The DBE does not receive credit for the total value of the transportation services provided by the
lessee, since these services are not provided by a DBE.
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6. For the purposes of this paragraph H, a lease must indicate that the DBE has exclusive use of and control over
the truck. This does not preclude the leased truck from working for others during the term of the lease with the
consent of the DBE, so long as the lease gives the DBE absolute priority for use of the leased truck. Leased
trucks must display the name and identification number of the DBE.

. Noncompliance by the Contractor with the requirements of the regulations constitutes a breach of this contract and
may result in termination of the contract or other appropriate remedy for a breach of this contract.
J. Bidders are encouraged to use services offered by financial institutions owned and controlled by DBEs.

2-1.02A DBE GOAL FOR THIS PROJECT

The Department has established the following goal for Disadvantaged Business Enterprise (DBE) participation for this
project:

Disadvantaged Business Enterprise (DBE): 20 percent

Bidders may use the services of the following firms to contact interested DBEs. These firms are available to assist DBEs
in preparing bids for subcontracting or supplying materials.

The following firms may be contacted for projects in the following locations:

Districts 04, 05 (except San Luis Obispo
and Santa Barbara Counties),

06 (except Kern County) and 10: Districts 08, 11 and 12:
Triaxial Management Services, Inc. Triaxial Management Services, Inc.
- Oakland - San Diego
2725 Congress Street,
1545 Willow Street, 1st Floor Suite 1-D
Oakland, CA 94607 San Diego, CA 92110
Telephone - (510) 286-1313 Telephone - (619) 543-5109
FAX No. - (510) 286-6792 FAX No. - (619) 543-5108

Districts 07 and 08;
in San Luis Obispo and Santa Barbara Counties

in District 05; and in Kern County in District 06: Districts 01, 02, 03 and 09:
Triaxial Management Services, Inc. Triaxial Management Services, Inc.
- Los Angeles - Sacramento

2594 Industry Way, Suite 101 930 Alhambra Blvd., #205
Lynwood, CA 90262 Sacramento, CA 95816

Telephone - (310) 537-6677 Telephone - (916) 553-4172

FAX No. - (310) 637-0128 FAX No. - (916) 553-4173

2-1.02B SUBMISSION OF DBE INFORMATION

The required DBE information shall be submitted on the "CALTRANS BIDDER - DBE INFORMATION" form
included in the Proposal. If the DBE information is not submitted with the bid, the DBE Information form shall be removed
from the documents prior to submitting the bid.

It is the bidder's responsibility to make enough work available to DBEs and to select those portions of the work or
material needs consistent with the available DBEs to meet the goal for DBE participation or to provide information to
establish that, prior to bidding, the bidder made adequate good faith efforts to do so.

If DBE information is not submitted with the bid, the apparent successful bidder (low bidder), the second low bidder and
the third low bidder shall submit DBE information to the Department of Transportation, 1120 N Street, Room 0200, MS #26,
Sacramento, California 95814 so the information is received by the Department no later than 4:00 p.m. on the fourth day, not
including Saturdays, Sundays and legal holidays, following bid opening. DBE information sent by U.S. Postal Service
certified mail with return receipt and certificate of mailing and mailed on or before the third day, not including Saturdays,
Sundays and legal holidays, following bid opening will be accepted even if it is received after the fourth day following bid
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opening. Failure to submit the required DBE information by the time specified will be grounds for finding the bid or
proposal nonresponsive. Other bidders need not submit DBE information unless requested to do so by the Department.

The bidder's DBE information shall establish that good faith efforts to meet the DBE goal have been made. To establish
good faith efforts, the bidder shall demonstrate that the goal will be met or that, prior to bidding, adequate good faith efforts
to meet the goal were made.

Bidders are cautioned that even though their submittal indicates they will meet the stated DBE goal, their submittal
should also include their adequate good faith efforts information along with their DBE goal information to protect their
eligibility for award of the contract in the event the Department, in its review, finds that the goal has not been met.

The bidder's DBE information shall include the names, addresses and phone numbers of DBE firms that will participate,
with a complete description of work or supplies to be provided by each, the dollar value of each DBE transaction, and a
written confirmation from the DBE that it is participating in the contract. A copy of the DBE's quote will serve as written
confirmation that the DBE is participating in the contract. When 100 percent of a contract item of work is not to be
performed or furnished by a DBE, a description of the exact portion of that work to be performed or furnished by that DBE
shall be included in the DBE information, including the planned location of that work. The work that a DBE prime
contractor has committed to performing with its own forces as well as the work that it has committed to be performed by
DBE subcontractors, suppliers and trucking companies will count toward the goal.

The information necessary to establish the bidder's adequate good faith efforts to meet the DBE goal should include:

A. The names and dates of each publication in which a request for DBE participation for this project was placed by the
bidder.

B. The names and dates of written notices sent to certified DBEs soliciting bids for this project and the dates and
methods used for following up initial solicitations to determine with certainty whether the DBEs were interested.

C. The items of work which the bidder made available to DBE firms, including, where appropriate, any breaking down
of the contract work items (including those items normally performed by the bidder with its own forces) into
economically feasible units to facilitate DBE participation. It is the bidder's responsibility to demonstrate that
sufficient work to meet the DBE goal was made available to DBE firms.

D. The names, addresses and phone numbers of rejected DBE firms, the firms selected for that work, and the reasons
for the bidder's choice.

E. Efforts made to assist interested DBEs in obtaining bonding, lines of credit or insurance, and any technical
assistance or information related to the plans, specifications and requirements for the work which was provided to
DBEs.

F. Efforts made to assist interested DBEs in obtaining necessary equipment, supplies, materials, or related assistance or
services, excluding supplies and equipment the DBE subcontractor purchases or leases from the prime contractor or
its affiliate.

G. The names of agencies contacted to provide assistance in contacting, recruiting and using DBE firms.

H. Any additional data to support a demonstration of good faith efforts.

2-1.03 ESCROW OF BID DOCUMENTATION

Bid documentation shall consist of all documentary and calculated information generated by the Contractor in
preparation of the bid. The bid documentation shall conform to the requirements in these special provisions, and shall be
submitted to the Department and held in escrow for the duration of the contract.

In the resolution of disputes involving the project, the escrowed bid documents will be the only documents accepted
from the Contractor regarding preparation of the bid.

In signing the proposal, the bidder certifies that the material submitted for escrow constitutes all the documentary
information used in preparation of the bid and that he has personally examined the contents of the container and that they are
complete.

The bidder shall include with the proposal, the identification of the bidder's representative authorized to present the bid
documentation and the persons responsible for preparing the bidder's estimate.

Nothing in the bid documentation shall be construed to change or modify the terms or conditions of the contract.

Escrowed bid documentation will not be used for pre-award evaluation of the Contractor's anticipated methods of
construction, nor to assess the Contractor's qualifications for performing the work.

Bid documentation shall clearly itemize the Contractor's estimated costs of performing the work. The documentation
submitted shall be complete and so detailed as to allow for an in-depth analysis of the Contractor's estimate.

The bid documentation shall include, but not be limited to: quantity takeoffs; rate schedules for the direct costs and the
time- and nontime-related indirect costs for labor (by craft), plant and equipment ownership and operation, permanent and
expendable materials, insurance and subcontracted work; estimated construction schedules, including sequence and duration
and development of production rates; quotations from subcontractors and suppliers; estimates of field and home office
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overhead; contingency and margin for each contract item of work; and other reports, calculations and information used by the
bidder to arrive at the estimate submitted with the proposal.

The Contractor shall also submit bid documentation for each subcontractor whose total subcontract exceeds $250,000.
Subcontractor bid documentation shall be enclosed with the Contractor's submittal. The examination of subcontractors' bid
documentation will be accomplished in the same manner as for the Contractor's bid documentation. If a subcontractor is
replaced, bid documentation for the new subcontractor shall be submitted for review and escrow before authorization for the
substitution will be granted. Upon request of a subcontractor, the bid documentation from that subcontractor shall be
reviewed only by the subcontractor and the Department.

If the bidder is a joint venture, the bid documentation shall include the joint venture agreement, the joint venture estimate
comparison and final reconciliation of the joint venture estimate.

Copies of the proposals submitted by the first, second and third low bidders will be provided to the respective bidders for
inclusion in the bid documentation to be escrowed.

The first, second, and third apparent low bidders shall present the bid documentation for escrow at the District 11 Office,
2829 Juan Street, San Diego 92110, CA, on the first Wednesday, at 10:00 a.m., following the time indicated in the "Notice to
Contractors" for the opening of bids.

Bid documentation shall be submitted in a sealed container, clearly marked with the bidder's name, date of submittal,
project contract number and the words, "Bid Documentation for Escrow."

Failure to submit the actual and complete bid documentation as specified herein within the time specified shall be cause
for rejection of the proposal.

Upon submittal, the bid documentation of the apparent low bidder will be examined and inventoried by the duly
designated representatives of the Contractor and the Department to ensure that the bid documentation is authentic, legible,
and in accordance with the terms of this section "Escrow of Bid Documentation." The examination will not include review
of, nor will it constitute approval of, proposed construction methods, estimating assumptions or interpretation of the contract.
The examination will not alter any conditions or terms of the contract. The acceptance or rejection by the Department that the
submitted bid documents are in compliance with this section "Escrow of Bid Documentation” shall be completed within 48
hours of the time the bid documentation is submitted by the Contractor.

At the completion of the examination, the bid documents will be sealed and jointly deposited at an agreed commercial
bank.

Bid documentation submitted by the second and third apparent low bidders will be jointly deposited at agreed
commercial banks. If the apparent low bid is withdrawn or rejected, the bid documentation of the second low bidder will be
examined and inventoried in the manner specified above, then sealed and deposited again in escrow. If the second low bid is
withdrawn or rejected, the bid documentation of the third low bidder will be examined and inventoried in the manner
specified above, then sealed and deposited again in escrow. Upon execution and final approval of the contract or rejection of
all bids, the bid documentation will be returned to any remaining unsuccessful bidders.

The escrowed bid documentation may be examined by the designated representatives of both the Department and the
Contractor, at any time deemed necessary by either the Department or the Contractor to assist in the negotiation of price
adjustments and change orders, or in the settlement of claims or disputes.

If requested by a Disputes Review Board, the escrowed bid documentation may be utilized to assist the Board in its
recommendations.

The bid documentation submitted by the Contractor will be held in escrow until the contract has been completed, the
ultimate resolution of all disputes and claims has been achieved and receipt of final payment has been accepted by the
Contractor. The escrowed bid documentation will then be released from escrow to the Contractor.

The bid documentation submitted by the bidder is, and shall remain, the property of the bidder, and is subject to only
joint review by the Department and the bidder. The Department stipulates and expressly acknowledges that the submitted bid
documentation constitutes trade secrets and will not be deemed public records. This acknowledgment is based on the
Department's express understanding that the information contained in the bid documentation is not known outside the
bidder's business, is known only to a limited extent and only by a limited number of employees of the bidder, is safeguarded
while in the bidder's possession, is extremely valuable to the bidder and could be extremely valuable to the bidder's
competitors by virtue of it reflecting the bidder's contemplated techniques of construction. The Department acknowledges
that the bid documentation includes a compilation of information used in the bidder's business, intended to give the bidder an
opportunity to obtain an advantage over competitors who do not know of or use the contents of the documentation. The
Department agrees to safeguard the bid documentation, and all information contained therein, against disclosure, including
disclosure of subcontractor bid documentation to the Contractor and other subcontractors to the fullest extent permitted by
law. However, in the event of arbitration or litigation, the bid documentation shall be subject to discovery, and the
Department assumes no responsibility for safeguarding the bid documentation unless the Contractor has obtained an
appropriate protective order issued by the arbitrator or the court.

Full compensation for preparing the bid documentation, presenting it for escrow and reviewing it for escrow and upon
request of the Engineer shall be considered as included in the contract prices paid for the various items of work, and no
additional compensation will be allowed therefor.
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The direct cost of depositing the bid documentation in escrow at the agreed commercial bank will be paid by the State.

SECTION 3. AWARD AND EXECUTION OF CONTRACT

The bidder's attention is directed to the provisions in Section 3, "Award and Execution of Contract," of the Standard
Specifications and these special provisions for the requirements and conditions concerning award and execution of contract.

The award of the contract, if it be awarded, will be to the lowest responsible bidder whose proposal complies with all the
requirements prescribed and who has met the goal for DBE participation or has demonstrated, to the satisfaction of the
Department, adequate good faith efforts to do so. Meeting the goal for DBE participation or demonstrating, to the
satisfaction of the Department, adequate good faith efforts to do so is a condition for being eligible for award of contract.

A "Payee Data Record" form will be included in the contract documents to be executed by the successful bidder. The
purpose of the form is to facilitate the collection of taxpayer identification data. The form shall be completed and returned to
the Department by the successful bidder with the executed contract and contract bonds. For the purposes of the form, payee
shall be deemed to mean the successful bidder. The form is not to be completed for subcontractors or suppliers. Failure to
complete and return the "Payee Data Record” form to the Department as provided herein will result in the retention of 31
percent of payments due the contractor and penalties of up to $20,000. This retention of payments for failure to complete the
"Payee Data Record" form is in addition to any other retention of payments due the Contractor.

SECTION 4. BEGINNING OF WORK, TIME OF COMPLETION AND LIQUIDATED DAMAGES

Attention is directed to the provisions in Sections 8-1.03, "Beginning of Work," 8-1.06, "Time of Completion,” 8-1.07,
"Liquidated Damages,” and 20-4.08, "Plant Establishment Work," of the Standard Specifications and these special
provisions.

The Contractor shall begin work within 15 calendar days after the contract has been approved by the Attorney General or
the attorney appointed and authorized to represent the Department of Transportation.

The work (except plant establishment work) shall be diligently prosecuted to completion before the expiration of
1100 WORKING DAYS beginning on the fifteenth calendar day after approval of the contract.

The Contractor shall pay to the State of California the sum of $ 25,000 per day, for each and every calendar day's delay
in finishing the work (except plant establishment work) in excess of the number of working days prescribed above.

The Contractor shall diligently prosecute all work (including plant establishment) to completion before the expiration of
1850 WORKING DAYS beginning on the fifteenth calendar day after approval of the contract.

The Contractor shall pay to the State of California the sum of $250 per day, for each and every calendar day's delay in
completing the work in excess of the number of working days prescribed above.

In no case will liquidated damages of more than $ 25,000 per day be assessed.

It is anticipated that water will be available in sufficient quantities for the prosecution of the work. However, water
shortages may occur during the life of the contract. Arrangements or commitments obtained by the Department are not a part
of the contract. It is expressly understood and agreed that the Department assumes no responsibility to the bidder or
Contractor whatsoever in respect to the arrangements made with source. The Contractor shall assume all risks in connection
with the use of the source and the terms upon which the use shall be made. There is no warranty or guaranty, either
expressed or implied, to the quantity of water that can be obtained from the source. If the Department has compiled
"Materials Information”, as referred to in "Watering" of these special provisions, the bidder or Contractor is cautioned to
make independent investigations and obtain the commitments or allocations as the bidder or Contractor deems necessary to
verify the quantity of water available. The Contractor shall, at the Contractor's expense, make arrangements or obtain
commitments or allocations necessary to provide water for the project.

During the progress of the work, if water becomes unavailable or unavailable in the quantities needed for prosecution of
the work, the unavailability of water will be considered a "shortage of materials™ in conformance with the provisions in
Section 8-1.07, "Liquidated Damages," of the Standard Specifications except for compensation. The Contractor will be
granted an extension of time and will not be assessed with liquidated damages for any portion of the delay in completion of
the work beyond the time shown above for the completion of the work caused by the unavailability of water, provided the
Contractor notifies the Engineer and furnishes proof of the "shortage of materials" as required in the third and fourth
paragraphs in Section 8-1.07, "Liquidated Damages," of the Standard Specifications. If the Contractor sustains delay costs or
damages which could not have been avoided by the judicious handling of forces, equipment and plant, there shall be paid to
the Contractor the amount the Engineer may find to be a fair and reasonable compensation for the part of the Contractor's
actual loss, as, in the opinion of the Engineer, was unavoidable, determined in the same manner as provided for right of way
delays in Section 8-1.09, "Right of Way Delays," of the Standard Specifications. The Contractor shall be entitled to no other
compensation for such delay. The provisions in Section 5-1.116, "Differing Site Conditions," of the Standard Specifications
shall not apply to the unavailability of water.

The time limit specified for the completion of the work contemplated herein is considered insufficient to permit
completion of the work by the Contractor working a normal number of hours per day or week on a single shift basis. Should
the Contractor fail to maintain the progress of the work in conformance with "Progress Schedule (Critical Path Method)" of
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these special provisions, additional shifts will be required to the extent necessary to ensure that the progress conforms to the
above mentioned schedule and that the work will be completed within the time limit specified.

Full compensation for any additional costs occasioned by compliance with the provisions in this section shall be
considered as included in the prices paid for the various contract items of work and no additional compensation will be
allowed therefor.

SECTION 5. GENERAL
SECTION 5-1. MISCELLANEOUS

5-1.01 PLANS AND WORKING DRAWINGS

When the specifications require working drawings to be submitted to the Division of Structure Design, the drawings
shall be submitted to: Division of Structure Design, Documents Unit, Mail Station 9, 1801 30th Street, Sacramento, CA
95816, Telephone (916) 227-8252.

5-1.011 EXAMINATION OF PLANS, SPECIFICATIONS, CONTRACT, AND SITE OF WORK

The second paragraph of Section 2-1.03, "Examination of Plans, Specifications, Contract, and Site of Work," of the
Standard Specifications is amended to read:

* Where the Department has made investigations of site conditions, including subsurface conditions in areas where
work is to be performed under the contract, or in other areas, some of which may constitute possible local material
sources, bidders or Contractors may, upon written request, inspect the records of the Department as to those
investigations subject to and upon the conditions hereinafter set forth.

Attention is directed to "Differing Site Conditions" of these special provisions regarding physical conditions at the site
which may differ from those indicated in "Materials Information,” log of test borings or other geotechnical information
obtained by the Department's investigation of site conditions.

5-1.012 DIFFERING SITE CONDITIONS

Attention is directed to Section 5-1.116, "Differing Site Conditions," of the Standard Specifications.

During the progress of the work, if subsurface or latent conditions are encountered at the site differing materially from
those indicated in the "Materials Information,” log of test borings, other geotechnical data obtained by the Department's
investigation of subsurface conditions, or an examination of the conditions above ground at the site, the party discovering
those conditions shall promptly notify the other party in writing of the specific differing conditions before they are disturbed
and before the affected work is performed.

The Contractor will be allowed 15 days from the notification of the Engineer's determination of whether or not an
adjustment of the contract is warranted, in which to file a notice of potential claim in conformance with the provisions of
Section 9-1.04, "Notice of Potential Claim," of the Standard Specifications and as specified herein; otherwise the decision of
the Engineer shall be deemed to have been accepted by the Contractor as correct. The notice of potential claim shall set forth
in what respects the Contractor's position differs from the Engineer's determination and provide any additional information
obtained by the Contractor, including but not limited to additional geotechnical data. The notice of potential claim shall be
accompanied by the Contractor's certification that the following were made in preparation of the bid: a review of the
contract, a review of the "Materials Information,” a review of the log of test borings and other records of geotechnical data to
the extent they were made available to bidders prior to the opening of bids, and an examination of the conditions above
ground at the site. Supplementary information, obtained by the Contractor subsequent to the filing of the notice of potential
claim, shall be submitted to the Engineer in an expeditious manner.

5-1.015 LABORATORY

When a reference is made in the specifications to the "Laboratory,” the reference shall mean the Division of Materials
Engineering and Testing Services and the Division of Structural Foundations of the Department of Transportation, or
established laboratories of the various Districts of the Department, or other laboratories authorized by the Department to test
materials and work involved in the contract. When a reference is made in the specifications to the "Transportation
Laboratory," the reference shall mean the Division of Materials Engineering and Testing Services and the Division of
Structural Foundations, located at 5900 Folsom Boulevard, Sacramento, CA 95819, Telephone (916) 227-7000.

5-1.017 CONTRACT BONDS
Attention is directed to Section 3-1.02, "Contract Bonds," of the Standard Specifications and these special provisions.
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The payment bond shall be in a sum not less than one hundred percent of the total amount payable by the terms of the
contract.

5-1.018 EXCAVATION SAFETY PLANS
Section 5-1.02A, "Trench Excavation Safety Plans," of the Standard Specifications is amended to read:

5-1.02A Excavation Safety Plans

< The Construction Safety Orders of the Division of Occupational Safety and Health shall apply to all excavations.
For all excavations 1.5 m or more in depth, the Contractor shall submit to the Engineer a detailed plan showing the
design and details of the protective systems to be provided for worker protection from the hazard of caving ground
during excavation. The detailed plan shall include any tabulated data and any design calculations used in the
preparation of the plan. Excavation shall not begin until the detailed plan has been reviewed and approved by the
Engineer.

* Detailed plans of protective systems for which the Construction Safety Orders require design by a registered
professional engineer shall be prepared and signed by an engineer who is registered as a Civil Engineer in the State
of California, and shall include the soil classification, soil properties, soil design calculations that demonstrate
adequate stability of the protective system, and any other design calculations used in the preparation of the plan.

« No plan shall allow the use of a protective system less effective than that required by the Construction Safety
Orders.

« If the detailed plan includes designs of protective systems developed only from the allowable configurations and
slopes, or Appendices, contained in the Construction Safety Orders, the plan shall be submitted at least 5 days before
the Contractor intends to begin excavation. If the detailed plan includes designs of protective systems developed
from tabulated data, or designs for which design by a registered professional engineer is required, the plan shall be
submitted at least 3 weeks before the Contractor intends to begin excavation.

« Attention is directed to Section 7-1.01E, "Trench Safety."

The third paragraph of Section 19-1.02, "Preservation of Property,” of the Standard Specifications is amended to read:

e In addition to the provisions in Sections 5-1.02, "Plans and Working Drawings," and 5-1.02A, "Excavation
Safety Plans," detailed plans of the protective systems for excavations on or affecting railroad property will be
reviewed for adequacy of protection provided for railroad facilities, property, and traffic. These plans shall be
submitted at least 9 weeks before the Contractor intends to begin excavation requiring the protective systems.
Approval by the Engineer of the detailed plans for the protective systems will be contingent upon the plans being
satisfactory to the railroad company involved.

5-1.019 COST REDUCTION INCENTIVE

Attention is directed to Section 5-1.14, "Cost Reduction Incentive," of the Standard Specifications.

Prior to preparing a cost reduction proposal, the Contractor shall request a meeting with the Engineer to discuss the
proposal in concept and to determine the merit of the cost reduction proposal. Items of discussion will also include permit
issues, impact on other projects, impact on the project schedule, peer reviews, and review times required by the Department
and other agencies.

5-1.02 LABOR NONDISCRIMINATION

Attention is directed to the following Notice that is required by Chapter 5 of Division 4 of Title 2, California Code of
Regulations.

NOTICE OF REQUIREMENT FOR NONDISCRIMINATION PROGRAM

(GOV. CODE, SECTION 12990)

Your attention is called to the "Nondiscrimination Clause", set forth in Section 7-1.01A(4), "Labor Nondiscrimination," of
the Standard Specifications, which is applicable to all nonexempt State contracts and subcontracts, and to the "Standard
California Nondiscrimination Construction Contract Specifications” set forth therein. The specifications are applicable to all
nonexempt State construction contracts and subcontracts of $5000 or more.

5-1.03 INTEREST ON PAYMENTS

Interest shall be payable on progress payments, payments after acceptance, final payments, extra work payments, and
claim payments as follows:
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A. Unpaid progress payments, payment after acceptance, and final payments shall begin to accrue interest 30 days after
the Engineer prepares the payment estimate.

B. Unpaid extra work bills shall begin to accrue interest 30 days after preparation of the first pay estimate following
receipt of a properly submitted and undisputed extra work bill. To be properly submitted, the bill must be submitted
within 7 days of the performance of the extra work and in conformance with the provisions in Section 9-1.03C,
"Records," and Section 9-1.06, "Partial Payments,” of the Standard Specifications. An undisputed extra work bill
not submitted within 7 days of performance of the extra work will begin to accrue interest 30 days after the
preparation of the second pay estimate following submittal of the bill.

C. The rate of interest payable for unpaid progress payments, payments after acceptance, final payments, and extra
work payments shall be 10 percent per annum.

D. The rate of interest payable on a claim, protest or dispute ultimately allowed under this contract shall be 6 percent
per annum. Interest shall begin to accrue 61 days after the Contractor submits to the Engineer information in
sufficient detail to enable the Engineer to ascertain the basis and amount of said claim, protest or dispute.

The rate of interest payable on any award in arbitration shall be 6 percent per annum if allowed under the provisions of
Civil Code Section 3289.

5-1.031 FINAL PAYMENT AND CLAIMS

Attention is directed to Section 9-1.07B, "Final Payment and Claims," of the Standard Specifications.

If the Contractor files a timely written statement of claims in response to the proposed final estimate, the District that
administers the contract will submit a claim position letter to the Contractor by hand delivery or deposit in the U.S. mail
within 135 days of acceptance of the contract. The claim position letter will delineate the District's position on the
Contractor's claims. If the Contractor disagrees with the claim position letter, the Contractor shall submit a written
notification of its disagreement to be received by the District not later than 15 days after the Contractor's receipt of the claim
position letter. The written notification of disagreement shall set forth the basis for the Contractor's disagreement and be
submitted to the office designated in the claim position letter. The Contractor's failure to provide a timely, written
notification of disagreement shall constitute the Contractor's acceptance and agreement with the determinations provided in
the claim position letter and with final payment pursuant to the claim position letter.

If the Contractor files a timely notification of disagreement with the District claim position letter, the board of review
designated by the District Director to review claims that remain in dispute will meet with the Contractor within 45 days after
receipt by the District of the notification of disagreement. Attendance by the Contractor at the board of review meeting shall
be mandatory.

If the District fails to submit a claim position letter to the Contractor within 135 days after the acceptance of the contract
and the Contractor has claims that remain in dispute, the Contractor may request a meeting with the board of review
designated by the District Director to review claims that remain in dispute. The Contractor's request for a meeting shall
identify the claims that remain in dispute. If the Contractor files a request for a meeting, the board of review will meet with
the Contractor within 45 days after the District receives the request for the meeting. Attendance by the Contractor at the
District Director's board of review meeting shall be mandatory.

Failure of the Contractor to file a timely written statement of claims in response to the proposed final estimate, or to file
a timely notification of disagreement with the District claim position letter, or to attend the District Director's board of review
meeting shall constitute a failure to pursue diligently and exhaust the administrative procedures in the contract and shall be a
bar to arbitration in conformance with the requirements in Section 10240.2 of the California Public Contract Code.

5-1.04 PUBLIC SAFETY

The Contractor shall provide for the safety of traffic and the public in conformance with the provisions in Section 7-1.09,
"Public Safety," of the Standard Specifications and these special provisions.

The Contractor shall install temporary railing (Type K) between a lane open to public traffic and an excavation, obstacle
or storage area when the following conditions exist:

A. Excavations.—The near edge of the excavation is 3.6 m or less from the edge of the lane, except:

1. Excavations covered with sheet steel or concrete covers of adequate thickness to prevent accidental entry by

traffic or the public.

Excavations less than 0.3-m deep.

3. Trenches less than 0.3-m wide for irrigation pipe or electrical conduit, or excavations less than 0.3-m in
diameter.

4. Excavations parallel to the lane for the purpose of pavement widening or reconstruction.

n
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5. Excavations in side slopes, where the slope is steeper than 1:4 (vertical:horizontal).
6. Excavations protected by existing barrier or railing.

B. Temporarily Unprotected Permanent Obstacles.—The work includes the installation of a fixed obstacle together
with a protective system, such as a sign structure together with protective railing, and the Contractor elects to install
the obstacle prior to installing the protective system; or the Contractor, for the Contractor's convenience and with
permission of the Engineer, removes a portion of an existing protective railing at an obstacle and does not replace
such railing complete in place during the same day.

C. Storage Areas.—Material or equipment is stored within 3.6 m of the lane and the storage is not otherwise prohibited
by the provisions of the Standard Specifications and these special provisions.

The approach end of temporary railing (Type K), installed in conformance with the provisions in this section "Public
Safety" and in Section 7-1.09, "Public Safety," of the Standard Specifications, shall be offset a minimum of 4.6 m from the
edge of the traffic lane open to public traffic. The temporary railing shall be installed on a skew toward the edge of the traffic
lane of not more than 0.3-m transversely to 3 m longitudinally with respect to the edge of the traffic lane. If the 4.6-m
minimum offset cannot be achieved, the temporary railing shall be installed on the 10 to 1 skew to obtain the maximum
available offset between the approach end of the railing and the edge of the traffic lane, and an array of temporary crash
cushion modules shall be installed at the approach end of the temporary railing.

Temporary railing (Type K) shall conform to the provisions in Section 12-3.08, "Temporary Railing (Type K)," of the
Standard Specifications. Temporary railing (Type K), conforming to the details shown on 1999 Standard Plan T3, may be
used. Temporary railing (Type K) fabricated prior to January 1, 1993, and conforming to 1988 Standard Plan B11-30 may be
used, provided the fabrication date is printed on the required Certificate of Compliance.

Temporary crash cushion modules shall conform to the provisions in "Temporary Crash Cushion Module" of these
special provisions.

Except for installing, maintaining and removing traffic control devices, whenever work is performed or equipment is
operated in the following work areas, the Contractor shall close the adjacent traffic lane unless otherwise provided in the
Standard Specifications and these special provisions:

Approach Speed of Public Traffic (Posted Limit) Work Areas

(Kilometers Per Hour)
Over 72 (45 Miles Per Hour) Within 1.8 m of a traffic lane but not on a traffic lane
56 to 72 (35 to 45 Miles Per Hour) Within 0.9-m of a traffic lane but not on a traffic lane

The lane closure provisions of this section shall not apply if the work area is protected by permanent or temporary railing
or barrier.

When traffic cones or delineators are used to delineate a temporary edge of a traffic lane, the line of cones or delineators
shall be considered to be the edge of the traffic lane, however, the Contractor shall not reduce the width of an existing lane to
less than 3 m without written approval from the Engineer.

When work is not in progress on a trench or other excavation that required closure of an adjacent lane, the traffic cones
or portable delineators used for the lane closure shall be placed off of and adjacent to the edge of the traveled way. The
spacing of the cones or delineators shall be not more than the spacing used for the lane closure.

Suspended loads or equipment shall not be moved nor positioned over public traffic or pedestrians.

Full compensation for conforming to the provisions in this section "Public Safety," including furnishing and installing
temporary railing (Type K) and temporary crash cushion modules, shall be considered as included in the contract prices paid
for the various items of work involved and no additional compensation will be allowed therefor.

5-1.05 SURFACE MINING AND RECLAMATION ACT

Attention is directed to the Surface Mining and Reclamation Act of 1975, commencing in Public Resources Code,
Mining and Geology, Section 2710, which establishes regulations pertinent to surface mining operations, and to California
Public Contract Code Section 10295.5.

Material from mining operations furnished for this project shall only come from permitted sites in compliance with
California Public Contract Code Section 10295.5.

The requirements of this section shall apply to materials furnished for the project, except for acquisition of materials in
conformance with the provisions in Section 4-1.05, "Use of Materials Found on the Work," of the Standard Specifications.

5-1.06 REMOVAL OF ASBESTOS AND HAZARDOUS SUBSTANCES
When the presence of asbestos or hazardous substances are not shown on the plans or indicated in the specifications and
the Contractor encounters materials which the Contractor reasonably believes to be asbestos or a hazardous substance as
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defined in Section 25914.1 of the Health and Safety Code, and the ashestos or hazardous substance has not been rendered
harmless, the Contractor may continue work in unaffected areas reasonably believed to be safe. The Contractor shall
immediately cease work in the affected area and report the condition to the Engineer in writing.

In conformance with Section 25914.1 of the Health and Safety Code, removal of asbestos or hazardous substances
including exploratory work to identify and determine the extent of the ashestos or hazardous substance will be performed by
separate contract.

If delay of work in the area delays the current controlling operation, the delay will be considered a right of way delay and
the Contractor will be compensated for the delay in conformance with the provisions in Section 8-1.09, "Right of Way
Delays," of the Standard Specifications.

5-1.07 YEAR 2000 COMPLIANCE

This contract is subject to Year 2000 Compliance for automated devices in the State of California.

Year 2000 compliance for automated devices in the State of California is achieved when embedded functions have or
create no logical or mathematical inconsistencies when dealing with dates prior to and beyond 1999. The year 2000 is
recognized and processed as a leap year. The product shall operate accurately in the manner in which the product was
intended for date operation without requiring manual intervention.

The Contractor shall provide the Engineer a Certificate of Compliance from the manufacturer in conformance with the
provisions in Section 6-1.07, "Certificates of Compliance," of the Standard Specifications for all automated devices furnished
for the project.

5-1.075 BUY AMERICA REQUIREMENTS

Attention is directed to the "Buy America" requirements of the Surface Transportation Assistance Act of 1982 (Section
165) and the Intermodal Surface Transportation Efficiency Act of 1991 (ISTEA) Sections 1041(a) and 1048(a), and the
regulations adopted pursuant thereto. In conformance with the law and regulations, all manufacturing processes for steel and
iron materials furnished for incorporation into the work on this project shall occur in the United States; with the exception
that pig iron and processed, pelletized and reduced iron ore manufactured outside of the United States may be used in the
domestic manufacturing process for such steel and iron materials. The application of coatings, such as epoxy coating,
galvanizing, painting, and other coatings that protect or enhance the value of steel or iron materials shall be considered a
manufacturing process subject to the "Buy America" requirements.

A Certificate of Compliance conforming to the provisions in Section 6-1.07, "Certificates of Compliance,” of the
Standard Specifications shall be furnished for steel and iron materials. The certificates, in addition to certifying that the
materials comply with the specifications, shall specifically certify that all manufacturing processes for the materials occurred
in the United States, except for the above exceptions.

The requirements imposed by the law and regulations do not prevent a minimal use of foreign steel and iron materials if
the total combined cost of the materials used does not exceed one-tenth of one percent (0.1 percent) of the total contract cost
or $2500, whichever is greater. The Contractor shall furnish the Engineer acceptable documentation of the quantity and
value of the foreign steel and iron prior to incorporating the materials into the work.

5-1.08 SUBCONTRACTOR AND DBE RECORDS

The Contractor shall maintain records showing the name and business address of each first-tier subcontractor. The
records shall also show the name and business address of every DBE subcontractor, DBE vendor of materials and DBE
trucking company, regardless of tier. The records shall show the date of payment and the total dollar figure paid to all of
these firms. DBE prime contractors shall also show the date of work performed by their own forces along with the
corresponding dollar value of the work.

Upon completion of the contract, a summary of these records shall be prepared on Form CEM-2402 (F) and certified
correct by the Contractor or the Contractor's authorized representative, and shall be furnished to the Engineer. The form shall
be furnished to the Engineer within 90 days from the date of contract acceptance. $10,000 will be withheld from payment
until the Form CEM-2402 (F) is submitted. The amount will be returned to the Contractor when a satisfactory Form CEM-
2402 (F) is submitted.

Prior to the fifteenth of each month, the Contractor shall submit documentation to the Engineer showing the amount paid
to DBE trucking companies listed in the Contractor's DBE information. This monthly documentation shall indicate the
portion of the revenue paid to DBE trucking companies which is claimed toward DBE participation. The Contractor shall
also obtain and submit documentation to the Engineer showing the amount paid by DBE trucking companies to all firms,
including owner-operators, for the leasing of trucks. The DBE who leases trucks from a non-DBE is entitled to credit only
for the fee or commission it receives as a result of the lease arrangement. The records must confirm that the amount of credit
claimed toward DBE participation conforms with Section 2-1.02, "Disadvantaged Business Enterprise," of these special
provisions.

Contract No. «Dist»-«Contract_No»
29



The Contractor shall also obtain and submit documentation to the Engineer showing the truck number, owner's name,
California Highway Patrol CA number, and if applicable, the DBE certification number of the owner of the truck for all
trucks used during that month for which DBE participation will be claimed. This documentation shall be submitted on Form
CEM-2404 (F).

5-1.083 DBE CERTIFICATION STATUS

If a DBE subcontractor is decertified during the life of the project, the decertified subcontractor shall notify the
Contractor in writing with the date of decertification. If a subcontractor becomes a certified DBE during the life of the
project, the subcontractor shall notify the Contractor in writing with the date of certification. The Contractor shall furnish the
written documentation to the Engineer.

Upon completion of the contract, Form CEM-2403 (F) indicating the DBE's existing certification status shall be signed
and certified correct by the Contractor. The certified form shall be furnished to the Engineer within 90 days from the date of
contract acceptance.

5-1.086 PERFORMANCE OF DBE SUBCONTRACTORS AND SUPPLIERS

The DBEs listed by the Contractor in response to the provisions in Section 2-1.02B, "Submission of DBE Information,"
and Section 3, "Award and Execution of Contract," of these special provisions, which are determined by the Department to
be certified DBEs, shall perform the work and supply the materials for which they are listed, unless the Contractor has
received prior written authorization to perform the work with other forces or to obtain the materials from other sources.

Authorization to use other forces or sources of materials may be requested for the following reasons:

A. The listed DBE, after having had a reasonable opportunity to do so, fails or refuses to execute a written contract,
when such written contract, based upon the general terms, conditions, plans and specifications for the project, or on
the terms of such subcontractor's or supplier's written bid, is presented by the Contractor.

The listed DBE becomes bankrupt or insolvent.

The listed DBE fails or refuses to perform the subcontract or furnish the listed materials.

The Contractor stipulated that a bond was a condition of executing a subcontract and the listed DBE subcontractor

fails or refuses to meet the bond requirements of the Contractor.

E. The work performed by the listed subcontractor is substantially unsatisfactory and is not in substantial conformance
with the plans and specifications, or the subcontractor is substantially delaying or disrupting the progress of the
work.

F. It would be in the best interest of the State.

Cow

The Contractor shall not be entitled to any payment for such work or material unless it is performed or supplied by the
listed DBE or by other forces (including those of the Contractor) pursuant to prior written authorization of the Engineer.

5-1.09 SUBCONTRACTING

Attention is directed to the provisions in Section 8-1.01, "Subcontracting,” of the Standard Specifications, and Section 2,
"Proposal Requirements and Conditions," and Section 3, "Award and Execution of Contract,” of these special provisions.

Pursuant to the provisions of Section 1777.1 of the Labor Code, the Labor Commissioner publishes and distributes a list
of contractors ineligible to perform work as a subcontractor on a public works project. This list of debarred contractors is
available from the Department of Industrial Relations web site at:

http://www.dir.ca.gov/DLSE/Debar.html.

The provisions in the third paragraph of Section 8-1.01, "Subcontracting,” of the Standard Specifications, that the
Contractor shall perform with the Contractor's own organization contract work amounting to not less than 50 percent of the
original contract price, is not changed by the Federal Aid requirement specified under "Required Contract Provisions Federal-
Aid Construction Contracts™ in Section 14 of these special provisions that the Contractor perform not less than 30 percent of
the original contract work with the Contractor's own organization.

Each subcontract and any lower tier subcontract that may in turn be made shall include the “Required Contract
Provisions Federal-Aid Construction Contracts" in Section 14 of these special provisions. This requirement shall be enforced
as follows:

A. Noncompliance shall be corrected. Payment for subcontracted work involved will be withheld from progress
payments due, or to become due, until correction is made. Failure to comply may result in termination of the
contract.
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In conformance with the Federal DBE regulations Sections 26.53(f)(1) and 26.53(f)(2) Part 26, Title 49 CFR:

A. The Contractor shall not terminate for convenience a DBE subcontractor listed in response to Section 2-1.02B,
"Submission of DBE Information," and then perform that work with its own forces, or those of an affiliate without
the written consent of the Department, and

B. If a DBE subcontractor is terminated or fails to complete its work for any reason, the Contractor will be required to
make good faith efforts to substitute another DBE subcontractor for the original DBE subcontractor, to the extent
needed to meet the contract goal.

The requirement in Section 2-1.02, "Disadvantaged Business Enterprise (DBE)," of these special provisions that DBEs
must be certified on the date bids are opened does not apply to DBE substitutions after award of the contract.

5-1.10 PROMPT PROGRESS PAYMENT TO SUBCONTRACTORS

Attention is directed to the provisions in Sections 10262 and 10262.5 of the Public Contract Code and Section 7108.5 of
the Business and Professions Code concerning prompt payment to subcontractors.

5-1.102 PROMPT PAYMENT OF WITHHELD FUNDS TO SUBCONTRACTORS

The Contractor shall return all moneys withheld in retention from the subcontractor within 30 days after receiving
payment for work satisfactorily completed, even if the other contract work is not completed and has not been accepted in
conformance with Section 7-1.17, "Acceptance of Contract,” of the Standard Specifications. This requirement shall not be
construed to limit or impair any contractual, administrative, or judicial remedies otherwise available to the Contractor or
subcontractor in the event of a dispute involving late payment or nonpayment by the Contractor or deficient subcontract
performance or noncompliance by a subcontractor.

5-1.11 PARTNERING

The State will promote the formation of a "Partnering” relationship with the Contractor in order to effectively complete
the contract to the benefit of both parties. The purpose of this relationship is to maintain a cooperative communication and to
mutually resolve conflicts at the lowest responsible management level.

The Contractor may request the formation of a "Partnering” relationship by submitting a request in writing to the
Engineer after approval of the contract. If the Contractor's request for "Partnering" is approved by the Engineer, scheduling
of a "Partnering Workshop," selecting the "Partnering" facilitator and workshop site, and other administrative details shall be
as agreed to by both parties. If agreed to by the parties, additional "Partnering Workshops" will be conducted as needed
throughout the life of the contract.

A one-day "Training in Partnering Concepts" session will be conducted regardless of whether the Contractor requests the
formation of a "Partnering” relationship. The "Training in Partnering Concepts" session will be conducted locally for the
Contractor's and the Engineer's project representatives. The Contractor shall be represented by a minimum of 2
representatives, one being the Contractor's authorized representative pursuant to Section 5-1.06, "Superintendence,” of the
Standard Specifications. Scheduling of the "Training in Partnering Concepts™ session and selection of the trainer and training
site shall be determined cooperatively by the Contractor and the Engineer. If, upon the Contractor's request, "Partnering” is
approved by the Engineer, the "Training in Partnering Concepts" session shall be conducted prior to the initial "Partnering
Workshop."

The costs involved in providing the "Training in Partnering Concepts" trainer and training site will be borne entirely by
the State. The costs will be determined in conformance with the provisions in Section 9-1.03B, "Work Performed by Special
Forces or Other Special Services," of the Standard Specifications, and paying to the Contractor the sum of that cost, except
no markups will be allowed.

The costs involved in providing the "Partnering Workshop" facilitator and workshop site will be borne equally by the
State and the Contractor. The division of cost will be made by determining the cost in providing the "Partnering Workshop"
facilitator and workshop site in conformance with the provisions in Section 9-1.03B, "Work Performed by Special Forces or
Other Special Services," of the Standard Specifications, and paying to the Contractor one-half of that cost, except no markups
will be allowed.

All other costs associated with "Training in Partnering Concepts™ and "Partnering Workshops" will be borne separately
by the party incurring the costs, such as wages and travel expenses, and no additional compensation will be allowed therefor.

The establishment of a "Partnering™ relationship will not change or modify the terms and conditions of the contract and
will not relieve either party of the legal requirements of the contract.

5-1.114 VALUE ANALYSIS

The Contractor may submit to the Engineer, in writing, a request for a "Value Analysis" workshop. The purpose for
having a workshop is to identify value enhancing opportunities and to consider modifications to the plans and specifications
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that will reduce either the total cost, time of construction or traffic congestion, without impairing, in any manner, the essential
functions or characteristics of the project including, but not limited to, service life, economy of operation, ease of
maintenance, benefits to the travelling public, desired appearance, or design and safety standards.

To maximize the potential benefits of a workshop, the request should be submitted to the Engineer early in the project
after approval of the contract. If the Contractor's request for a "Value Analysis" workshop is approved by the Engineer,
scheduling of a workshop, selecting the facilitator and workshop site, and other administrative details shall be determined
cooperatively by the Contractor and the Engineer.

The workshop shall be conducted in conformance with the methodology described in the Department's "Value Analysis
Team Guide™ available at the Department's web site at:

http://www.dot.ca.gov/hg/oppd/value/

The facilitator shall be a Certified Value Specialist (CVS) as recognized by the Society of American Value Engineers
(SAVE) International, which may be contacted as follows:

SAVE International, 60 Revere Drive, Northbrook, IL 60062
Telephone 1-847-480-1730, FAX 1-847-480-9282

The Contractor may submit recommendations resulting from a "Value Analysis" workshop for approval by the Engineer
as cost reduction incentive proposals in conformance with the provisions in Section 5-1.14, "Cost Reduction Incentive," of
the Standard Specifications.

The costs involved in providing the "Value Analysis" facilitator and workshop site will be borne equally by the State and
the Contractor. The division of cost will be made by determining the cost in providing the "Value Analysis" facilitator and
workshop site in conformance with the provisions in Section 9-1.03B, "Work Performed by Special Forces or Other Special
Services," of the Standard Specifications, and paying to the Contractor one-half of that cost, except no markups will be
allowed.

All other costs associated with the "Value Analysis" workshop will be borne separately by the party incurring the costs,
such as wages and travel expenses, and no additional compensation will be allowed therefor.

5-1.12 DISPUTE REVIEW BOARD

To assist in the resolution of disputes or potential claims arising out of the work of this project, a Dispute Review Board,
hereinafter referred to as the "DRB," shall be established by the Engineer and Contractor cooperatively upon approval of the
contract. The DRB is intended to assist the contract administrative claims resolution process as specified in the provisions in
Section 9-1.04, "Notice of Potential Claim," and Section 9-1.07B, "Final Payment and Claims," of the Standard
Specifications. The DRB shall not serve as a substitute for provisions in the specifications in regard to filing potential claims.
The requirements and procedures established in this special provision shall be considered as an essential prerequisite to filing
a claim, for arbitration or for litigation prior or subsequent to project completion.

The DRB shall be utilized when dispute or potential claim resolution at the project level is unsuccessful. The DRB shall
function until the day of acceptance of the contract, at which time the work of the DRB will cease except for completion of
unfinished dispute hearings and reports. After acceptance of the contract, disputes or potential claims that the Contractor
wants to pursue that have not been settled, shall be stated or restated, by the Contractor, in response to the Proposed Final
Estimate within the time limits provided in Section 9-1.07B, "Final Payment and Claims," of the Standard Specifications.
The State will review those claims in conformance with the provisions in Section 9-1.07B of the Standard Specifications.
Following the completion of the State's administrative claims procedure, the Contractor may resort to arbitration in
conformance with the provisions in Section 9-1.10, "Arbitration," of the Standard Specifications.

Disputes, as used in this section, shall include differences of opinion, properly noticed as provided hereinafter, between
the State and Contractor on matters related to the work and other subjects considered by the State or Contractor, or by both,
to be of concern to the DRB on this project, except matters relating to Contractor, subcontractor or supplier claims not
actionable against the State as specified in these special provisions. Whenever the term "dispute™ or "disputes” is used
herein, it shall be deemed to include potential claims as well as disputes.

The DRB shall serve as an advisory body to assist in the resolution of disputes between the State and the Contractor,
hereinafter referred to as the "parties." The DRB shall consider disputes referred to it, and furnish written reports containing
findings and recommendations pertaining to those disputes, to the parties to aid in resolution of the differences between them.
DRB findings and recommendations are not binding on the parties.

The DRB shall consist of one member selected by the State, one member selected by the Contractor, and a third member
selected by the first 2 members and approved by both the State and the Contractor. The third member shall act as DRB
Chairperson.
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The first 2 DRB members shall select a third DRB member subject to mutual approval of the parties or may mutually
concur on a list of potentially acceptable third DRB members and submit the list to the parties for final selection and approval
of the third member. The goal in selection of the third member is to complement the professional experience of the first
2 members and to provide leadership for the DRB's activities.

No DRB member shall have prior direct involvement in this contract. No member shall have a financial interest in this
contract or the parties thereto, within a period of 6 months prior to award of this contract or during the contract, except as
follows:

A. Compensation for services on this DRB.

B. Ownership interest in a party or parties, documented by the prospective DRB member, that has been reviewed and
determined in writing by the State to be sufficiently insignificant to render the prospective member acceptable to the
State.

C. Service as a member of other Dispute Review Boards on other contracts.

D. Retirement payments or pensions received from a party that are not tied to, dependent on or affected by the net
worth of the party.

E. The above provisions apply to parties having a financial interest in this contract, including but not limited to
contractors, subcontractors, suppliers, consultants, and legal and business services.

DRB members shall be especially knowledgeable in the type of construction and contract documents potentially
anticipated by the contract. The members shall discharge their responsibilities impartially and as an independent body
considering the facts and circumstances related to the matters under consideration, applicable laws and regulations, and the
pertinent provisions of the contract.

The State and the Contractor shall select their respective DRB members, in conformance with the terms and conditions
of the Dispute Review Board Agreement and these special provisions, within 45 days of the approval of the contract. Each
party shall provide written notification to the other of the name of their selected DRB member along with the prospective
member's written disclosure statement.

Before their appointments are final, the first 2 prospective DRB members shall submit complete disclosure statements to
both the State and the Contractor. The statement shall include a resume of the prospective member's experience, together
with a declaration describing past, present, and anticipated or planned future relationships, including indirect relationships
through the prospective member's primary or full-time employer, to this project and with the parties involved in this
construction contract, including, but not limited to, relevant subcontractors or suppliers to the parties, the parties' principals or
the parties' counsel. The DRB members shall also include a full disclosure of close professional or personal relationships
with all key members of the parties to the contract. Either the Contractor or the State may object to the others nominee and
that person will not be selected for the DRB. No reason need be given for the first objection. Objections to subsequent
nominees must be based on a specific breech or violation of nominee responsibilities under this specification. A different
person shall then be nominated within 14 Days. The third DRB member shall supply a full disclosure statement to the first
2 DRB members and to the parties prior to appointment. Either party may reject any of the 3 prospective DRB members who
fail to fully comply with all required employment and financial disclosure conditions of DRB membership as described in the
Dispute Review Board Agreement and herein. A copy of the Dispute Review Board Agreement is included in this special
provision.

The first duty of the State and Contractor selected members of the DRB is to select and recommend prospective third
member(s) to the parties for final selection and approval. The first 2 DRB members shall proceed with the selection of the
third DRB member immediately upon receiving written notification from the State of their selection, and shall provide their
recommendation simultaneously to the parties within 14 days of the notification.

An impasse shall be considered to have been reached if the parties are unable to approve a third member within 14 days
of receipt of the recommendation of the first 2 DRB members, or if the first 2 members are unable to agree upon a
recommendation within the 14 day time limit allowed in the preceding paragraph. In the event of an impasse in selection of
the third DRB member, the State and the Contractor shall each propose 3 candidates for the third position. The parties shall
select the candidates proposed under this paragraph from the current list of arbitrators certified by the Public Works Contract
Avrbitration Committee created by Article 7.2 (commencing with Section 10245) of the State Contract Act. The first 2 DRB
members shall then select one of the 6 proposed candidates in a blind draw.

The Contractor, the State, and the 3 members of the DRB shall complete and adhere to the Dispute Review Board
Agreement in administration of this DRB within 14 days of the parties' concurrence in the selection of the third member. The
State authorizes the Engineer to execute and administer the terms of the Agreement. The person(s) designated by the
Contractor as authorized to execute Contract Change Orders shall be authorized to execute and administer the terms of this
agreement, or to delegate the authority in writing. The operation of the DRB shall be in conformance with the terms of the
Dispute Review Board Agreement.
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The State and the Contractor shall bear the costs and expenses of the DRB equally. Each DRB board member shall be
compensated at an agreed rate of $1,000 per day if time spent per meeting, including on-site time plus one hour of travel
time, is greater than 4 hours. Each DRB board member shall be compensated at an agreed rate of $600 per day if time spent
per meeting, including on-site time plus one hour of travel time, is less than or equal to 4 hours. The agreed rates shall be
considered full compensation for on-site time, travel expenses, transportation, lodging, time for travel and incidentals for
each day, or portion thereof, that the DRB member is at an authorized DRB meeting. No additional compensation will be
made for time spent by DRB members in review and research activities outside the official DRB meetings unless that time,
(such as time spent evaluating and preparing recommendations on specific issues presented to the DRB), has been
specifically agreed to in advance by the State and Contractor. Time away from the project, that has been specifically agreed
to in advance by the parties, will be compensated at an agreed rate of $100 per hour. The agreed amount of $100 per hour
shall include all incidentals including expenses for telephone, fax, and computer services. Members serving on more than
one DRB, regardless of the number of meetings per day, shall not be paid more than the all inclusive rate per day or rate per
hour for an individual project. The State will provide, at no cost to the Contractor, administrative services such as conference
facilities and secretarial services to the DRB. These special provisions and the Dispute Review Board Agreement state
provisions for compensation and expenses of the DRB. DRB members shall be compensated at the same daily and hourly
rate. The Contractor shall make direct payments to each DRB member for their participation in authorized meetings and
approved hourly rate charges from invoices submitted by each DRB member. The State will reimburse the Contractor for its
share of the costs. There will be no markups applied to expenses connected with the DRB, either by the DRB members or by
the Contractor when requesting payment of the State's share of DRB expenses.

Service of a DRB member may be terminated at any time with not less than 14 days notice as follows:

A. The State may terminate service of the State appointed member.

B. The Contractor may terminate service of the Contractor appointed member.

C. Upon the written recommendation of the State and Contractor members for the removal of the third member.
D. Upon resignation of a member.

When a member of the DRB is replaced, the replacement member shall be appointed in the same manner as the replaced
member was appointed. The appointment of a replacement DRB member will begin promptly upon determination of the
need for replacement and shall be completed within 14 days. Changes in either of the DRB members chosen by the two
parties will not require re-selection of the third member, unless both parties agree to such re-selection in writing. The
Dispute Review Board Agreement shall be amended to reflect the change of a DRB member.

The following procedure shall be used for dispute resolution:

A. If the Contractor objects to any decision, act or order of the Engineer, the Contractor shall give written notice of
potential claim in conformance with the provisions in Section 9-1.04, "Notice of Potential Claim," of the Standard
Specifications, including provision of applicable cost documentation; or file written protests or notices in
conformance with the provisions in the Standard Specifications and these special provisions.

B. The Engineer will respond, in writing, to the Contractor's written protest or notice within 14 days of receipt of the
written protest or notice.

C. Within 14 days after receipt of the Engineer's written response, the Contractor shall, if the Contractor still objects,
file a written reply with the Engineer, stating clearly and in detail the basis of the objection.

D. Following the Contractor's objection to the Engineer's decision, the Contractor shall refer the dispute to the DRB if
the Contractor wishes to further pursue the objection to the Engineer's decision. The Contractor shall make the
referral in writing to the DRB, simultaneously copied to the State, within 21 days after receipt of the written reply
from the Engineer. The written dispute referral shall describe the disputed matter in individual discrete segments so
that it will be clear to both parties and the DRB what discrete elements of the dispute have been resolved, and which
remain unresolved and shall include an estimate of the cost of the affected work and impacts, if any, on project
completion.

E. The Contractor, by failing to submit the written notice of referral of the matter to the DRB, within 21 days after
receipt of the State's written reply, waives future claims on the matter in contention.

F. The Contractor and the State shall each be afforded an opportunity to be present and to be heard by the DRB, and to
offer evidence. Either party furnishing written evidence or documentation to the DRB must furnish copies of such
information to the other party a minimum of 14 days prior to the date the DRB is scheduled to convene the hearing
for the dispute. Either party shall produce such additional evidence as the DRB may deem necessary to reach an
understanding and determination of the dispute. The party furnishing additional evidence shall furnish copies of
such additional evidence to the other party at the same time the evidence is provided to the DRB. The DRB will not
consider evidence not furnished in conformance with the terms specified herein.
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The DRB shall furnish a report, containing findings and recommendations as described in the Dispute Review Board
Agreement, in writing to both the State and the Contractor. The DRB shall complete its reports, including minority
opinion, if any, and submit them to the parties within 30 days of the DRB hearing, except that time extensions may
be granted at the request of the DRB with the written concurrence of both parties. The report shall include the facts
and circumstances related to the matters under consideration, applicable laws and regulations, the pertinent
provisions of the Contract and the actual costs and time incurred as shown on the Contractor's cost accounting
records. The DRB shall make recommendations on the merit of the dispute, and if appropriate, recommend
guidelines for determining compensation.

Within 30 days after receiving the DRB's report, both the State and the Contractor shall respond to the DRB in
writing signifying that the dispute is either resolved or remains unresolved. Failure to provide the written response
within the time specified, or a written rejection of the DRB's recommendation presented in the report by either party,
shall conclusively indicate that the party(s) failing to respond accepts the DRB recommendation. Immediately after
responses have been received by both parties, the DRB will provide copies of both responses to the parties
simultaneously. Either party may request clarification of elements of the DRB's report from the DRB prior to
responding to the report. The DRB will consider any clarification request only if submitted within 10 days of
receipt of the DRB's report, and if submitted simultaneously in writing to both the DRB and the other party. Each
party may submit only one request for clarification for any individual DRB report. The DRB shall respond, in
writing, to requests for clarification within 10 days of receipt of such requests.

The DRB's recommendations, stated in the DRB's reports, are not binding on either party. Either party may seek a
reconsideration of a recommendation of the DRB. The DRB shall only grant a reconsideration based upon
submission of new evidence and if the request is submitted within the 30-day time limit specified for response to the
DRB's written report. Each party may submit only one request for reconsideration regarding an individual DRB
recommendation.

If the State and the Contractor are able to resolve their dispute with the aid of the DRB's report, the State and
Contractor shall promptly accept and implement the recommendations of the DRB. If the parties cannot agree on
compensation within 60 days of the acceptance by both parties of the DRB's recommendation, either party may
request the DRB to make a recommendation regarding compensation.

The State or the Contractor shall not call members who served on the DRB for this contract as witnesses in
arbitration proceedings which may arise from this contract, and all documents created by the DRB shall be
inadmissible as evidence in subsequent arbitration proceedings, except the DRB's final written reports on each issue
brought before it.

The State and Contractor shall jointly indemnify and hold harmless the DRB members from and against all claims,
damages, losses, and expenses, including but not limited to attorney's fees, arising out of and resulting from the
findings and recommendations of the DRB.

The DRB members shall have no claim against the State or the Contractor, or both, from claimed harm arising out of
the parties' evaluations of the DRB's report.

DISPUTES INVOLVING SUBCONTRACTOR CLAIMS

For purposes of this section, a "subcontractor claim” shall include any claim by a subcontractor (including also any pass
through claims by a lower tier subcontractor or supplier) against the Contractor that is actionable by the Contractor against
the Department which arises from the work, services, or materials provided or to be provided in connection with the contract.
If the Contractor determines to pursue a dispute against the Department that includes a subcontractor claim, the dispute shall
be processed and resolved in conformance with these special provisions and in conformance with the following:

A

B.

The Contractor shall identify clearly in submissions pursuant to this section, that portion of the dispute that involves
a subcontractor claim or claims.

The Contractor shall include, as part of its submission pursuant to Step 4 above, a certification (False Claims Act
Certification) by the subcontractor's or supplier's officer, partner, or authorized representative with authority to bind
the subcontractor and with direct knowledge of the facts underlying the subcontractor claim. The Contractor shall
submit a certification that the subcontractor claim is acknowledged and forwarded by the Contractor. The form for
these certifications are available from the Engineer.

At any DRB meeting on a dispute that includes one or more subcontractor claims, the Contractor shall require that
each subcontractor that is involved in the dispute have present an authorized representative with actual knowledge of
the facts underlying the subcontractor claim to assist in presenting the subcontractor claim and to answer questions
raised by the DRB members or the Department's representatives.

Failure by the Contractor to declare a subcontractor claim on behalf of its subcontractor (including lower tier
subcontractors' and suppliers' pass through claims) at the time of submission of the Contractor's claims, as provided
hereunder, shall constitute a release of the Department by the Contractor on account of such subcontractor claim.
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E. The Contractor shall include in all subcontracts under this contract that subcontractors and suppliers of any tier (a)
agree to submit subcontractor claims to the Contractor in a proper form and in sufficient time to allow processing by
the Contractor in conformance with the Dispute Review Board resolution specifications; (b) agree to be bound by
the terms of the Dispute Review Board provisions to the extent applicable to subcontractor claims; (c) agree that, to
the extent a subcontractor claim is involved, completion of all steps required under these Dispute Review Board
special provisions shall be a condition precedent to pursuit by the subcontractor of other remedies permitted by law,
including without limitation of a lawsuit against the Contractor; and (d) agree that the existence of a dispute
resolution process for disputes involving subcontractor claims shall not be deemed to create any claim, right, or
cause of action by any subcontractor or supplier against the Department.

Notwithstanding the foregoing, this Dispute Review Board special provision shall not apply to, and the DRB shall not
have the authority to consider, subcontractor claims between the subcontractor(s) or supplier(s) and the Contractor that is not
actionable by the Contractor against the Department.

A copy of the "Dispute Review Board Agreement" to be executed by the Contractor, State and the 3 DRB members after
approval of the contract follows:
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Form 6202 Rev (01-05-98)

DISPUTE REVIEW BOARD AGREEMENT

(Contract Identification)

Contract No.

THIS DISPUTE REVIEW BOARD AGREEMENT, hereinafter called "AGREEMENT", made and entered into
this day of , , between the State of California, acting through the California
Department of Transportation and the Director of Transportation, hereinafter called the "STATE,”
hereinafter called the "CONTRACTOR," and the Dispute
Review Board, hereinafter called the "DRB" consisting of the following members:

(Contractor Appointee)

(State Appointee)

and
(Third Person)

WITNESSETH, that

WHEREAS, the STATE and the CONTRACTOR, hereinafter called the "parties," are how engaged in the construction
on the State Highway project referenced above; and

WHEREAS, the special provisions for the above referenced contract provides for the establishment and operation of the
DRB to assist in resolving disputes; and

WHEREAS, the DRB is composed of three members, one selected by the STATE, one selected by the CONTRACTOR,
and the third member selected by the other two members and approved by the parties;

NOW THEREFORE, in consideration of the terms, conditions, covenants, and performance contained herein, or attached
and incorporated and made a part hereof, the STATE, the CONTRACTOR, and the DRB members hereto agree as follows:

SECTION | DESCRIPTION OF WORK

To assist in the resolution of disputes between the parties, the contract provides for the establishment and the operation
of the DRB. The intent of the DRB is to fairly and impartially consider disputes placed before it and provide written
recommendations for resolution of these disputes to both parties. The members of this DRB shall perform the services
necessary to participate in the DRB's actions as designated in Section 11, Scope of Work.

SECTION Il SCOPE OF WORK
The scope of work of the DRB includes, but is not limited to, the following:

A. OBJECTIVE

The principal objective of the DRB is to assist in the timely resolution of disputes between the parties arising from
performance of this contract. It is not intended for either party to default on their normal responsibility to amicably and fairly
settle their differences by indiscriminately assigning them to the DRB. It is intended that the mere existence of the DRB will
encourage the parties to resolve disputes without resorting to this review procedure. But when a dispute which is serious
enough to warrant the DRB's review does develop, the process for prompt and efficient action will be in place.

B. PROCEDURES
The DRB shall render written reports on disputes between the parties arising from the construction contract. Prior to
consideration of a dispute, the DRB shall establish rules and regulations that will govern the conduct of its business and
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reporting procedures in conformance with the requirements of the contract and the terms of this AGREEMENT. DRB
recommendations, resulting from its consideration of a dispute, shall be furnished in writing to both parties. The
recommendations shall be based on the pertinent contract provisions, and the facts and circumstances involved in the dispute.
The recommendations shall find one responsible party in a dispute; shared or "jury" determinations shall not be rendered.
The DRB shall make recommendations on the merit of the dispute, and if appropriate, recommend guidelines for determining
compensation. If the parties cannot agree on compensation within 60 days of the acceptance by both parties of the DRB's
recommendation, either party may request the DRB to make a recommendation regarding compensation.

The DRB shall refrain from officially giving advice or consulting services to anyone involved in the contract. The
individual members shall act in a completely independent manner and while serving as members of the DRB shall have no
consulting business connections with either party or its principals or attorneys or other affiliates (subcontractors, suppliers,
etc.) who have a beneficial interest in the contract.

During scheduled meetings of the DRB as well as during dispute hearings, DRB members shall refrain from expressing
opinions on the merits of statements on matters under dispute or potential dispute. Opinions of DRB members expressed in
private sessions shall be kept strictly confidential. Individual DRB members shall not meet with, or discuss contract issues
with individual parties, except as directed by the DRB Chairperson. Such discussions or meetings shall be disclosed to both
parties. Other discussions regarding the project between the DRB members and the parties shall be in the presence of all
three members and both parties. Individual DRB members shall not undertake independent investigations of any kind
pertaining to disputes or potential disputes, except with the knowledge of both parties and as expressly directed by the DRB
Chairperson.

C. CONSTRUCTION SITE VISITS, PROGRESS MEETINGS AND FIELD INSPECTIONS

The DRB members shall visit the project site and meet with representatives of the parties to keep abreast of construction
activities and to develop familiarity with the work in progress. Scheduled progress meetings shall be held at or near the
project site. The DRB shall meet at least once at the start of the project, and at least once every 6 months thereafter. The
frequency, exact time, and duration of additional site visits and progress meetings shall be as recommended by the DRB and
approved by the parties consistent with the construction activities or matters under consideration and dispute. Each meeting
shall consist of a round table discussion and a field inspection of the work being performed on the contract, if necessary.
Each meeting shall be attended by representatives of both parties. The agenda shall generally be as follows:

1. Meeting opened by the DRB Chairperson.

2. Remarks by the STATE's representative.

3. A description by the CONTRACTOR's representative of work accomplished since the last meeting; the current
schedule status of the work; and a forecast for the coming period.

4. An outline by the CONTRACTOR's representative of potential problems and a description of proposed solutions.

5. Anoutline by the STATE's representative of the status of the work as the STATE views it.

6. A brief description by the CONTRACTOR's or STATE's representative of potential claims or disputes which have
surfaced since the last meeting.

7. A summary by the STATE's representative, the CONTRACTOR's representative, or the DRB of the status of past
disputes and claims.

The STATE's representative will prepare minutes of all regular meetings and circulate them for revision and approval by
all concerned.

The field inspection shall cover all active segments of the work, the DRB being accompanied by both parties'
representatives. The field inspection may be waived upon mutual agreement of the parties.

D. DRB CONSIDERATION AND HANDLING OF DISPUTES

Upon receipt by the DRB of a written referral of a dispute, the DRB shall convene to review and consider the dispute.
The DRB shall determine the time and location of DRB hearings, with due consideration for the needs and preferences of the
parties while recognizing the paramount importance of speedy resolution of issues. If the matter is not urgent, it may be
scheduled for the time of the next scheduled DRB visit to the project. For an urgent matter, and upon the request of either
party, the DRB shall meet at its earliest convenience.

Normally, hearings shall be conducted at or near the project site. However, any location which would be more
convenient and still provide required facilities and access to necessary documentation shall be satisfactory.

Both parties shall be given the opportunity to present their evidence at these hearings. It is expressly understood that the
DRB members are to act impartially and independently in the consideration of the contract provisions, and the facts and
conditions surrounding any dispute presented by either party, and that the recommendations concerning any such dispute are
advisory and nonbinding on the parties.
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The DRB may request that written documentation and arguments from both parties be sent to each DRB member,
through the DRB Chairperson, for review before the hearing begins. A party furnishing written documentation to the DRB
shall furnish copies of such information to the other party at the same time that such information is supplied to the DRB.

DRB hearings shall be informal. There shall be no testimony under oath or cross-examination. There shall be no
reporting of the procedures by a shorthand reporter or by electronic means. Documents and verbal statements shall be
received by the DRB in conformance with acceptance standards established by the DRB. These standards need not comply
with prescribed legal laws of evidence.

The third DRB member shall act as Chairperson for dispute hearings and all other DRB activities. The parties shall have
a representative at all hearings. Failure to attend a duly noticed meeting by either of the parties shall be conclusively
considered by the DRB as indication that the non-attending party considers written submittals as their entire and complete
argument. The claimant shall discuss the dispute, followed by the other party. Each party shall then be allowed one or more
rebuttals until all aspects of the dispute are thoroughly covered. DRB members may ask questions, seek clarification, or
request further data from either of the parties. The DRB may request from either party documents or information that would
assist the DRB in making its findings and recommendations including, but not limited to, documents used by the
CONTRACTOR in preparing the bid for the project. A refusal by a party to provide information requested by the DRB may
be considered by the DRB as an indication that the requested material would tend to disprove that party's position. Claims
shall not necessarily be computed by merely subtracting bid price from the total cost of the affected work. However, if
claims are based on the "total cost method,” then, to be considered by the DRB, they shall be supported by evidence
furnished by the CONTRACTOR that (1) the nature of the dispute(s) makes it impossible or impracticable to determine costs
with a reasonable degree of accuracy, (2) the CONTRACTOR's bid estimate was realistic, (3) the CONTRACTOR's actual
costs were reasonable, and (4) the CONTRACTOR was not responsible for the added expenses. As to claims based on the
CONTRACTOR's field or home office accounting records, those claims shall be supported by an audit report of an
independent Certified Public Accountant unless the contract includes special provisions that provide for an alternative
method to calculate unabsorbed home office overhead. Any of those claims shall also be subject to audit by the DRB with
the concurrence of the parties. In large or complex cases, additional hearings may be necessary in order to consider all the
evidence presented by both parties. All involved parties shall maintain the confidentiality of all documents and information,
as provided in this AGREEMENT.

During dispute hearings, no DRB member shall express an opinion concerning the merit of any facet of the case. DRB
deliberations shall be conducted in private, with interim individual views kept strictly confidential.

After hearings are concluded, the DRB shall meet in private and reach a conclusion supported by 2 or more members.
Private sessions of the DRB may be held at a location other than the job site or by electronic conferencing as deemed
appropriate, in order to expedite the process.

The DRB's findings and recommendations, along with discussion of reasons therefor, shall then be submitted as a written
report to both parties. Recommendations shall be based on the pertinent contract provisions, applicable laws and regulations,
and facts and circumstances related to the dispute. The report shall be thorough in discussing the facts considered, the
contract language, law or regulation viewed by the DRB as pertinent to the issues, and the DRB's interpretation and
philosophy in arriving at its conclusions and recommendations. The DRB's report shall stand on its own, without attachments
or appendices. The DRB chairman shall complete and furnish a summary report to the DRB Program Manager, Construction
Program, MS 44, P.O. Box 942874, Sacramento, CA 94274,

With prior written approval of both parties, the DRB may obtain technical services necessary to adequately review the
disputes presented, including audit, geotechnical, schedule analysis and other services. The parties' technical staff may
supply those services as appropriate. The cost of technical services, as agreed to by the parties, shall be borne equally by the
2 parties as specified in an approved contract change order. The CONTRACTOR will not be entitled to markups for the
payments made for these services.

The DRB shall resist submittal of incremental portions of information by either party, in the interest of making a fully-
informed decision and recommendation.

The DRB shall make every effort to reach a unanimous decision. If this proves impossible, the dissenting member shall
prepare a minority opinion, which shall be included in the DRB's report.

Although both parties should place weight upon the DRB's recommendations, they are not binding. Either party may
appeal a recommendation to the DRB for reconsideration. However, reconsideration shall only be allowed when there is new
evidence to present, and the DRB shall accept only one appeal from each party pertaining to an individual DRB
recommendation. The DRB shall hear appeals in conformance with the terms described in the Section entitled "Dispute
Review Board" in the special provisions.

E. DRB MEMBER REPLACEMENT
Should the need arise to appoint a replacement DRB member, the replacement DRB member shall be appointed in the
same manner as the original DRB members were appointed. The selection of a replacement DRB member shall begin
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promptly upon notification of the necessity for a replacement and shall be completed within 14 days. This AGREEMENT
will be amended to indicate change in DRB membership.

SECTION Il CONTRACTOR RESPONSIBILITIES

The CONTRACTOR shall furnish to each DRB member one copy of pertinent documents which are or may become
necessary for the DRB to perform their function. Pertinent documents are drawings or sketches, calculations, procedures,
schedules, estimates, or other documents which are used in the performance of the work or in justifying or substantiating the
CONTRACTOR's position. The CONTRACTOR shall also furnish a copy of such pertinent documents to the STATE, in
conformance with the terms outlined in the special provisions.

SECTION IV STATE RESPONSIBILITIES
The STATE will furnish the following services and items:

A. CONTRACT RELATED DOCUMENTS

The STATE will furnish to each DRB member one copy of Notice to Contractors and Special Provisions, Proposal and
Contract, Plans, Standard Specifications, and Standard Plans, change orders, written instructions issued by the STATE to the
CONTRACTOR, or other documents pertinent to any dispute that has been referred to the DRB and necessary for the DRB
to perform its function.

B. COORDINATION AND SERVICES

The STATE, through the Engineer, will, in cooperation with the CONTRACTOR, coordinate the operations of the DRB.
The Engineer will arrange or provide conference facilities at or near the project site and provide secretarial and copying
services to the DRB without charge to the CONTRACTOR.

SECTIONV TIME FOR BEGINNING AND COMPLETION
Once established, the DRB shall be in operation until the day of acceptance of the contract. The DRB members shall not
begin work under the terms of this AGREEMENT until authorized in writing by the STATE.

SECTION VI PAYMENT

A. ALL INCLUSIVE RATE PAYMENT

The STATE and the CONTRACTOR shall bear the costs and expenses of the DRB equally. Each DRB board member
shall be compensated at an agreed rate of $1,000 per day if time spent per meeting, including on-site time plus one hour of
travel time, is greater than 4 hours. Each DRB board member shall be compensated at an agreed rate of $600 per day if time
spent per meeting, including on-site time plus one hour of travel time, is less than or equal to 4 hours. The agreed rates shall
be considered full compensation for on-site time, travel expenses, transportation, lodging, time for travel and incidentals for
each day, or portion thereof, that the DRB member is at an authorized DRB meeting. No additional compensation will be
made for time spent by DRB members in review and research activities outside the official DRB meetings unless that time
has been specifically agreed to in advance by the STATE and CONTRACTOR. Time away from the project, that has been
specifically agreed to in advance by the parties, will be compensated at an agreed rate of $100 per hour. The agreed amount
of $100 per hour shall include all incidentals including expenses for telephone, fax, and computer services. Members serving
on more than one DRB, regardless of the number of meetings per day, shall not be paid more than the all inclusive rate per
day or rate per hour for an individual project. The STATE will provide, at no cost to the CONTRACTOR, administrative
services such as conference facilities and secretarial services to the DRB.

B. PAYMENTS

DRB members shall be compensated at the same rate. The CONTRACTOR shall make direct payments to each DRB
member for their participation in authorized meetings and approved hourly rate charges from invoices submitted by each
DRB member. The STATE will reimburse the CONTRACTOR for its share of the costs of the DRB.

The DRB members may submit invoices to the CONTRACTOR for partial payment for work performed and services
rendered for their participation in authorized meetings not more often than once per month during the progress of the work.
The invoices shall be in a format approved by the parties and accompanied by a general description of activities performed
during that billing period. Payment for hourly fees, at the agreed rate, shall not be paid to a DRB member until the amount
and extent of those fees are approved by the STATE and CONTRACTOR.

Invoices shall be accompanied by original supporting documents, which the CONTRACTOR shall include with the extra
work billing when submitting for reimbursement of the STATE's share of cost from the STATE. The CONTRACTOR will
be reimbursed for one-half of approved costs of the DRB. No markups will be added to the CONTRACTOR's payment.
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C. INSPECTION OF COSTS RECORDS

The DRB members and the CONTRACTOR shall keep available for inspection by representatives of the STATE and the
United States, for a period of 3 years after final payment, the cost records and accounts pertaining to this AGREEMENT. If
any litigation, claim, or audit arising out of, in connection with, or related to this contract is initiated before the expiration of
the 3-year period, the cost records and accounts shall be retained until such litigation, claim, or audit involving the records is
completed.

SECTION VII ASSIGNMENT OF TASKS OF WORK
The DRB members shall not assign the work of this AGREEMENT.

SECTION VIII TERMINATION OF AGREEMENT, THE DRB, AND DRB MEMBERS

DRB members may resign from the DRB by providing not less than 14 days written notice of the resignation to the
STATE and CONTRACTOR. DRB members may be terminated by their original appointing power, in conformance with
the terms of the contract.

SECTION IX LEGAL RELATIONS

The parties hereto mutually understand and agree that the DRB member in the performance of duties on the DRB, is
acting in the capacity of an independent agent and not as an employee of either party.

No party to this AGREEMENT shall bear a greater responsibility for damages or personal injury than is normally
provided by Federal or State of California Law.

Notwithstanding the provisions of this contract that require the CONTRACTOR to indemnify and hold harmless the
STATE, the parties shall jointly indemnify and hold harmless the DRB members from and against all claims, damages,
losses, and expenses, including but not limited to attorney's fees, arising out of and resulting from the findings and
recommendations of the DRB.

SECTION X CONFIDENTIALITY

The parties hereto mutually understand and agree that all documents and records provided by the parties in reference to
issues brought before the DRB, which documents and records are marked "Confidential - for use by the DRB only," shall be
kept in confidence and used only for the purpose of resolution of subject disputes, and for assisting in development of DRB
findings and recommendations; that such documents and records will not be utilized or revealed to others, except to officials
of the parties who are authorized to act on the subject disputes, for any purposes, during the life of the DRB. Upon
termination of this AGREEMENT, said confidential documents and records, and all copies thereof, shall be returned to the
parties who furnished them to the DRB. However, the parties understand that such documents shall be subsequently
discoverable and admissible in court or arbitration proceedings unless a protective order has been obtained by the party
seeking further confidentiality.

SECTION XI DISPUTES

Disputes between the parties hereto, including disputes between the DRB members and either party or both parties,
arising out of the work or other terms of this AGREEMENT, which cannot be resolved by negotiation and mutual
concurrence between the parties, or through the administrative process provided in the contract, shall be resolved by
arbitration as provided in Section 9-1.10, "Arbitration," of the Standard Specifications.

SECTION XII VENUE, APPLICABLE LAW, AND PERSONAL JURISDICTION

In the event that any party, including an individual member of the DRB, deems it necessary to institute arbitration
proceedings to enforce any right or obligation under this AGREEMENT, the parties hereto agree that such action shall be
initiated in the Office of Administrative Hearings of the State of California. The parties hereto agree that all questions shall
be resolved by arbitration by application of California law and that the parties to such arbitration shall have the right of
appeal from such decisions to the Superior Court in conformance with the laws of the State of California. Venue for the
arbitration shall be Sacramento or any other location as agreed to by the parties.

SECTION XIIl FEDERAL REVIEW AND REQUIREMENTS

On Federal-Aid contracts, the Federal Highway Administration shall have the right to review the work of the DRB in
progress, except for private meetings or deliberations of the DRB.

Other Federal requirements in this agreement shall only apply to Federal-Aid contracts.

Contract No. «Dist»-«Contract_No»
41



SECTION XIV CERTIFICATION OF THE CONTRACTOR, THE DRB MEMBERS, AND THE STATE
IN WITNESS WHEREOQOF, the parties hereto have executed this AGREEMENT as of the day and year first above
written.

DRB MEMBER DRB MEMBER

By: By:

Title: Title :

DRB MEMBER

By :

Title :

CONTRACTOR CALIFORNIA STATE DEPARTMENT
OF TRANSPORTATION

By: By:

Title: Title:

5-1.13 ENVIRONMENTALLY SENSITIVE AREA (ESA)

The Contractor's attention is directed to the areas designated on the plans as "Environmentally Sensitive Area," and to
certain State and Federal regulations which may pertain to such areas. Work area limits shall be clearly marked by placing a
temporary fence around ESA areas prior to performing any work. These areas shall be completely avoided by all parties
involved in any work activity in connection with the performance of this contract. The location of the fences shown on the
plans are approximate and the exact location will be established by the Engineer in the field.

Attention is directed to, “Temporary Fence (Type ESA)" and "Biologist” of these special provisions.

5-1.14 BIOLOGIST

A Biologist will be provided by the State for this project.

The Contractor shall notify the Engineer in writing 10 days in advance of the initiation of work.

The Biologist will verify the presence or absence of nesting birds prior to any clearing and grubbing of the construction
site. Any area with nesting birds found will be excluded by the State. If the nesting birds are found within the work area,
after the initial exclusion, the Contractor shall cease all work immediately and notify the Engineer.

If the nesting birds are found and, if in the opinion of the Engineer, the Contractor's operations are delayed or interfered
with, the State will compensate the Contractor for such delays to the extent provided in Section 8-1.09, "Right of Way
Delays," of the Standard Specifications.

The Contractor shall notify the Engineer 2 working days prior to beginning the excavation of the mitigation site. The
Biologist will be onsite to monitor the grading activities.

5-1.15 FORCE ACCOUNT PAYMENT

The second, third and fourth paragraphs of Section 9-1.03A, "Work Performed by Contractor,” in the Standard
Specifications, shall not apply.

Attention is directed to "Overhead" of these special provisions.

To the total of the direct costs for work performed on a force account basis, computed as provided in Sections
9-1.03A(1), "Labor," 9-1.03A(2), "Materials," and 9-1.03A(3), "Equipment Rental," of the Standard Specifications, there will
be added the following markups:

Cost Percent Markup
Labor 28
Materials 10
Equipment Rental 10

The above markups shall be applied to all work performed on a force account basis, regardless of
whether the work revises the current contract completion date.
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The above markups, together with payments made for time-related overhead pursuant to "Overhead" of these special
provisions, shall constitute full compensation for all overhead costs for work performed on a force account basis. These
overhead costs shall be deemed to include all items of expense not specifically designated as cost or equipment rental in
conformance with the provisions in Sections 9-1.03A(1), "Labor," 9-1.03A(2), "Materials," and 9-1.03A(3), "Equipment
Rental,” of the Standard Specifications. The total payment made as provided above and in the first paragraph of Section
9-1.03A, "Work Performed by Contractor,” of the Standard Specifications shall be deemed to be the actual cost of the work
performed on a force account basis, and shall constitute full compensation therefor. Full compensation for all overhead costs
for work performed on a force account basis, and for which no adjustment is made to the quantity of time-related overhead
pursuant to “Overhead” of these special provisions, shall be considered as included in the markups specified above, and no
additional compensation will be allowed therefor.

When extra work to be paid for on a force account basis is performed by a subcontractor, approved in conformance with
the provisions in Section 8-1.01, “Subcontracting,” of the Standard Specifications, an additional markup of 7 percent will be
added to the total cost of that extra work including all markups specified in this section "Force Account Payment". The
additional 7 percent markup shall reimburse the Contractor for additional administrative costs, and no other additional
payment will be made by reason of performance of the extra work by a subcontractor.

5-1.16 CLAIMS SUBMITTAL

Claims submittal may be made on work completed, except for plant establishment work, upon receiving relief from
maintenance and responsibility for the completed work in lieu of acceptance by the Director as specified in Section 9-1.07B,
"Final Payment and Claims," of the Standard Specifications. Claims submitted upon granting of relief from maintenance and
responsibility will be processed in conformance with the provisions in Section 9-1.07B, "Final Payment and Claims," of the
Standard Specifications and these special provisions.

Upon the request of the Contractor, relief from maintenance and responsibility for work completed in conformance with
the requirements of the contract and to the satisfaction of the Engineer may be granted in conformance with the provisions in
Section 7-1.15, "Relief From Maintenance and Responsibility,” of the Standard Specifications. Within 90 days of granting
relief from maintenance and responsibility, the Engineer will issue to the Contractor, in writing, a final progress pay estimate
showing the completed items of work. Within 30 days after receiving the final progress pay estimate, the Contractor may
submit to the Engineer a written statement of the claims arising under the contract exclusive of plant establishment work. No
claim arising from work for which relief of maintenance and responsibility were granted will be considered unless it was
included in the written statement of claims.

The proposed final estimate for the contract will be submitted to the Contractor after acceptance of the work, including
plant establishment. After submittal of the proposed final estimate, no claim will be considered except for those arising from
plant establishment work or additional work ordered by the Engineer during the plant establishment period of the contract.

The process for resolution of the contract claims, including plant establishment work, by arbitration shall not begin until
acceptance of the work by the Engineer and shall be in conformance with the provisions in Section 9-1.10, "Arbitration," of
the Standard Specifications.

5-1.17 COMPENSATION ADJUSTMENTS FOR PRICE INDEX FLUCTUATIONS
The provisions of this section shall apply only to the following contract item:

ITEM CODE ITEM
390155 ASPHALT CONCRETE (TYPE A)
390171 ASPHALT CONCRETE BASE

(TYPE A)

The compensation payable for asphalt concrete and asphalt concrete base will be increased or decreased in conformance
with the provisions of this section for paving asphalt price fluctuations exceeding 10 percent (lu/lb is greater than 1.10 or less
than 0.90) which occur during performance of the work.

The adjustment in compensation will be determined in conformance with the following formulae when the item of
asphalt concrete and asphalt concrete base (or both) is included in a monthly estimate:

A. Total monthly adjustment = AQ
B. For an increase in paving asphalt price index exceeding 10 percent:

A =0.90 (1.1023) (lu/Ib - 1.10) Ib
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C. For adecrease in paving asphalt price index exceeding 10 percent:
A =0.90 (1.1023) (lu/lb - 0.90) Ib
D. Where:

A = Adjustment in dollars per tonne of paving asphalt used to produce asphalt concrete and asphalt concrete base
rounded to the nearest $0.01.

lu = The California Statewide Paving Asphalt Price Index which is in effect on the first business day of the month
within the pay period in which the quantity subject to adjustment was included in the estimate.

Ib = The California Statewide Paving Asphalt Price Index for the month in which the bid opening for the project
occurred.

Q = Quantity in tonnes of paving asphalt that was used in producing the quantity of asphalt concrete and asphalt
concrete base shown under "This Estimate™ on the monthly estimate using the amount of asphalt determined by
the Engineer.

The adjustment in compensation will also be subject to the following:

A. The compensation adjustments provided herein will be shown separately on payment estimates. The Contractor
shall be liable to the State for decreased compensation adjustments and the Department may deduct the amount
thereof from moneys due or that may become due the Contractor.

B. Compensation adjustments made under this section will be taken into account in making adjustments in
conformance with the provisions in Section 4-1.03B, "Increased or Decreased Quantities,” of the Standard
Specifications.

C. In the event of an overrun of contract time, adjustment in compensation for paving asphalt included in estimates
during the overrun period will be determined using the California Statewide Paving Asphalt Price Index in effect on
the first business day of the month within the pay period in which the overrun began.

The California Statewide Paving Asphalt Price Index is determined each month on the first business day of the month by
the Department using the median of posted prices in effect as posted by Chevron, Mobil, and Unocal for the Buena Vista,
Huntington Beach, Kern River, Long Beach, Midway Sunset, and Wilmington fields.

In the event that the companies discontinue posting their prices for a field, the Department will determine an index from
the remaining posted prices. The Department reserves the right to include in the index determination the posted prices of
additional fields.

5-1.18 AREAS FOR CONTRACTOR'S USE

Attention is directed to the provisions in Section 7-1.19, "Rights in Land and Improvements,” of the Standard
Specifications and these special provisions.

The Contractor shall obtain encroachment permits prior to occupying State-owned parcels outside the contract limits.
The required encroachment permits may be obtained from the Department of Transportation, District Permit Engineer, 4080
Taylor Street, P.O. Box 85406, San Diego California.92186-5406, Telephone (619) 688-6158.

Residence trailers will not be allowed within the highway right of way, except that one trailer will be allowed for yard
security purposes.

The Contractor shall remove equipment, materials, and rubbish from the work areas and other State-owned property
which the Contractor occupies. The Contractor shall leave the areas in a presentable condition in conformance with the
provisions in Section 4-1.02, "Final Cleaning Up," of the Standard Specifications.

The Contractor shall secure, at the Contractor's own expense, areas required for plant sites, storage of equipment or
materials or for other purposes, if sufficient area is not available to the Contractor within the contract limits, or at the sites
designated on the plans outside the contract limits.

5-1.19 PAYMENTS

Attention is directed to Sections 9-1.06, "Partial Payments," and 9-1.07, "Payment After Acceptance," of the Standard
Specifications and these special provisions.

For the purpose of making partial payments pursuant to Section 9-1.06, "Partial Payments,” of the Standard
Specifications, the amount set forth for the contract items of work hereinafter listed shall be deemed to be the maximum
value of the contract item of work which will be recognized for progress payment purposes:

A. Clearing and Grubbing $ 200,000
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B. Develop Water Supply $ 82,800
C. Progress Schedule (Critical Path Method) $ 100,000

After acceptance of the contract pursuant to the provisions in Section 7-1.17, "Acceptance of Contract," of the Standard
Specifications, the amount, if any, payable for a contract item of work in excess of the maximum value for progress payment
purposes hereinabove listed for the item, will be included for payment in the first estimate made after acceptance of the
contract.

In determining the partial payments to be made to the Contractor, only the following listed materials will be considered
for inclusion in the payment as materials furnished but not incorporated in the work:

Bar reinforcing steel

Metal sign structures

Culvert pipe

Overside drains and appurtenances
Miscellaneous drainage facilities
Fences and gates

Miscellaneous iron and steel
Railings

Crash cushions

Pavement markers

Fiber optic conduit

Fiber optic cable

Fiber optic vaults

Signal and lighting standards
Signal heads and mounting brackets
Luminaires

Lighting Fixtures

Bridge deck drainage system

Hub cabinets

Service equipment enclosures
Precast concrete elements for plantable geosynthetic reinforced wall
Geosynthetic reinforcement

. Steel piling

Steel casing for piling

Prestressing steel for post-tensioned, cast-in-place members (sealed packages only), including anchor plates and
ducts

Z. Precast concrete bulb-tee girders
AA.PTFE Bearings

BB. PTFE Spherical Bearings

CC. Type B joint seals

DD. Joint seal assemblies

EE. Column casing

FF. Isolation casing
GG.Miscellaneous metal (bridge)
HH.Miscellaneous metal (restrainer)

<XS<CHYTOTDOZIrAS"IOMMUO®>

5-1.20 SOUND CONTROL REQUIREMENTS

Sound control shall conform to the provisions in Section 7-1.01l, "Sound Control Requirements,” of the Standard
Specifications and these special provisions.

The noise level from the Contractor's operations, left of 1-5, "SD" Line from Station 559+00 to Station 574+00 and right
of State Route 56/Carmel Valley Road, "CVR" Linge, from Station 560+00 to Station 566+00 between the hours of 7:00 p.m.
and 7:00 a.m., shall not exceed 80 dbA at a distance of 15 m. This requirement shall not relieve the Contractor from
responsibility for complying with local ordinances regulating noise level outside the limits of the State right of way. The
Contractor will not be permitted to work more than 2 nights a week in this area.

The noise level from the Contractor's operations, for other areas of the project, between the hours of 7:00 p.m. and 7:00
a.m., shall not exceed 86 dbA at a distance of 15 m, 7 days a week. This requirement shall not relieve the Contractor from
responsibility for complying with local ordinances regulating noise level outside the limits of the State right of way.
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Any work performed within the Mitigation Site, South of Carmel Valley Road, may not exceed 65 dbA from March 15"
to September 15" throughout the life of the contract. This requirement shall be enforced 24 hours a day during the months
specified.

The noise level requirement specified herein shall apply to the equipment on the job or related to the job, including but
not limited to trucks, transit mixers or transient equipment that may or may not be owned by the Contractor. The use of loud
sound signals shall be avoided in favor of light warnings except those required by safety laws for the protection of personnel.

Full compensation for conforming to the requirements of this section shall be considered as included in the prices paid
for the various contract items of work involved and no additional compensation will be allowed therefor.

5-1.21 RELATIONS WITH CALIFORNIA DEPARTMENT OF FISH AND GAME

A portion of this project is located within the jurisdiction of the California Department of Fish and Game. An agreement
regarding a stream or lake has been entered into by the Department of Transportation and the Department of Fish and Game.
The Contractor shall be fully informed of the requirements of this agreement as well as rules, regulations, and conditions that
may govern the Contractor's operations in these areas and shall conduct the work accordingly.

Copies of the agreement may be obtained at the Department of Transportation, Plans and Bid Documents Section, MS
26, 1120 N Street, Room 200, Sacramento, CA 95814, Telephone 916-654-4490, and are available for inspection through the
District Construction Design Liaison, Telephone No. (619) 688-6635 at the office of the District Director of Transportation at
2829 Juan Street, San Diego, CA 92110.

It is unlawful for any person to divert, obstruct or change the natural flow of the bed, channel or bank of a stream, river
or lake without first notifying the Department of Fish and Game, unless the project or activity is noticed and constructed in
conformance with conditions imposed under Fish and Game Code Section 1601.

Attention is directed to Sections 7-1.01, "Laws to be Observed,” 7-1.01G, "Water Pollution,” and 7-1.12,
"Indemnification and Insurance," of the Standard Specifications.

Modifications to the agreement between the Department of Transportation and the Department of Fish and Game which
are proposed by the Contractor shall be submitted in writing to the Engineer for transmittal to the Department of Fish and
Game for their consideration.

When the Contractor is notified by the Engineer that a modification to the agreement is under consideration, no work
shall be performed which is inconsistent with the original agreement or proposed modification until the Departments take
action on the proposed modifications. Compensation for delay will be determined in conformance with the provisions in
Section 8-1.09, "Right of Way Delays," of the Standard Specifications.

The provisions of this section shall be made a part of every subcontract executed pursuant to this contract.

Modifications to any agreement between the Department of Transportation and the Department of Fish and Game will be
fully binding on the Contractor. The provisions of this section shall be made a part of every subcontract executed pursuant to
this contract.

5-1.22 RELATIONS WITH U.S. ARMY CORPS OF ENGINEERS

The location of the project is within an area controlled by the U.S. Army Corps of Engineers. A permit from the U.S.
Army Corps of Engineers has been issued covering work to be performed under this contract. The Contractor shall be fully
informed of rules, regulations, and conditions that may govern the Contractor's operations in the areas and shall conduct the
work accordingly.

Copies of the order may be obtained at the Department of Transportation, Plans and Bid Documents Section, MS 26,
1120 N Street, Room 200, Sacramento, CA 95814, Telephone 916-654-4490, and are available for inspection through the
District Construction Design Liaison, Telephone No. (619) 688-6635 at the office of the District Director of Transportation at
2829 Juan Street, San Diego, CA 92110.

Attention is directed to Section 7-1.11, "Preservation of Property,” and Section 7-1.12, "Indemnification and Insurance,"
of the Standard Specifications.

Changes proposed by the Contractor shall be submitted to the Engineer for transmittal to the U.S. Army Corps of
Engineers for their approval. Changes shall not be implemented until approved in writing by the U.S. Army Corps of
Engineers.

When the Contractor is notified by the Engineer that a modification to the permit is under consideration, no work will be
allowed which is inconsistent with the proposed modification until the Departments take action on the proposed
modifications. Compensation for delay will be determined in accordance with Section 8-1.09, "Right of Way Delays," of the
Standard Specifications.

Attention is directed to Section 8-1.06, "Time of Completion," of the Standard Specifications. Days during which the
Contractor's operations are restricted in the floodway by the requirements of this section shall be considered to be
nonworking days if these restrictions cause a delay in the current controlling operation or operations.

Full compensation for conforming to the requirements of this section shall be considered as included in the contract
prices paid for the various items of work involved and no additional compensation will be allowed therefor.
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5-1.23 RELATIONS WITH CALIFORNIA COASTAL COMMISSION

The location of the project is within the jurisdiction of the California Coastal Commission. Coastal Development Permit
No. 6-90-123-A1 has been issued covering work to be performed under this contract. The Contractor shall be fully informed
of all rules, regulations and conditions that may govern the Contractor's operations in these areas and shall conduct the work
accordingly.

Copies of the permit may be obtained at the Department of Transportation, Plans and Bid Documents Section (MS 26),
1120 N Street, Room 200, Sacramento, CA 95814, Telephone No. (916) 654-4490, and are available for inspection through
the Department of Transportation, District Construction Liaison Office, 2829 Juan Street, San Diego, California 92110,
Telephone (619) 688-6635.

The Bioswale, as shown on the plans, shall consist of ditch excavation and highway planting in conformance with
"Earthwork™ and "Highway Planting" of these special provisions.

Attention is directed to Section 7-1.01,"Laws to be Observed", Sections 7-1.11, "Preservation of Property,”" and 7-1.12,
"Responsibility for Damage," of the Standard Specifications.

Any modifications proposed by the Contractor shall be submitted to the Engineer for transmittal to the California Coastal
Commission for their approval. Modifications shall not be implemented until approved in writing by the California Coastal
Commission.

When the Contractor is notified by the Engineer that a modification to the agreement is under consideration, no work
will be allowed which is inconsistent with the proposed modification until the Departments take action on the proposed
modifications. Compensation for delay will be determined in accordance with Section 8-1.09, "Right of Way Delays," of the
Standard Specifications.

Attention is directed to Section 8-1.06, "Time of Completion,” of the Standard Specifications. Days during which the
Contractor's operations are restricted in the floodway by the requirements of this section, shall be considered to be
nonworking days if these restrictions cause a delay in the current controlling operation or operations.

Full compensation for conforming to the requirements of this section shall be considered as included in the contract
prices paid for the various items of work involved and no additional compensation will be allowed therefor.

5-1.24 AERIALLY DEPOSITED LEAD

Aerially deposited lead is present within the project limits. Aerially deposited lead is lead deposited within unpaved
areas or formerly unpaved areas, primarily due to vehicle emissions.

Attention is directed to "Material Containing Aerially Deposited Lead" of these special provisions.

Portions of the Site Investigation Report are included in the "Material Information” handout. The complete report,
entitled "Route 5 0.3 Kilometers North of the Genesee Avenue Overcrossing to 500 meters South of the Del Mar Heights
Road Overcrossing, KP 48.3/54.9, San Diego, California,” is available for inspection at the Department of Transportation,
District Construction Liaison Office, 2829 Juan Street, San Diego, California 92110, Telephone No. (619) 688-6635.

Aerially deposited lead is typically found within the top 0.6-m of material in unpaved areas within the highway right of
way. Levels of lead found near the project limits range from less than the detection limit to 2350 mg/kg total lead with an
average concentration of 240.9 mg/kg total lead, as analyzed by EPA Test Method 6010 or EPA Test Method 7000 series.

The Department has received from the California Department of Toxic Substances Control (DTSC) a Variance regarding
the use of material containing aerially deposited lead. This project is subject to the conditions of the Variance, as amended.
The Variance is available for inspection at the Department of Transportation, the District Construction Liaison Office, 2829
Juan Street, San Diego, CA 92110, Telephone No. (619) 688-6635.

Once the Contractor has completed the placement of material containing aerially deposited lead in conformance with
these special provisions and as directed by the Engineer, the Contractor shall have no responsibility for such materials in
place. The Department will not consider the Contractor a generator of such contaminated materials. Further cleanup,
removal or remedial actions for such materials will not be required if handled or disposed of as specified herein.

Excavation, reuse, and disposal of material with aerially deposited lead shall be in conformance with all rules and
regulations including, but not limited to, those of the following agencies:

United States Department of Transportation (USDOT)
United States Environmental Protection Agency (USEPA)
California Environmental Protection Agency (Cal-EPA)
California Department of Health Services
Department of Toxic Substances Control (DTSC), Region 4
California Division of Occupational Safety and Health Administration (Cal-OSHA)
Integrated Waste Management Board
Regional Water Quality Control Board (RWQCB), Region 9
State Air Resources Control Board
San Diego Air Pollution Control District (SDAPCD)
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Materials containing hazardous levels of lead shall be transported and disposed of in conformance with Federal and State
laws and regulations, as amended, and county and municipal ordinances and regulations, as amended. Laws and regulations
that govern this work include, but are not limited to:

Health and Safety Code, Division 20, Chapter 6.5 (California Hazardous Waste Control Act)

Title 22, California Code of Regulations, Division 4.5 (Environmental Health Standards for the Management of
Hazardous Waste)

Title 8, California Code of Regulations

SECTION 6. INCENTIVES AND DISINCENTIVES FOR COMPLETION OF WORK

For purposes of determining incentive payments and disincentive deductions, the work shall be considered complete
when all the lanes are permanently open for traffic on the northbound Interstate 5 portion of the project in all respects in
accordance with the plans, Standard Specifications and these special provisions.

DESIGNATED PORTION OF WORK

The designated portion of work shall include all work involved to open the northbound direction to through traffic, but
not be limited to the completion of the following:

Drainage systems on Route 805, from Station 450+00 to Station 480+00.

Retaining Walls 456, 466, 470, 512, 516, 524, 544 and 546.

Widening of the east and west side of Sorrento Valley Viaduct Bridge 57-0513R.

Route 5/805 separation widening, Bridge 57-0512.

Northbound Route 805 and Northbound 5 truck connector, Bridge 57-1070G.

Widen east side of Route 5 and "CM1" (from Carmel Mountain Road to Carmel Valley Road).
Construct concrete barriers on east side of Route 5, from Station 526+00 to Station 558+40.
Signing and striping on northbound Route 5.

Northbound Route 5 traffic monitoring stations and electrical work.

TIOMMUOWP

INCENTIVE AND DISINCENTIVE

For each and every working day the work described in the designated portion of work (except plant establishment work)
is completed prior to the expiration of 900 working days beginning on the fifteenth calendar day after approval of the
contract, the Contractor will receive an incentive payment of $20,000 per calendar day. The total incentive payment will not
exceed $500,000.

For each and every working day delay in completion of the work described in the designated portion of work (except
plant establishment work) in excess of 900 working days beginning on the fifteenth calendar day after approval of the
contract, a disincentive deduction of $20,000 per calendar day will be deducted from any monies due the Contractor under
the contract. The total disincentive deduction will not exceed $500,000.

Delays due to actions required by the Engineer, performing normal inspection, testing and review duties to complete the
north bound Interstate 5 work shall be considered as included in the 900 working days for the completion of that portion of
the contract and no extensions of time will be allowed for such actions in determining incentive payments or disincentive
deductions.

Liquidated damages shall accrue separately and independently of disincentive deductions.

SECTION 7. (BLANK)
SECTION 8. MATERIALS
SECTION 8-1. MISCELLANEOUS

8-1.01 SUBSTITUTION OF NON-METRIC MATERIALS AND PRODUCTS

Only materials and products conforming to the requirements of the specifications shall be incorporated in the work.
When metric materials and products are not available, and when approved by the Engineer, and at no cost to the State,
materials and products in the United States Standard Measures which are of equal quality and of the required properties and
characteristics for the purpose intended, may be substituted for the equivalent metric materials and products, subject to the
following provisions:
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A. Materials and products shown on the plans or in the special provisions as being equivalent may be substituted for the

B.

C.

metric materials and products specified or detailed on the plans.

Before other non-metric materials and products will be considered for use, the Contractor shall furnish, at the
Contractor's expense, evidence satisfactory to the Engineer that the materials and products proposed for use are
equal to or better than the materials and products specified or detailed on the plans. The burden of proof as to the
quality and suitability of substitutions shall be upon the Contractor and the Contractor shall furnish necessary
information as required by the Engineer. The Engineer will be the sole judge as to the quality and suitability of the
substituted materials and products and the Engineer's decision will be final.

When the Contractor elects to substitute non-metric materials and products, including materials and products shown
on the plans or in the special provisions as being equivalent, the list of sources of material specified in Section
6-1.01, "Source of Supply and Quality of Materials,” of the Standard Specification shall include a list of
substitutions to be made and contract items involved. In addition, for a change in design or details, the Contractor
shall submit plans and working drawings in conformance with the provisions in Section 5-1.02, "Plans and Working
Drawings," of the Standard Specifications. The plans and working drawings shall be submitted at least 7 days
before the Contractor intends to begin the work involved.

Unless otherwise specified, the following substitutions of materials and products will be allowed:

SUBSTITUTION TABLE FOR SIZES OF HIGH STRENGTH STEEL FASTENERS
ASTM Designation: A 325M

METRIC SIZE SHOWN ON THE PLANS SIZE TO BE SUBSTITUTED
mm X thread pitch inch
M16 x 2 5/8
M20 x 2.5 3/4
M22 x 2.5 7/8
M24 x 3 1
M27 x 3 1-1/8
M30 x 3.5 1-1/4
M36 x 4 1-1/2

SUBSTITUTION TABLE FOR PLAIN WIRE REINFORCEMENT
ASTM Designation: A 82

METRIC SIZE SHOW2N ON THE PLANS SIZE TO BE ?UBSTITUTED
mm inch x 100
MW9 W1.4
MW10 W1.6
MW13 W2.0
MW15 W2.3
MW19 W2.9
MW20 W3.1
MW22 W3.5
MW25 W3.9, except W3.5 in piles only
MW26 W4.0
MW30 W4.7
MW32 W5.0
MW35 W5.4
MW40 W6.2
MW45 W6.5
MW50 W7.8
MW55 W8.5, except W8.0 in piles only
MW60 W9.3
MW?70 W10.9, except W11.0 in piles only
MW80 W12.4
MW90 W14.0
MW100 W15.5
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SUBSTITUTION TABLE FOR BAR REINFORCEMENT

METRIC BAR DESIGNATION BAR DESIGNATION
NUMBER' SHOWN ON THE PLANS NUMBER? TO BE SUBSTITUTED
10 3
13 4
16 5
19 6
22 7
25 8
29 9
32 10
36 11
43 14
57 18
'Bar designation numbers approximate the number of millimeters of the nominal diameter of the
bars.
’Bar numbers are based on the number of eighths of an inch included in the nominal diameter of
the bars.

No adjustment will be required in spacing or total number of reinforcing bars due to a difference
in minimum yield strength between metric and non-metric bars.

SUBSTITUTION TABLE FOR SIZES OF:
(1) STEEL FASTENERS FOR GENERAL APPLICATIONS (ASTM Designation: A 307 or AASHTO
Designation: M 314, Grade 36 or 55), and
(2) HIGH STRENGTH STEEL FASTENERS (ASTM Designation: A 325 or A 449)

METRIC SIZE SHOWN ON THE PLANS SIZE TO BE SUBSTITUTED
mm inch
6 or 6.35 1/4
8or7.94 5/16
10 or 9.52 3/8
11o0r11.11 7/16
13 or 12.70 1/2
14 or 14.29 9/16
16 or 15.88 5/8
19 or 19.05 3/4
22 or 22.22 7/8
24, 25, or 25.40 1
29 or 28.58 1-1/8
32 or 31.75 1-1/4
35 or 34.93 1-3/8
38 or 38.10 1-1/2
44 or 44.45 1-3/4
51 or 50.80 2
57 or 57.15 2-1/4
64 or 63.50 2-1/2
70 or 69.85 2-3/4
76 or 76.20 3
83 or 82.55 3-1/4
89 or 88.90 3-1/2
95 or 95.25 3-3/4
102 or 101.60 4
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SUBSTITUTION TABLE FOR NOMINAL THICKNESS OF SHEET METAL

UNCOATED HOT AND COLD ROLLED SHEETS

HOT-DIPPED ZINC COATED SHEETS
(GALVANIZED)

METRIC THICKNESS GAGE TO BE METRIC THICKNESS GAGE TO BE
SHOWN ON THE PLANS SUBSTITUTED SHOWN ON THE PLANS SUBSTITUTED

mm inch mm inch

7.94 0.3125 4.270 0.1681
6.07 0.2391 3.891 0.1532
5.69 0.2242 3.510 0.1382
5.31 0.2092 3.132 0.1233
4,94 0.1943 2.753 0.1084
4,55 0.1793 2.372 0.0934
4,18 0.1644 1.994 0.0785
3.80 0.1495 1.803 0.0710
3.42 0.1345 1.613 0.0635
3.04 0.1196 1.461 0.0575
2.66 0.1046 1.311 0.0516
2.28 0.0897 1.158 0.0456
1.90 0.0747 1.006 or 1.016 0.0396
1.71 0.0673 0.930 0.0366
1.52 0.0598 0.853 0.0336
1.37 0.0538 0.777 0.0306
1.21 0.0478 0.701 0.0276
1.06 0.0418 0.627 0.0247
0.91 0.0359 0.551 0.0217
0.84 0.0329 0.513 0.0202
0.76 0.0299 0.475 0.0187
0.68 00269 || @ e e
0.61 00239 || e e
0.53 00209 || @ e e
0.45 00179 || @ e e
0.42 00164 || @ e s
0.38 00149 || @ e e
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SUBSTITUTION TABLE FOR WIRE

METRIC THICKNESS WIRE THICKNESS
SHOWN ON THE PLANS TO BE SUBSTITUTED GAGE NO.
mm inch
6.20 0.244 3
5.72 0.225 4
5.26 0.207 5
4.88 0.192 6
4.50 0.177 7
411 0.162 8
3.76 0.148 9
3.43 0.135 10
3.05 0.120 11
2.69 0.106 12
2.34 0.092 13
2.03 0.080 14
1.83 0.072 15
1.57 0.062 16
1.37 0.054 17
1.22 0.048 18
1.04 0.041 19
0.89 0.035 20
SUBSTITUTION TABLE FOR PIPE PILES
METRIC SIZE SIZE
SHOWN ON THE PLANS TO BE SUBSTITUTED
mm X mm inch x inch
PP 360 x 4.55 NPS 14 x 0.179
PP 360 x 6.35 NPS 14 x 0.250
PP 360 x 9.53 NPS 14 x 0.375
PP 360 x 11.12 NPS 14 x 0.438
PP 406 x 12.70 NPS 16 x 0.500
PP 460 x T NPS 18 x T"
PP 508 x T NPS 20 x T"
PP559 x T NPS 22 x T"
PP610X T NPS 24 x T"
PP 660 x T NPS 26 x T"
PP711xT NPS 28 x T"
PP762xT NPS30x T"
PP813xT NPS 32 x T"
PP 864 x T NPS 34 x T"
PP9O14 x T NPS 36 x T"
PP965 x T NPS 38 x T"
PP1016 x T NPS 40 x T"
PP 1067 x T NPS 42 x T"
PP1118x T NPS 44 x T"
PP1219x T NPS 48 x T"
PP 1524 x T NPS 60 x T"

The thickness in millimeters (T) represents an exact conversion
of the thickness in inches (T").
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SUBSTITUTION TABLE FOR STRUCTURAL TIMBER AND LUMBER

METRIC MINIMUM METRIC MINIMUM NOMINAL
DRESSED DRY, DRESSED GREEN, SIZE
SHOWN ON THE PLANS SHOWN ON THE PLANS TO BE SUBSTITUTED
mm X mm mm X mm inch x inch
19x89 20x90 1x4
38x89 40x90 2x4
64x89 65x90 3x4
89x89 90x90 4x4
140x140 143x143 6x6
140x184 143x190 6x8
184x184 190x190 8x8
235x235 241x241 10x10
286x286 292x292 12x12
SUBSTITUTION TABLE FOR NAILS AND SPIKES
METRIC COMMON NAIL, METRIC BOX NAIL, METRIC SPIKE, SIZE
SHOWN ON THE PLANS SHOWN ON THE PLANS SHOWN ON THE TO BE
PLANS SUBSTITUTED
Length, mm Length, mm Length, mm Penny-weight
Diameter, mm Diameter, mm Diameter, mm
50.80 50.80 6d
2.87 2,51
63.50 63.50 8d
3.33 2.87
76.20 76.20 76.20 10d
3.76 3.25 4.88
82.55 82.55 82.55 12d
3.76 3.25 4.88
88.90 88.90 88.90 16d
4,11 3.43 5.26
101.60 101.60 101.60 20d
4.88 3.76 5.72
114.30 114.30 114.30 30d
5.26 3.76 6.20
127.00 127.00 127.00 40d
5.72 411 6.68
139.70 50d
7.19
152.40 60d
7.19
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SUBSTITUTION TABLE FOR IRRIGATION

COMPONENTS
METRIC NOMINAL
WATER METERS, TRUCK SIZE
LOADING STANDPIPES, TO BE SUBSTITUTED

VALVES, BACKFLOW
PREVENTERS, FLOW
SENSORS, WYE
STRAINERS, FILTER
ASSEMBLY UNITS, PIPE
SUPPLY LINES, AND PIPE
IRRIGATION SUPPLY
LINES
SHOWN ON THE PLANS
DIAMETER NOMINAL (DN)

mm inch
15 1/2
20 3/4
25 1
32 1-1/4
40 1-1/2
50 2
65 2-1/2
75 3
100 4
150 6
200 8
250 10
300 12
350 14
400 16

Unless otherwise specified, substitutions of United States Standard Measures standard structural shapes corresponding to
the metric designations shown on the plans and in conformance with the requirements in ASTM Designation: A 6/A 6M,

Annex 2, will be allowed.

8-1.02 PREQUALIFIED AND TESTED SIGNING AND DELINEATION MATERIALS

The Department maintains the following list of Prequalified and Tested Signing and Delineation Materials. The
Engineer shall not be precluded from sampling and testing products on the list of Prequalified and Tested Signing and
Delineation Materials.

The manufacturer of products on the list of Prequalified and Tested Signing and Delineation Materials shall furnish the
Engineer a Certificate of Compliance in conformance with the provisions in Section 6-1.07, "Certificates of Compliance,” of
the Standard Specifications for each type of traffic product supplied.

For those categories of materials included in the list of Prequalified and Tested Signing and Delineation Materials, only
those products shown within the listing may be used in the work. Other categories of products, not included in the list of
Prequalified and Tested Signing and Delineation Materials, may be used in the work provided they conform to the
requirements of the Standard Specifications.

Materials and products may be added to the list of Prequalified and Tested Signing and Delineation Materials if the
manufacturer submits a New Product Information Form to the New Product Coordinator at the Transportation Laboratory.
Upon a Departmental request for samples, sufficient samples shall be submitted to permit performance of required tests.
Approval of materials or products will depend upon compliance with the specifications and tests the Department may elect to

perform.
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PAVEMENT MARKERS, PERMANENT TYPE
Retroreflective

Apex, Model 921 (100 mm x 100 mm)

Ray-O-Lite, Models SS (100 mm x 100 mm), RS (100 mm x 100 mm) and AA (100 mm x 100 mm)
Stimsonite, Models 88 (100 mm x 100 mm), 911 (100 mm x 100 mm), 953 (70 mm x 114 mm)

3M Series 290 (89 mm x 100 mm)

oSow>»

Retroreflective With Abrasion Resistant Surface (ARS)

Apex, Model 921AR (100 mm x 100 mm)

Ray-O-Lite "AA" ARS (100 mm x 100 mm)

Stimsonite, Models 911 (100 mm x 100 mm), 953 (70 mm x 114 mm)
3M Series 290 (89 mm x 100 mm)

oSow>»

Retroreflective With Abrasion Resistant Surface (ARS)

(Used for recessed applications)

Stimsonite, Model 948 (58 mm x 119 mm)
Ray-O-Lite, Model 2002 (58 mm x 117 mm)
Stimsonite, Model 944SB (51 mm x 100 mm)*
Ray-O-Lite, Model 2004 ARS (51 mm x 100 mm)*
*For use only in 114 mm wide (older) recessed slots

COowm>

Non-Reflective For Use With Epoxy Adhesive, 100 mm Round

Apex Universal (Ceramic)
Highway Ceramics, Inc. (Ceramic)

@ >

Non-Reflective For Use With Bitumen Adhesive, 100 mm Round

Alpine Products, "D-Dot" and "ANR" (ABS)

Apex Universal (Ceramic)

Apex Universal, Model 929 (ABS)

Elgin Molded Plastics, "Empco-Lite" Model 900 (ABS)
Highway Ceramics, Inc. (Ceramic)

Hi-Way Safety, Inc., Models P20-2000W and 2001Y (ABS)
Interstate Sales, "Diamond Back" (ABS) and (Polypropylene)
Novabrite Models Adot-w (White) Adot-y (Yellow), (ABS)
Road Creations, Model RCB4NR (Acrylic)

Zumar Industries, "Titan TM40A" (ABS)

STIOIMmMoUOowR

PAVEMENT MARKERS, TEMPORARY TYPE
Temporary Markers For Long Term Day/Night Use (6 months or less)

Apex Universal, Model 924 (100 mm x 100 mm)

Elgin Molded Plastics, "Empco-Lite" Model 901 (100 mm x 100 mm)
Road Creations, Model R41C (100 mm x 100 mm)

Vega Molded Products "Temporary Road Marker” (75 mm x 100 mm)

oSowy»

Temporary Markers For Short Term Day/Night Use (14 days or less)

(For seal coat or chip seal applications, clear protective covers are required)
A. Apex Universal, Model 932
B. Davidson Plastics, Models T.O.M., T.R.P.M., and "HH" (High Heat)
C. Hi-Way Safety, Inc., Model 1280/1281

STRIPING AND PAVEMENT MARKING MATERIAL
Permanent Traffic Striping and Pavement Marking Tape

A. Advanced Traffic Marking, Series 300 and 400

B. Brite-Line, Series 1000
C. Brite-Line "DeltaLine XRP"
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Swarco Industries, "Director 35" (For transverse application only)
Swarco Industries, "Director 60"

3M, "Stamark" Series 380 and 5730

3M, "Stamark" Series 420 (For transverse application only)

Temporary (Removable) Striping and Pavement Marking Tape (6 months or less)
Advanced Traffic Marking, Series 200

Brite-Line, Series 100

P.B. Laminations, Aztec, Grade 102

Swarco Industries, "Director-2"

3M, "Stamark," Series 620

3M Series A145 Removable Black Line Mask

(Black Tape: For use only on Asphalt Concrete Surfaces)
Advanced Traffic Marking Black "Hide-A-Line"

(Black Tape: For use only on Asphalt Concrete Surfaces)
Brite-Line "BTR" Black Removable Tape

(Black Tape: For use only on Asphalt Concrete Surfaces)

Preformed Thermoplastic (Heated in place)

Flint Trading, "Premark” and "Premark 20/20 Flex"
Pavemark, "Hotape"

Removable Traffic Paint
Belpro, Series 250/252 and No. 93 Remover

Ceramic Surfacing Laminate, 150 mm x 150 mm
Safeline Industries/Highway Ceramics, Inc.

CLASS 1 DELINEATORS

TmooOwy
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One Piece Driveable Flexible Type, 1700 mm

Carsonite, Curve-Flex CFRM-400

Carsonite, Roadmarker CRM-375

Davidson Plastics, "Flexi-Guide Models 400 and 566"
FlexStake, Model 654 TM

GreenLine Models HWD1-66 and CGD1-66

J. Miller Industries, Model JMI-375 (with soil anchor)

Special Use Flexible Type, 1700 mm

Carsonite, "Survivor" (with 450 mm U-Channel base)

FlexStake, Model 604

GreenLine Models HWD and CGD (with 450 mm U-Channel base)

Safe-Hit with 200 mm pavement anchor (SH248-GP1)

Safe-Hit with 380 mm soil anchor (SH248-GP2) and with 450 mm soil anchor (SH248-GP3)

Surface Mount Flexible Type, 1200 mm

Bent Manufacturing Company, Masterflex Model MF-180EX-48
Carsonite, "Super Duck 11"
FlexStake, Surface Mount, Models 704 and 754 TM

CHANNELIZERS

moow>

Surface Mount Type, 900 mm

Bent Manufacturing Company, Masterflex Models MF-360-36 (Round) and MF-180-36 (Flat)
Carsonite, "Super Duck" (Flat SDF-436, Round SDR-336)

Carsonite, "Super Duck 11" Model SDCF203601MB "The Channelizer"

Davidson Plastics, Flex-Guide Models FG300LD and FG300UR

FlexStake, Surface Mount, Models 703 and 753 TM
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GreenLine, Model SMD-36

Hi-Way Safety, Inc. "Channel Guide Channelizer" Model CGC36
The Line Connection, "Dura-Post" Model DP36-3 (Permanent)
The Line Connection, "Dura-Post" Model DP36-3C (Temporary)
Repo, Models 300 and 400

Safe-Hit, Guide Post, Model SH236SMA

Re~—I@M

CONICAL DELINEATORS, 1070 mm

(For 700 mm Traffic Cones, see Standard Specifications)
A. Bent Manufacturing Company "T-Top"

B. Plastic Safety Systems "Navigator-42"

C. Roadmaker Company "Stacker"

D. TrafFix Devices "Grabber"

OBJECT MARKERS
Type "K", 450 mm

Carsonite, Model SMD-615
FlexStake, Model 701 KM

Repo, Models 300 and 400

Safe-Hit, Model SH718SMA

The Line Connection, Model DP21-4K
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Type "K-4" [ "Q" Object Markers, 600 mm

Bent Manufacturing "Masterflex" Model MF-360-24
Carsonite, Super Duck 11

FlexStake, Model 701KM

Repo, Models 300 and 400

Safe-Hit, Models SH8 24SMA_WA and SH8 24GP3_WA
The Line Connection, Model DP21-4Q
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TEMPORARY RAILING (TYPE K) REFLECTORS AND
CONCRETE BARRIER MARKERS
Impactable Type

A. ARTUK, "FB"
B. Davidson Plastics, Model PCBM-12
C. Duraflex Corp., "Flexx 2020" and "Electriflexx"
D. Hi-Way Safety, Inc., Model GMKRM100
Non-Impactable Type
A. ARTUK, JD Series
B. Stimsonite, Model 967 (with 83 mm Acrylic cube corner reflector)
C. Stimsonite, Model 967LS
D. Vega Molded Products, Models GBM and JD

THRIE BEAM BARRIER MARKERS

(For use to the left of traffic)

A. Duraflex Corp., "Railrider"

B. Davidson Plastics, "Mini" (75 mm x 254 mm)

CONCRETE BARRIER DELINEATORS, 400 mm

(For use to the right of traffic. When mounted on top of barrier, places top of reflective element at 1200 mm)
A. Davidson Plastics, Model PCBM T-16

B. Safe-Hit, Model SH216RBM

C. Sun-Lab Technology, "Safety Guide Light, Model TM," 130 mm x 130 mm x 80 mm

CONCRETE BARRIER-MOUNTED MINI-DRUM (260 mm x 360 mm x 570 mm)
A. Stinson Equipment Company "SaddleMarker"
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SOUND WALL DELINEATOR
(Applied vertically. Place top of 75 mm x 300 mm reflective element at 1200 mm above roadway)

A
B.

Davidson Plastics, PCBM S-36
Sun-Lab Technology, "Safety Guide Light, Model SM12," 130 mm x 130 mm x 80 mm

GUARD RAILING DELINEATOR
(Top of reflective element at 1200 mm above plane of roadway)

TmoOoOwy»
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Wood Post Type, 686 mm

Carsonite, Model 427

Davidson Plastics FG 427 and FG 527
FlexStake, Model 102 GR

GreenLine GRD 27

J.Miller Model IMI-375G

Safe-Hit, Model SH227GRD

Steel Post Type
Carsonite, Model CFGR-327 with CFGRBK300 Mounting Bracket

RETROREFLECTIVE SHEETING
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Channelizers, Barrier Markers, and Delineators

3M, High Intensity

Reflexite, PC-1000 Metalized Polycarbonate

Reflexite, AC-1000 Acrylic

Reflexite, AP-1000 Metalized Polyester

Reflexite, AR-1000 Abrasion Resistant Coating

Avery Dennison T-6500 Series (Formerly Stimsonite, Series 6200) (For rigid substrate devices only)

Traffic Cones, 330 mm Sleeves
Reflexite SB (Polyester), Vinyl or "TR" (Semi-transparent)

Traffic Cones, 100 mm and 150 mm Sleeves

3M Series 3840
Reflexite Vinyl, "TR" (Semi-transparent) or "Conformalite™

Barrels and Drums

Reflexite, "Super High Intensity" or "High Impact Drum Sheeting
3M Series 3810

Barricades: Type I, Engineer Grade

American Decal, Adcolite
Avery Dennison, T-1500 and T-1600
3M, Scotchlite, Series CW

Barricades: Type |1, Super Engineer Grade

Avery Dennison, T-2500 Series
Kiwalite Type Il
Nikkalite 1800 Series

Signs: Type |1, Super Engineer Grade

Avery Dennison, T-2500 Series
Kiwalite, Type Il
Nikkalite 1800 Series

Signs: Type 111, High-Intensity Grade
3M Series 3800
Nippon Carbide, Nikkalite Brand Ultralite Grade 11
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Signs: Type IV, High-Intensity Prismatic Grade
A. Avery Dennison T-6500 (Formerly Stimsonite Series 6200)

Signs: Type VII, High-Intensity Prismatic Grade
A. 3M Series 3900

Signs: Type VI, Roll-Up Signs

Reflexite, Vinyl (Orange)

Reflexite "SuperBright" (Fluorescent orange)

Reflexite "Marathon" (Fluorescent orange)

3M Series RS34 (Orange) and RS20 (Fluorescent orange)

COow>

SPECIALTY SIGN (All Plastic)
A. All Sign Products, STOP Sign, 750 mm

SIGN SUBSTRATE FOR CONSTRUCTION AREA SIGNS
Aluminum

Fiberglass Reinforced Plastic (FRP)

A. Sequentia, "Polyplate"
B. Fiber-Brite

8-1.08 STATE-FURNISHED MATERIALS

Attention is directed to Section 6-1.02, "State-Furnished Materials," of the Standard Specifications and these special
provisions.
The following materials will be furnished to the Contractor:

Sign panels for roadside signs and overhead sign structures.
Mast arm sign hanger assemblies

Laminated wood box posts with metal caps for roadside signs.
Hardware for mounting sign panels as follows:

COow>

1. Blind rivets for mounting overlapping legend at sign panel joints.

2. Closure inserts.

3. Aluminum bolts and nuts and steel beveled washers for mounting laminated sign panels on overhead sign
structures.

4. Aluminum bolts, nuts, and washers for mounting overhead formed panels.

E. Padlocks for backflow preventer assembly enclosures, walk gates, and irrigation controller enclosure cabinets.

F. Model 170 controller assemblies, including controller unit, completely wired controller cabinet, and inductive loop
detector sensor units.

G. Self-adhesive reflective numbers for numbering electrical equipment.

Completely wired controller cabinets (with auxiliary equipment but without controller unit) will be furnished to the
Contractor at the District 11 Signal Laboratory, 7181 Opportunity Road, San Diego, California 92111, telephone No. (858)
467-4010.

Model 500 changeable message sign, wiring harness, and controller assembly, including the controller unit and
completely wired cabinet, will be furnished to the Contractor at the District 11 Signal Laboratory, 7181 Opportunity Road,
San Diego, California 92111, telephone No. (858) 467-4010.

The Contractor shall notify the Engineer not less than 2 working days before State-furnished material is to be picked up
by the Contractor. A full description of the material and the time the material will be picked up shall be provided.

Sign panels for roadside signs will be available at the District Maintenance warehouse, 7181 Opportunity Road, San
Diego, California. The Contractor shall submit a written request to the Engineer for the delivery of State-furnished sign
panels for overhead sign structures and roadside signs at least 120 days in advance of their intended installation.

At the option of the Contractor, sign panels for overhead sign structures will be furnished at the site of the project or at
the Department of Transportation's Warehouse, 2001 Evergreen Street, Sacramento, California 95815. In addition to the
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written request 120 days in advance of the intended installation, the Contractor shall, within 30 days of receiving notice that
the contract has been approved, notify the Engineer in writing at which location such panels are to be delivered.

Upon receiving the sign panels the Contractor shall ensure that sign panels are stored on edge in a dry environment at all
times. Sign panels shall not get wet during storage. Padding materials shall remain in place between the sign panel faces
when storing signs. The first sign panel shall face away from the support. Sign panels shall not be stored in an enclosed,
non-climate-controlled trailer or container in areas of high heat and humidity.

For extended periods of storage, sign panels should be stored indoors. When stored outside, for extended periods, there
shall be spacing of at least 102 mm between sign panels. With both indoor and outdoor storage, sign panels shall be either
free standing or leaning against each other, provided there is no pressure applied to the retroreflective face of the sign panel.

Sign panels shall not rest directly on the ground. When possible, keep the finished sign panels in the original shipping
crates, or racks. The Contractor shall install sign panels in a manner that will not put pressure on the retroreflective face of
the sign panel or damage the retroreflective material during the installation process.

8-1.04 SLAG AGGREGATE
Air-cooled iron blast furnace slag shall not be used to produce aggregate for:

Structure backfill material.

Pervious backfill material.

Permeable material.

Reinforced or prestressed portland cement concrete component or structure.

Nonreinforced portland cement concrete component or structure for which a Class 1 Surface Finish is required by
the provisions in Section 51-1.18B, "Class 1 Surface Finish," of the Standard Specifications.

moow>

Aggregate produced from slag resulting from a steel-making process shall not be used for a highway construction project
except for the following items:

A. Imported Borrow.

B. Aggregate Subbase.

C. Class 2 Aggregate Base.
D. Asphalt Concrete.

Steel slag to be used to produce aggregate for aggregate subbase and Class 2 aggregate base shall be crushed so that 100
percent of the material will pass a 19-mm sieve and then shall be control aged for a period of at least 3 months under
conditions that will maintain all portions of the stockpiled material at a moisture content in excess of 6 percent of the dry
mass of the aggregate.

A supplier of steel slag aggregate shall provide separate stockpiles for controlled aging of the slag. An individual
stockpile shall contain not less than 9075 tonnes nor more than 45 350 tonnes of slag. The material in each individual
stockpile shall be assigned a unique lot number and each stockpile shall be identified with a permanent system of signs. The
supplier shall maintain a permanent record of the dates on which stockpiles are completed and controlled aging begun, of the
dates when controlled aging was completed, and of the dates tests were made and the results of these tests. Moisture tests
shall be made at least once each week. No credit for aging will be given for the time period covered by tests which show a
moisture content of 6 percent or less. The stockpiles and records shall be available to the Engineer during normal working
hours for inspection, check testing and review.

The supplier shall notify the Transportation Laboratory, 5900 Folsom Boulevard, Sacramento, California 95819, when
each stockpile is completed and controlled aging begun. No more aggregate shall be added to the stockpile unless a new
aging period is initiated. A further notification shall be sent when controlled aging is completed.

The supplier shall provide a Certificate of Compliance in conformance with the provisions in Section 6-1.07,
"Certificates of Compliance," of the Standard Specifications. Each stockpile or portion of a stockpile that is used in the work
will be considered a lot. The Certificates of Compliance shall state that the steel slag aggregate has been aged in a stockpile
for at least 3 months at a moisture content in excess of 6 percent of the dry mass of the aggregate.

Steel slag used for imported borrow shall be weathered for at least 3 months. Prior to the use of steel slag as imported
borrow, the supplier shall furnish a Certificate of Compliance in conformance with the provisions in Section 6-1.07,
"Certificates of Compliance," of the Standard Specifications. The Certificate of Compliance shall state that the steel slag has
been weathered for at least 3 months.

Each delivery of aggregate containing steel slag for use as aggregate subbase or Class 2 aggregate base shall be
accompanied by a delivery tag for each load which will identify the lot of material by stockpile number, where the slag was
aged, and the date that the stockpile was completed and controlled aging begun.
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Air-cooled iron blast furnace slag or natural aggregate may be blended in proper combinations with steel slag aggregate
to produce the specified gradings, for those items for which steel slag aggregate is permitted, unless otherwise provided.

Aggregate containing slag shall meet the applicable quality requirements for the items in which the aggregate is used.

The combined slag aggregate shall conform to the specified grading for the item in which it is used. The grading will be
determined by California Test 202, modified by California Test 105 when there is a difference in specific gravity of 0.2 or
more between the coarse and fine portion of the aggregate or between blends of different aggregates.

No aggregate produced from slag shall be placed within 0.3-m, measured in any direction, of a non-cathodically
protected pipe or structure unless the aggregate is incorporated in portland cement concrete pavement, in asphalt concrete, or
in treated base.

When slag is used as aggregate in asphalt concrete, the K¢ factor requirements, as determined by California Test 303,
will not apply.

Slag aggregate used for embankment construction shall not be placed within 0.46-m of finished slope lines, measured
normal to the plane of the slope.

If steel slag aggregates are used to make asphalt concrete, there shall be no other aggregates used in the mixture, except
that up to 50 percent of the material passing the 4.75-mm sieve may consist of iron blast furnace slag aggregates or natural
aggregates, or a combination thereof. If iron blast furnace aggregates or natural aggregates or a combination thereof are used
in the mix, each type of aggregate shall be fed to the drier at a uniform rate. The rate of feed of each type of aggregate shall
be maintained within 10 percent of the amount set. Adequate means shall be provided for controlling and checking the
accuracy of the feeder.

In addition to the requirements of Section 39-3.01, "Storage," of the Standard Specifications, steel slag aggregate shall be
stored separately from iron blast furnace slag aggregate and each type of slag aggregate shall also be stored separately from
natural aggregate.

Asphalt concrete produced from more than one of the following shall not be placed in the same layer: steel slag
aggregates, iron blast furnace slag aggregates, natural aggregates or any combination thereof. Once a type of aggregate or
aggregates is selected, it shall not be changed without prior approval by the Engineer.

If steel slag aggregates are used to produce asphalt concrete, and if the specific gravity of a compacted stabilometer test
specimen is in excess of 2.40, the quantity of asphalt concrete to be paid for will be reduced. The stabilometer test specimen
will be fabricated in conformance with the procedures in California Test 304 and the specific gravity of the specimen will be
determined in conformance with Method C of California Test 308. The pay quantity of asphalt concrete will be determined
by multiplying the quantity of asphalt concrete placed in the work by 2.40 and dividing the result by the specific gravity of
the compacted stabilometer test specimen. Such reduction in quantity will be determined and applied as often as is necessary
to ensure accurate results as determined by the Engineer.
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8-1.05 MISCELLANEOUS METAL

The table in the tenth paragraph of Section 75-1.02, "Miscellaneous Iron and Steel,” of the Standard Specifications is

amended to read:

Material

Specification

Steel bars, plates and
shapes

ASTM Designation: A 36/A 36M or A 575,
A 576 (AISI or M Grades 1016 through 1030
except Grade 1017)

Steel fastener components for general applications:

Bolts and studs

ASTM Designation: A 307

Headed anchor bolts

ASTM Designation: A 307, Grade B, including
S1 supplementary requirements

Nonheaded
bolts

anchor

ASTM Designation: A 307, Grade C, including
S1 supplementary requirements and S1.6 of
AASHTO Designation: M 314 supplementary
requirements

or AASHTO Designation: M 314, Grade 36 or
55, including S1 supplementary requirements

High-strength  bolts
and studs, threaded
rods, and nonheaded
anchor bolts

ASTM Designation: A 449, Type 1

Nuts ASTM Designation: A 563, including
Appendix X1*
Washers ASTM Designation: F 844

Components of high-strength steel fastener assemblies for use in structural

steel joints:

Bolts

ASTM Designation: A 325, Type 1

Tension control bolts

ASTM Designation: F 1852, Type 1

Nuts

ASTM Designation: A 563, including
Appendix X1*

Hardened washers

ASTM Designation: F 436, Type 1, Circular,
including S1 supplementary requirements

Direct tension

indicators

ASTM Designation: F 959, Type 325,
zinc-coated

Stainless steel fasteners (A

lloys 304 & 316) for general applications:

Bolts, screws, studs,

ASTM Designation: F 593 or F 738M

threaded rods, and

nonheaded  anchor

bolts

Nuts ASTM Designation: F 594 or F 836M
Washers ASTM Designation: A 240/A 240M and

ANSI B 18.22M

Carbon-steel castings

ASTM Designation: A 27/A 27M, Grade 65-35
[450-240], Class 1

Malleable iron castings

ASTM Designation: A 47, Grade 32510 or
A 47M, Grade 22010

Gray iron castings

ASTM Designation: A 48, Class 30B

Ductile iron castings

ASTM Designation: A 536, Grade 65-45-12

Cast iron pipe

Commercial quality

Steel pipe Commercial quality, welded or extruded
Other parts for general Commercial quality
applications

* Zinc-coated nuts that wi

Il be tightened beyond snug or wrench tight shall

be furnished with a dyed dry lubricant conforming to Supplementary

Requirement S2 in AST

M Designation: A 563.
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The table in the eighteenth paragraph of Section 75-1.03, "Miscellaneous Bridge Metal," of the Standard Specifications
is amended to read:

Sustained Tension
Stud Diameter Test Load
(millimeters) (kilonewtons)
29.01-33.00 137.9
23.01-29.00 79.6
21.01-23.00 64.1
*18.01-21.00 22.2
15.01-18.00 18.2
12.01-15.00 14.2
9.01-12.00 9.34
6.00-9.00 4.23
* Maximum stud diameter permitted for mechanical expansion
anchors.

The table in the nineteenth paragraph of Section 75-1.03, "Miscellaneous Bridge Metal," of the Standard Specifications
is amended to read:

Ultimate

Stud Diameter Tensile Load

(millimeters) (kilonewtons)
30.01-33.00 112.1
27.01-30.00 88.1
23.01-27.00 71.2
20.01-23.00 51.6
16.01-20.00 32.0
14.01-16.00 29.4
12.00-14.00 18.7

The table in the twenty-second paragraph of Section 75-1.03, "Miscellaneous Bridge Metal," of the Standard
Specifications is amended to read:

Installation Torque Values, (hewton meters)

Shell Type | Integral Stud Type Resin Capsule
Mechanical Mechanical Anchors
Stud Diameter | Expansion Expansion and
(millimeters) Anchors Anchors Cast-in-Place Inserts
29.01-33.00 — — 540
23.01-29.00 — — 315
21.01-23.00 — — 235
18.01-21.00 110 235 200
15.01-18.00 45 120 100
12.01-15.00 30 65 40
9.01-12.00 15 35 24
6.00-9.00 5 10 —

8-1.06 ENGINEERING FABRICS

Engineering fabrics shall conform to the provisions in Section 88, "Engineering Fabrics," of the Standard Specifications
and these special provisions.

Filter fabric for this project shall be ultraviolet (UV) ray protected.
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SECTION 8-2. CONCRETE

8-2.01 PORTLAND CEMENT CONCRETE

Portland cement concrete shall conform to the provisions in Section 90, "Portland Cement Concrete," of the Standard
Specifications and these special provisions.

References to Section 90-2.01, "Portland Cement,"” of the Standard Specifications shall mean Section 90-2.01, "Cement,"
of the Standard Specifications.

Mineral admixture shall be combined with cement in conformance with the provisions in Section 90-4.08, "Required Use
of Mineral Admixtures,” of the Standard Specifications for the concrete materials specified in Section 56-2, "Roadside
Signs," of the Standard Specifications.

The requirements of Section 90-4.08, "Required Use of Mineral Admixture,” of the Standard Specifications shall not
apply to Section 19-3.025C, "Soil Cement Bedding," of the Standard Specifications.

The Department maintains a list of sources of fine and coarse aggregate that have been approved for use with a reduced
amount of mineral admixture in the total amount of cementitious material to be used. A source of aggregate will be
considered for addition to the approved list if the producer of the aggregate submits to the Transportation Laboratory certified
test results from a qualified testing laboratory that verify the aggregate complies with the requirements. Prior to starting the
testing, the aggregate test shall be registered with the Department. A registration number can be obtained by calling (916)
227-7228. The registration number shall be used as the identification for the aggregate sample in correspondence with the
Department. Upon request, a split of the tested sample shall be provided to the Department. Approval of aggregate will
depend upon compliance with the specifications, based on the certified test results submitted, together with any replicate
testing the Department may elect to perform. Approval will expire 3 years from the date the most recent registered and
evaluated sample was collected from the aggregate source.

Qualified testing laboratories shall conform to the following requirements:

A. Laboratories performing ASTM Designation: C 1293 shall participate in the Cement and Concrete Reference
Laboratory (CCRL) Concrete Proficiency Sample Program and shall have received a score of 3 or better on all tests
of the previous 2 sets of concrete samples.

B. Laboratories performing ASTM Designation: C 1260 shall participate in the Cement and Concrete Reference
Laboratory (CCRL) Pozzolan Proficiency Sample Program and shall have received a score of 3 or better on the
shrinkage and soundness tests of the previous 2 sets of pozzolan samples.

Aggregates on the list shall conform to one of the following requirements:

A. When the aggregate is tested in conformance with the requirements in California Test 554 and ASTM Designation:
C 1293, the average expansion at one year shall be less than or equal to 0.040 percent; or

B. When the aggregate is tested in conformance with the requirements in California Test 554 and ASTM Designation:
C 1260, the average of the expansion at 16 days shall be less than or equal to 0.15 percent.

The amounts of cement and mineral admixture used in cementitious material shall be sufficient to satisfy the minimum
cementitious material content requirements specified in Section 90-1.01, "Description,” or Section 90-4.05, "Optional Use of
Chemical Admixtures," of the Standard Specifications and shall conform to the following:

A. The minimum amount of cement shall not be less than 75 percent by mass of the specified minimum cementitious
material content.

B. The minimum amount of mineral admixture to be combined with cement shall be determined using one of the
following criteria:

1.  When the calcium oxide content of a mineral admixture is equal to or less than 2 percent by mass, the amount of
mineral admixture shall not be less than 15 percent by mass of the total amount of cementitious material to be
used in the mix.

2. When the calcium oxide content of a mineral admixture is greater than 2 percent by mass, and any of the
aggregates used are not listed on the approved list as specified in these special provisions, then the amount of
mineral admixture shall not be less than 25 percent by mass of the total amount of cementitious material to be
used in the mix.

3. When the calcium oxide content of a mineral admixture is greater than 2 percent by mass and the fine and
coarse aggregates are listed on the approved list as specified in these special provisions, then the amount of
mineral admixture shall not be less than 15 percent by mass of the total amount of cementitious material to be
used in the mix.
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4. When a mineral admixture that conforms to the provisions for silica fume in Section 90-2.04, "Admixture
Materials," of the Standard Specifications is used, the amount of mineral admixture shall not be less than
10 percent by mass of the total amount of cementitious material to be used in the mix.

5. When a mineral admixture that conforms to the provisions for silica fume in Section 90-2.04, "Admixture
Materials," of the Standard Specifications is used and the fine and coarse aggregates are listed on the approved
list as specified in these special provisions, then the amount of mineral admixture shall not be less than
7 percent by mass of the total amount of cementitious material to be used in the mix.

C. The total amount of mineral admixture shall not exceed 35 percent by mass of the total amount of cementitious
material to be used in the mix. Where Section 90-1.01, "Description," of the Standard Specifications specifies a
maximum cementitious content in kilograms per cubic meter, the total mass of cement and mineral admixture per
cubic meter shall not exceed the specified maximum cementitious material content.

Unless otherwise specified, mineral admixture will not be required in portland cement concrete used for precast concrete
girders.

The Contractor will be permitted to use Type Il portland cement for concrete used in the manufacture of precast
concrete members.

8-2.02 CORROSION CONTROL FOR PORTLAND CEMENT CONCRETE

Portland cement concrete for structures at locations listed in the following table is considered to be in a corrosive
environment and shall conform to the provisions in Section 90, "Portland Cement Concrete," of the Standard Specifications
and these special provisions.

Bridge Name and Number

Abutment or
Bent Number

Location

Carmel Mountain Road UC, | Abut 1 and 2; Piling, pile caps, walls,
Bridge No. 57-0314R/L/S | Abut 1, 4, Bent footings, columns
2,3
Los Penaquitos Channel Bent 2, 3 Exposed portion of CIDH

Bridge, Bridge No. 57-0511

piles, pile caps, walls,
footings, columns

Route 5/805 Separation,
Bridge No. 57-0512

All abutments,
all bents

CIDH piling not inside steel
shell, footings, pile caps,
walls

Route 5/805 Separation,
Bridge No. 57-0512

Abut 5 -
Retaining Wall
at left widen

Footings, pile caps, walls

Sorrento Valley Viaduct,
Bridge No. 57-0513R/L

All abutments,
all bents

CIDH piling not inside steel
shell, footings, pile caps,
walls

S805/S5 Truck Connector,
Bridge No. 57-1069F

All abutments,
all bents

CIDH piling not inside steel
casing, footings, pile caps,
walls, exposed upper
surface of the CIDH piles
next to the bottom of the
columns, and the column at
Bent 13

N805/N5 Truck Connector,

All abutments,

CIDH piling not inside steel

Bridge No. 57-1070G all bents shell, footings, pile caps,
walls
I-5 Plantable Geosynthetic N/A Concrete stretchers and
Reinforced Wall headers
Retaining Walls 524, 525, N/A Footings, pile caps, walls

and 531
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Cementitious material to be used in portland cement concrete shall conform to the provisions for cement and mineral
admixtures in Section 90-2, "Materials," of the Standard Specifications, and shall be a combination of "Type Il Modified"
portland cement and mineral admixture.

Concrete in a corrosive environment shall contain not less than 400 kg of cementitious material per cubic meter.

No reduction in the cementitious material content specified or ordered, in conformance with the provisions in Section 90-
4.05, "Optional Use of Chemical Admixtures,” of the Standard Specifications, will be allowed for concrete in a corrosive
environment.

Unless otherwise specified, for concrete in a corrosive environment, the amount of cement shall be 75 percent by mass,
and the amount of mineral admixture to be combined with cement shall be 25 percent by mass, of the total amount of
cementitious material to be used in the concrete mix. The calcium oxide content of mineral admixtures shall not exceed
10 percent.

The mineral admixture for concrete in a corrosive environment shall conform to ASTM Designation: C618 Class F or N.

The amount of free water used in concrete in a corrosive environment shall not exceed 160 kg/ m®, plus 40 kg for each
100 kg of cementitious material in excess of 400 kg/ m®.

Full compensation for conforming to the above requirements shall be considered as included in the contract prices paid
for the various contract items of work and no additional compensation will be allowed therefor.

8-2.03 CEMENT AND WATER CONTENT

Except for concrete listed below, all concrete which is designated as Class 2 and all concrete for use in structures shall
contain not less than 375 kg of cement per cubic meter and shall be air-entrained as provided in Section 90-4, "Admixtures,"
of the Standard Specifications. The air content at time of mixing and prior to placing shall be 3 percent + one percent.

Paving concrete.

Concrete designated by 28-day compressive strength.

Concrete designated as Class 1 or by a cement content which exceeds 375 kg/m?3.
Seal course concrete.

Concrete for deck slabs of bridges and structure approach slabs.

Concrete for piling.

TmMmoO >

Except for concrete for deck slabs of bridges and structure approach slabs, the amount of free water used in concrete
shall not exceed 204 kg/m3, plus 20 kg for each required 100 kg of cement in excess of 375 kg/m3.

The amount of free water used in concrete for deck slabs of bridges and structure approach slabs shall not exceed
201 kg/m3, plus 20 kg for each required 100 kg of cement in excess of 400 kg/m3.

SECTION 8-3. WELDING

8-3.01 WELDING

GENERAL

Flux core welding electrodes conforming to the requirements of AWS A5.20 E6XT-4 or E7XT-4 shall not be used to
perform any type of welding for this project.

Wherever reference is made to the following AWS welding codes in the Standard Specifications, on the plans, or in these
special provisions, the year of adoption for these codes shall be as listed:

AWS Code Year of Adoption
D1.1 2000
D1.4 1992
D1.5 1995
D1.5 (metric only) 1996

Requirements of the AWS welding codes shall apply unless specified otherwise in the Standard Specifications, on the
plans, or in these special provisions. Wherever the abbreviation AWS is used, it shall be equivalent to the abbreviations
ANSI/AWS or ANSI/AASHTO/AWS.
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Sections 6.1.2 through 6.1.4.3 of AWS D 1.1, Sections 7.1.1 and 7.1.2 of AWS D 1.4, and Sections 6.1.1.1 through
6.1.3.3 of AWS D 1.5 are replaced with the following:

Quality Control (QC) shall be the responsibility of the Contractor. As a minimum, the Contractor shall perform
inspection and testing prior to welding, during welding, and after welding as specified in this section and additionally as
necessary to ensure that materials and workmanship conform to the requirements of the contract documents.

The QC Inspector shall be the duly designated person who acts for and on behalf of the Contractor for inspection, testing,
and quality related matters for all welding.

Quality Assurance (QA) is the prerogative of the Engineer. The QA Inspector is the duly designated person who acts for
and on behalf of the Engineer.

Each QC Inspector shall be responsible for quality control acceptance or rejection of materials and workmanship, and
shall be currently certified as an AWS Certified Welding Inspector (CWI) in conformance with the requirements in
AWS QC1, "Standard and Guide for Qualification of Welding Inspectors."

The QC Inspector may be assisted by an Assistant QC Inspector provided that this individual is currently certified as an
AWS Certified Associate Welding Inspector (CAWI) in conformance with the requirements in AWS QC1, "Standard and
Guide for Qualification of Welding Inspectors,” or has equivalent qualifications. The QC Inspector shall monitor the
Assistant QC Inspector's work, and shall be responsible for signing all reports.

When the term "Inspector” is used without further qualification, it shall refer to the QC Inspector.

Section 6.14.6, "Personnel Qualification,"” of AWS D 1.1, Section 7.7.6, "Personnel Qualification,” of AWS D 1.4, and
Section 6.1.3.4, "Personnel Qualification,” of AWS D 1.5 are replaced with the following:

Personnel performing nondestructive testing (NDT) shall be qualified in conformance with the requirements of the
American Society for Nondestructive Testing (ASNT) Recommended Practice No. SNT-TC-1A and the Written Practice of
the NDT firm. The Written Practice of the NDT firm shall meet or exceed the requirements of the ASNT Recommended
Practice No. SNT-TC-1A. Only individuals who are 1) qualified for NDT Level 11, or 2) Level 11 technicians who have been
directly certified by the ASNT and are authorized to perform the work of Level 1l technicians, shall perform NDT, review the
results, and prepare the written reports.

Section 6.5.4, "Scope of Examination," of AWS D 1.1 and Section 7.5.4 of AWS D 1.4 are replaced with the following:

The QC Inspector shall inspect and approve the joint preparation, assembly practice, welding techniques, and
performance of each welder, welding operator, and tack welder to make certain that the applicable requirements of this code
and the approved welding procedure specification (WPS) are met.

Section 6.5.4 of AWS D 1.5 is replaced with the following:

The QC Inspector shall inspect and approve the joint preparation, assembly practice, welding techniques, and
performance of each welder, welding operator, and tack welder to make certain that the applicable requirements of this code
and the approved WPS are met. The QC Inspector shall examine the work to make certain that it meets the requirements of
Sections 3 and 9.21. The size and contour of welds shall be measured using suitable gages. Visual inspection for cracks in
welds and base metal, and for other discontinuities should be aided by strong light magnifiers, or such other devices as may
be helpful. Acceptance criteria different from those specified in this code may be used when approved by the Engineer.

Section 6.6.5, "Nonspecified Nondestructive Testing Other Than Visual," of AWS D 1.1, Section 6.6.5 of AWS D 1.4
and Section 6.6.5 of AWS D 1.5 shall not apply.

For any welding, the Engineer may direct the Contractor to perform NDT that is in addition to the visual inspection or
NDT specified in the AWS welding codes, in the Standard Specifications, or in these special provisions. Additional NDT
required by the Engineer, will be paid for as extra work as provided in Section 4-1.03D of the Standard Specifications.
Should any welding deficiencies be discovered by this additional NDT, the cost of the testing will not be paid for as extra
work but shall be at the Contractor's expense.

Required repair work to correct welding deficiencies, whether discovered by the required visual inspection or NDT, or
by additional NDT directed by the Engineer, and any associated delays or expenses caused to the Contractor by performing
these repairs, shall be at the Contractor's expense.

The Engineer shall have the authority to verify the qualifications or certifications of any welder, QC Inspector, or NDT
personnel to specified levels by retests or other means.

A sufficient number of QC Inspectors shall be provided to ensure continuous inspection when any welding is being
performed. Continuous inspection, as a minimum, shall include (1) having QC Inspectors continually present when any
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welding operation is being performed, or (2) having a QC Inspector within such close proximity of all welding operations
that inspections by the QC Inspector of each operation, at each welding location, shall not lapse for a period exceeding
30 minutes.

Inspection and approval of the joint preparation, assembly practice, welding techniques, and performance of each welder,
welding operator, and tack welder shall be documented by the QC Inspector on a daily basis for each day that welding is
performed.

When joint details that are not prequalified by the applicable AWS codes are proposed for use in the work, welders using
these details shall perform a qualification test plate using the approved WPS variables and the joint detail to be used in
production. The test plate shall be the maximum thickness to be used in production. The test plate shall be mechanically or
radiographically tested as directed by the Engineer. Mechanical and radiographic testing and acceptance criteria shall be as
specified in the applicable AWS codes.

The period of effectiveness for a welder's or welding operator's qualification shall be a maximum of 3 years for the same
weld process, welding position, and weld type. A valid qualification at the beginning of work on a contract will be
acceptable for the entire period of the contract, as long as the welder's work remains satisfactory.

WELDING QUALITY CONTROL

Welding quality control shall conform to the requirements in the AWS welding codes, the Standard Specifications, and
these special provisions.

Unless otherwise specified, welding quality control shall apply when any work is welded in conformance with the
provisions in Section 49, "Piling," Section 52, "Reinforcement," Section 55, "Steel Structures," Section 56-1, "Overhead Sign
Structures," Section 75-1.035, "Bridge Joint Restrainer Units," or Section 86-2.04, "Standards, Steel Pedestals and Posts," of
the Standard Specifications.

In addition, welding quality control shall apply when welding is performed for the following work:

A. Column casing
B. Isolation casing

The welding of fracture critical members (FCMs) shall conform to the provisions specified in the Fracture Control Plan
(FCP) and herein.

The Contractor shall designate in writing a welding Quality Control Manager (QCM). The QCM shall be responsible
directly to the Contractor for the quality of welding, including materials and workmanship, performed by the Contractor and
subcontractors.

The QCM shall be the sole individual responsible to the Contractor for submitting, receiving, and approving all
correspondence, required submittals, and reports to and from the Engineer.

The QCM shall not be employed or compensated by any subcontractor, or by other persons or entities hired by
subcontractors, who will provide other services or materials for the project. The QCM may be an employee of the
Contractor.

Welding inspection personnel or NDT firms to be used in the work shall not be employed or compensated by any
subcontractor, or by other persons or entities hired by subcontractors, who will provide other services or materials for the
project, except for the following conditions:

A. The welding is performed at a permanent fabrication facility which is certified under the AISC Quality Certification
Program, Category Cbr, Major Steel Bridges.

B. The welding is performed at a permanent fabrication facility which is certified under the AISC Quality Certification
Program, Category Shd, Conventional Steel Building Structures. This condition shall apply only for work welded in
conformance with the provisions in Section 56-1, "Overhead Sign Structures™ or Section 86-2.04, "Standards, Steel
Pedestals and Posts," of the Standard Specifications.

For welding performed at such certified facilities, the inspection personnel or NDT firms may be employed or
compensated by the fabrication facility performing the welding.

Prior to submitting the Welding Quality Control Plan (WQCP) required herein, a pre-welding meeting between the
Engineer, Contractor, and any entity performing welding for this project, shall be held to discuss the requirements for the
WQCP.

Except for work that is welded in conformance with Section 86-2.04, "Standards, Steel Pedestals and Posts," of the
Standard Specifications, prior to performing any welding, the Contractor shall submit to the Engineer, in conformance with
the provisions in Section 5-1.02, "Plans and Working Drawings," of the Standard Specifications, 3 copies of a separate
WQCP for each item of work for which welding is to be performed.
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Prior to furnishing materials welded in conformance with Section 86-2.04, "Standards, Steel Pedestals and Posts," of the
Standard Specifications, the Contractor shall submit to the Engineer, in conformance with the provisions in Section 5-1.02,
"Plans and Working Drawings," of the Standard Specifications, 3 copies of a separate WQCP for each fabrication facility
supplying these materials or proof of previous Engineer approval of a WQCP for such a facility no more than one year prior
to the delivery of materials for inspection.

As a minimum, each WQCP shall include the following:

A. The name of the welding firm and any required NDT firms;

B. A manual prepared by the NDT firm that shall include equipment, testing procedures, code of safe practices, the
Written Practice of the NDT firm, and the names, qualifications, and documentation of certifications for all
personnel to be used;

C. The name of the QCM and the names, qualifications, and documentation of certifications for all QC Inspectors and
Assistant QC Inspectors to be used,;

D. An organizational chart showing all QC personnel and their assigned QC responsibilities;

E. The methods and frequencies for performing all required quality control procedures, including QC inspection forms
to be used, as required by the specifications including:

1. all visual inspections;

2. all NDT including radiographic geometry, penetrameter and shim selection, film quality, film processing,
radiograph identification and marking system, and film interpretation and reports; and

3. calibration procedures and calibration frequency for all NDT equipment;

F. A system for the identification and tracking of all welds, NDT, and any required repairs, and a procedure for the
reinspection of repaired welds. The system shall have provisions for 1) permanently identifying each weld and the
person who performed the weld, 2) placing all identification and tracking information on each radiograph, 3) a
method of reporting nonconforming welds to the Engineer, and 4) a method of documentation of repairs and
reinspection of nonconforming welds;

G. Standard procedures for performing noncritical repair welds. Noncritical repair welds are-defined as welds to
deposit additional weld beads or layers to compensate for insufficient weld size and to fill limited excavations that
were performed to remove unacceptable edge or surface discontinuities, rollover or undercut. The depth of these
excavations shall not exceed 65 percent of the specified weld size;

H. The WPS, including documentation of all supporting Procedure Qualification Record (PQR) tests performed, and
the name of the testing laboratory who performed the tests, to verify the acceptability of the WPS. The submitted
WPS shall be within the allowable period of effectiveness;

I.  Documentation of all certifications for welders for each weld process and position that will be used. Certifications
shall list the electrodes used, test position, base metal and thickness, tests performed, and the witnessing authority.
All certifications shall be within the allowable period of effectiveness;

J. One copy each of all AWS welding codes and the FCP which are applicable to the welding to be performed. These
codes and the FCP shall become the permanent property of the Department; and

K. Forms to be used for Certificates of Compliance, daily production logs, and daily reports.

The Engineer shall have 10 working days to review the WQCP submittal after a complete plan has been received.
Except for work that is welded in conformance with Section 86-2.04, "Standards, Steel Pedestals and Posts," of the Standard
Specifications, no welding shall be performed until the WQCP is approved in writing by the Engineer. No materials welded
in conformance with Section 86-2.04, "Standards, Steel Pedestals and Posts,” of the Standard Specifications, shall be
incorporated into the work until the WQCP is approved in writing by the Engineer. Should the Engineer fail to complete the
review within this time allowance and if, in the opinion of the Engineer, the Contractor's controlling operation is delayed or
interfered with by reason of the delay in reviewing the WQCP, the delay will be considered a right of way delay in
conformance with the provisions in Section 8-1.09, "Right of Way Delays," of the Standard Specifications.

An amended WQCP or addendum shall be submitted to, and approved in writing by the Engineer, for proposed revisions
to the approved WQCP. An amended WQCP or addendum will be required for revisions to the WQCP, including but not
limited to a revised WPS, additional welders, changes in NDT firms or procedures, QC, or NDT personnel, or updated
systems for tracking and identifying welds. The Engineer shall have 3 working days to complete the review of the amended
WQCP or addendum. Work that is affected by any of the proposed revisions shall not be performed until the amended
WQCP or addendum has been approved. Should the Engineer fail to complete the review within this time allowance and if,
in the opinion of the Engineer, the Contractor's controlling operation is delayed or interfered with by reason of the delay in
reviewing the amended WQCP or addendum, the delay will be considered a right of way delay in conformance with the
provisions in Section 8-1.09, "Right of Way Delays," of the Standard Specifications.
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After final approval of the WQCP, amended WQCP, or addendum, the Contractor shall submit 7 copies to the Engineer
of each of these approved documents.

It is expressly understood that the Engineer's approval of the Contractor's WQCP shall not relieve the Contractor of any
responsibility under the contract for the successful completion of the work in conformity with the requirements of the plans
and specifications. The Engineer's approval shall not constitute a waiver of any requirement of the plans and specifications
nor relieve the Contractor of any obligation thereunder, and defective work, materials, and equipment may be rejected
notwithstanding approval of the WQCP.

A daily production log for welding shall be kept by the QCM for each day that welding is performed. The log shall
clearly indicate the locations of all welding, except partial penetration longitudinal seam welds performed in conformance
with Section 86-2.04, "Standards, Steel Pedestals and Posts," of the Standard Specifications. The log shall include the
welders' names, amount of welding performed, any problems or deficiencies discovered, and any testing or repair work
performed, at each location. The daily report from each QC Inspector shall also be included in the log.

The following items shall be included in a Welding Report that is to be submitted to the Engineer within 7 days
following the performance of any welding. For work welded in conformance with Section 86-2.04, "Standards, Steel
Pedestals and Posts," of the Standard Specifications, the following items shall be included in a Welding Report that is to be
submitted to the Engineer 48 hours prior to the Contractor furnishing a Certificate of Compliance for the material:

A. Reports of all visual weld inspections and NDT;

B. Radiographs and radiographic reports, and other required NDT reports;

C. Documentation that the Contractor has evaluated all radiographs and other nondestructive tests and corrected all
rejectable deficiencies, and all repaired welds have been reexamined by the required NDT and found acceptable; and

D. Daily production log.

Radiographic envelopes shall have clearly written on the outside of the envelope the following information: name of the
QCM, name of the nondestructive testing firm, name of the radiographer, date, contract number, complete part description,
and all included weld numbers or a report number, as detailed in the WQCP. In addition, all innerleaves shall have clearly
written on them the part description and all included weld numbers, as detailed in the WQCP.

Reports regarding NDT, including radiographs, shall be signed by both the NDT technician and the person that
performed the review, and then submitted directly to the QCM for review and signature prior to submittal to the Engineer.
Corresponding names shall be clearly printed or typewritten next to all signatures.

The Engineer will review the Welding Report to determine if the Contractor is in conformance with the WQCP. Unless
otherwise specified, the Engineer shall be allowed 7 working days to review the report and respond in writing after a
complete Welding Report has been received. Prior to receiving notification from the Engineer of the Contractor's
conformance with the WQCP, the Contractor may encase in concrete or cover welds for which a Welding Report has been
submitted. However, should the Contractor elect to encase or cover those welds prior to receiving notification from the
Engineer, it is expressly understood that the Contractor shall not be relieved of the responsibility for incorporating material in
the work that conforms to the requirements of the plans and specifications. Material not conforming to these requirements
will be subject to rejection. Should the Contractor elect to wait to encase or cover welds pending notification by the
Engineer, and should the Engineer fail to complete the review and provide notification within this time allowance, and if, in
the opinion of the Engineer, the Contractor's controlling operation is delayed or interfered with by reason of the delay in
notification, the delay will be considered a right of way delay in conformance with the provisions in Section 8-1.09, "Right of
Way Delays," of the Standard Specifications.

The QC Inspector shall provide reports to the QCM on a daily basis for each day that welding is performed.

Except for noncritical weld repairs, the Engineer shall be notified immediately in writing when welding problems,
deficiencies, base metal repairs, or any other type of repairs not submitted in the WQCP are discovered and also of the
proposed repair procedures to correct them. The Engineer shall have 5 working days to review these procedures. No
remedial work shall begin until the repair procedures are approved in writing by the Engineer. Should the Engineer fail to
complete the review within this time allowance, and if, in the opinion of the Engineer, the Contractor's controlling operation
is delayed or interfered with by reason of the delay in reviewing the proposed repair procedures, the delay will be considered
a right of way delay in conformance with the provisions in Section 8-1.09, "Right of Way Delays," of the Standard
Specifications.

The QCM shall sign and furnish to the Engineer, a Certificate of Compliance in conformance with the provisions in
Section 6-1.07, "Certificates of Compliance," of the Standard Specifications for each item of work for which welding was
performed. The certificate shall state that all of the materials and workmanship incorporated in the work, and all required
tests and inspections of this work, have been performed in conformance with the details shown on the plans and the
provisions of the Standard Specifications and these special provisions.
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PAYMENT

Full compensation for conforming to the requirements of this section shall be considered as included in the contract
prices paid for the various items of work involved and no additional compensation will be allowed therefor.

SECTION 9. DESCRIPTION OF BRIDGE WORK

The structure work to be done consists, in general, of constructing four bridge structures, widening four structures,
constructing one plantable geosynthetic reinforced wall, and constructing three retaining walls as shown in the plans and
briefly described as follows:

SB5-SB805 CONNECTOR
(Bridge No. 57-1069F)

A 20-span, 6-frame, cast-in-place prestressed concrete box girder bridge approximately 1046 meters in length and 13
meters in width on cast-in-drilled hole concrete piling foundations.

NB 805/NB 5 TRUCK CONNECTOR
(Bridge No. 57-1070G)

An eight-span cast-in-place prestressed concrete box girder bridge approximately 358 meters in length and 13 meters in
width on cast-in-drilled hole concrete piling foundations.

SORRENTO VALLEY VIADUCT (WIDEN)
(Bridge No. 57-0513L/R)

Left structure widening is an 8-span cast-in-place reinforced concrete box girder bridge; left and right widen is
approximately 242 meters in length, left widen is 10 meters and varies in width, right widen is approximately 3 meters in
width. Right structure widening is a 7-span cast-in-place reinforced concrete box girder bridge; left widen is approximately
203 meters in length, 3 meters wide, right widen is approximately 207 meters in length, 17 meters wide. Foundations utilize
cast-in-drilled hole concrete piling.

ROUTE 5/805 SEPARATION (WIDEN)
(Bridge No. 57-0512R)

A five-span structure approximately 149 meters in length, left widen approximately 3 meters in width and right widen
approximately 17 meters in width. 2 spans are precast prestressed bulb-tee girder sections, 3 spans are cast-in-place
prestressed box girder (left widen) and cast-in-place reinforced concrete box girder (right widen). Foundations utilize cast-in-
drilled hole concrete piling.

BRIDGE ACROSS LOS PENASQUITOS CHANNEL (WIDEN)
(Bridge No. 57-0511)

A three-span cast-in-place reinforced concrete box girder bridge, left widen approximately 75 meters in length, 17 meters
and varies in width, right widen approximately 74 meters in length, 3 m and varies in width on cast-in-drilled hole concrete
piling foundations.

CARMEL MOUNTAIN ROAD UNDERCROSSING (WIDEN)
(Bridge No. 57-0314L/R)

A three-span cast-in-place reinforced concrete box girder bridge, left widen approximately 64 meters in length, 20 meters
and varies in width, right widen approximately 58 meters long, 2 meters and varies in width. Foundations utilize driven

piling.
CARMEL MOUNTAIN ROAD UNDERCROSSING
(Bridge No. 57-0314S)
A simple span cast-in-place prestressed concrete box girder bridge approximately 51 meters in length and 18 meters in
width on cast-in-drilled hole concrete piling foundations.
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SOUTHBOUND 5 TRUCK CONNECTOR
(Bridge No. 57-1028F)

A six-span cast-in-place prestressed concrete box girder bridge approximately 291 meters in length and 13 meters in
width on cast-in-drilled hole concrete piling foundations.

I-5 SB PLANTABLE GEOSYNTHETIC REINFORCED WALL
(Bridge No. 57-1075M)

A geosynthetically reinforced embankment with precast reinforced concrete element face approximately 1227 meters
long, some locations have 3 benches of wall.

RETAINING WALL 524
A cast-in-place concrete retaining wall approximately 108 meters long on steel pile foundation.
RETAINING WALL 525
A cast-in-place concrete retaining wall approximately 60 meters long on steel pile foundation.
RETAINING WALL 531
A cast-in-place concrete retaining wall approximately 93 meters long on spread footing foundation.

SECTION 10. CONSTRUCTION DETAILS
SECTION 10-1. GENERAL

10-1.00 CONSTRUCTION PROJECT INFORMATION SIGNS

Before any major physical construction work readily visible to highway users is started on this contract, the Contractor
shall furnish and erect 4 Type 2 Construction Project Information signs at the locations designated by the Engineer.

The signs and overlays shall be of a type and material consistent with the estimated time of completion of the project and
shall conform to the details shown on the plans.

The sign letters, border and the Department's construction logos shall conform to the colors (non-reflective) and details
shown on the plans, and shall be on a white background (non-reflective). The colors blue and orange shall conform to PR
Color Number 3 and Number 6, respectively, as specified in the Federal Highway Administration's Color Tolerance Chart.

The sign message to be used for fund types shall consist of the following, in the order shown:

FEDERAL HIGHWAY TRUST FUNDS
STATE HIGHWAY FUNDS

The sign message to be used for type of work shall consist of the following:

HIGHWAY CONSTRUCTION
BRIDGE CONSTRUCTION

The sign message to be used for the Year of Completion of Project Construction will be furnished by the Engineer. The
Contractor shall furnish and install the "Year" sign overlay within 10 working days of notification of the year date to be used.

The letter sizes to be used shall be as shown on the plans. The information shown on the signs shall be limited to that
shown on the plans.

The signs shall be kept clean and in good repair by the Contractor.

Upon completion of the work, the signs shall be removed and disposed of outside the highway right of way in
conformance with the provisions in Section 7-1.13 of the Standard Specifications.

Full compensation for furnishing, erecting, maintaining, and removing and disposing of the construction project
information signs shall be considered as included in the contract lump sum price paid for construction area signs and no
additional compensation will be allowed therefor.
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10-1.01 ORDER OF WORK

Order of work shall conform to the provisions in Section 5-1.05, "Order of Work," of the Standard Specifications and
these special provisions.

Attention is directed to the provisions in "Incentives and Disincentives for Completion of Work™ of these special
provisions regarding the early completion of the northbound Interstate 5 portion of the project.

The following parcels do not have Right-of-Way clearance therefore the Contractor will not be permitted to enter the
parcels, as shown on the plans, until after the Right of Way clearance dates shown:

Parcel Number Clearance Date
30846 03/30/2002
31222-24 12/31/2001
31026-35 01/30/2002
31199 01/30/2002
26982 03/30/2002
31331 01/30/2002

If any of these parcels are cleared earlier than the clearance date the Contractor will be permitted to work within the
parcel at that time.

Also the area east of Route 805 and Interstate 5 from Stations 466+50 to 469+60 "NT805", 470+20 to 472+80.60
"NT805", 529+57.60 to 534+40 "NB" and 545+50 to 548+20 "NB" Line, as shown on the plans, will not be available to the
Contractor until after January 30, 2002.

As one of the first orders of work the Contractor shall complete the grading, irrigation and planting of the Mitigation
Site, as shown on the plans, the site shall be constructed between September 15", and March 15™. Nonconflicting work may
proceed concurrently with the construction of the Mitigation Site provided progress is maintained adequately to assure
completion of the Mitigation Site within the time limits given. In the event satisfactory progress is not maintained, the
Engineer may order suspension of such nonconflicting work.

The Contractor shall perform no construction work west of 1-5 between March 15" and September 15™ between Carmel
Valley Road and 122 meters south of Carmel Valley Creek.

Construction of stone columns shall not begin until after the installation of prefabricated vertical drains or at least 28
days after completion of the soil cement mixing shown on the plans in the area of stone columns, which ever occurs last.

Soil cement mixing operations and the installation of prefabricated drains may proceed simultaneously.

The foundations and bents for SB5-SB805 Truck Connector, Bridge No. 57-1069F, shall be constructed prior to the
construction of Retaining Walls 524 and 527. Frame 4 of the SB5-SB805 Truck Connector, Bridge No. 57-1069F, shall be
completed prior to the construction of the widening of Bridge across Los Penasquitos Channel, Bridge No. 57-0511.

Prior to performing any work, including any temporary drainage work, in the Los Penasquitos Creek and in the area of
the I-5 Plantable Geosynthetic Reinforced (PGR) Wall the Contractor shall furnish plans and working drawings to the
Engineer for approval in conformance with Section 5-1.02, "Plans and Working Drawings," of the Standard Specifications.
The Engineer shall have 6 weeks to review the plans for the Los Penasquitos Creek Crossing. The Engineer shall have 1
week to review the plans for the concrete channel.

Attention is directed to "Concrete Pavement (With Doweled Weakened Transverse Plane Joints)", of these special
provisions regarding the prepaving conference and test strip.

Attention is directed to "Move-In/ Move-Out (Erosion Control)", of these special provisions regarding the application of
erosion control.

The Contractor shall notify the Engineer 2 working days prior to commencing any ground disturbing activities in and
near Los Penasquitos Creek, Carmel Creek and the Mitigation site. All such work shall be performed in the presence of the
State appointed Biologist.

Attention is directed to "Slope Paving" of these special provisions regarding constructing a 1.2 m by 1.8 m test panel
prior to placing the permanent slope paving.

Attention is directed to "Miscellaneous Concrete Construction” of these special provisions regarding constructing a 600
mm by 600 mm test panel prior to constructing curb ramps with detectable warning surfaces.

Temporary railing (Type K), traffic plastic drums and temporary crash cushions shall be secured in place prior to
commencing work for which the temporary railing, traffic plastic drums and crash cushions are required.

The uppermost layer of new pavement shall not be placed until all underlying conduits and loop detectors have been
installed.

Prior to commencement of the traffic signal functional test at any location, all items of work related to signal control
shall be completed and all roadside signs, pavement delineation, and pavement markings shall be in place at that location.
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Attention is directed to "Maintaining Traffic" and "Temporary Pavement Delineation" of these special provisions and to
the stage construction sheets of the plans.

Attention is directed to "Progress Schedule (Critical Path Method)" of these special provisions regarding the submittal of
a general time-scaled logic diagram within 10 days after approval of the contract. The diagram shall be submitted prior to
performing any work that may be affected by any proposed deviations to the construction staging of the project.

The work shall be performed in conformance with the stages of construction shown on the plans. Nonconflicting work
in subsequent stages may proceed concurrently with work in preceding stages, provided satisfactory progress is maintained in
the preceding stages of construction.

In each stage, after completion of the preceding stage, the first order of work shall be the removal of existing pavement
delineation as directed by the Engineer. Pavement delineation removal shall be coordinated with new delineation so that lane
lines are provided at all times on traveled ways open to public traffic.

Before obliterating any pavement delineation (traffic stripes, pavement markings, and pavement markers) that is to be
replaced on the same alignment and location, as determined by the Engineer, the pavement delineation shall be referenced by
the Contractor, with a sufficient number of control points to reestablish the alignment and location of the new pavement
delineation. The references shall include the limits or changes in striping pattern, including one- and 2-way barrier lines,
limit lines, crosswalks and other pavement markings. Full compensation for referencing existing pavement delineation shall
be considered as included in the contract prices paid for new pavement delineation and no additional compensation will be
allowed therefor.

Prior to applying asphalt concrete, the Contractor shall cover all manholes, valve and monument covers, grates, or other
exposed facilities located within the area of application, using a plastic or oil resistant construction paper secured to the
facility being covered by tape or adhesive. The covered facilities shall be referenced by the Contractor, with a sufficient
number of control points to relocate the facilities after the asphalt concrete has been placed. After completion of the asphalt
concrete paving operation, all covers shall be removed and disposed of in a manner satisfactory to the Engineer. Full
compensation for covering manholes, valve and monument covers, grates, or other exposed facilities, referencing, and
removing temporary cover shall be considered as included in the contract price paid per tonne for asphalt concrete, and no
additional compensation will be allowed therefor.

When traffic is moved from an established path to a new path and pavement delineation changes are required, all
material and equipment needed for new delineation shall be at the site of the work before any shift of traffic is undertaken.
The equipment shall be in good working condition.

At those locations exposed to public traffic where guard railings or barriers are to be constructed, or removed and
replaced, the Contractor shall schedule operations so that at the end of each working day there shall be no post holes open nor
shall there be any railing or barrier posts installed without the blocks and rail elements assembled and mounted thereon.

Some plants required for this project may not be readily available and may have to be grown specifically for this project.
Within 30 days after the contract has been approved, the Contractor shall furnish the Engineer a statement from the vendor
that the order for the plants to be grown for this contract, including inspection plants and replacement plants, has been
received and accepted by the vendor. The statement from the vendor shall include the names, sizes, and quantities of plants
ordered and the anticipated dates of delivery. The Contractor shall notify the Engineer, in writing, when the vendor has
started to grow the plants.

Attention is directed to "Liner Plants" of these special provisions regarding the time restraints specified for planting.

Not less than 60 days prior to planting the plants, the Contractor shall furnish the Engineer a statement from the vendor
that the order for the plants required for this contract, including inspection plants, has been received and accepted by the
vendor. The statement from the vendor shall include the names, sizes, and quantities of plants ordered and the anticipated
date of delivery.

The Contractor shall place orders for replacement plants with the vendor at the appropriate time so that the roots of the
replacement plants are not in a root-bound condition.

Not less than 60 days prior to applying seeds, the Contractor shall furnish the Engineer a statement from the vendor that
the order for the seed required for this contract has been received and accepted by the vendor. The statement from the vendor
shall include the names and quantity of seed ordered and the anticipated date of delivery.

Application of erosion control may require several move-in/move-outs of erosion control equipment. Attention is
directed to "Move-In/ Move-Out (Erosion Control)" of these special provisions.

Attention is directed to "lrrigation Systems Functional Test" of these special provisions, regarding restrictions for
planting operations.

Unless otherwise shown on the plans or specified in these special provisions, conduits to be jacked or drilled or installed
by the open trench method for water line crossovers and sprinkler control crossovers shall be installed prior to the installation
of other pipe supply lines.

Clearing, grubbing, and earthwork operations shall not be performed in areas where existing irrigation facilities are to
remain in place until existing irrigation facilities have been checked for proper operation in conformance with the provisions
in "Highway Planting and Irrigation Systems" of these special provisions.
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Existing conduits to be extended shall be located in conformance with the provisions in "Extend Irrigation Crossovers"
of these special provisions prior to the start of other work in these areas.

Attention is directed to Section 20-5.027B, "Wiring Plans and Diagrams,” of the Standard Specifications regarding
submittal of working drawings.

Attention is directed to "lrrigation Controller Enclosure Cabinet" of these special provisions regarding preinstalling
irrigation components in the irrigation controller enclosure cabinet prior to field installation.

Attention is directed to "Transplant Existing Trees" of these special provisions regarding trees to be removed prior to
work being performed in those locations.

When embankment settlement periods or surcharge embankment settlement periods are specified, the settlement periods
and the deferment of portions of the work shall comply with the provisions in Section 19-6.025, "Settlement Period," of the
Standard Specifications and in "Earthwork" of these special provisions.

10-1.02 WATER POLLUTION CONTROL (STORM WATER POLLUTION PREVENTION PLAN)

Water pollution control work shall conform to the provisions in Section 7-1.01G, "Water Pollution,” of the Standard
Specifications and these special provisions.

This project lies within the boundaries of the San Diego Regional Water Quality Control Board and shall conform to the
requirements of the National Pollutant Discharge Elimination System (NPDES) Permit for General Construction Activities
No. CAS000002, Order No, 99-08-DWQ, and the NPDES Permit for the State of California Department of Transportation
Properties, Facilities, and Activities, No. CAS000003, Order No, 99-06-DWQ issued by the State Water Resources Control
Board. These permits, hereafter referred to as the "Permits," regulate storm water discharges associated with construction
activities.

Water pollution control work shall conform to the requirements in the "Storm Water Pollution Prevention Plan (SWPPP)
and Water Pollution Control Program (WPCP) Preparation Manual" and the "Construction Site Best Management Practices
(BMPs) Manual," and addenda thereto issued up to, and including, the date of advertisement of the project, hereafter referred
to respectively as the "Preparation Manual" and the "Construction Site BMP Manual" and collectively as the "Manuals."”
Copies of the Manuals and the Permits may be obtained from the Department of Transportation, Material Operations Branch,
Publication Distribution Unit, 1900 Royal Oaks Drive, Sacramento, California 95815, Telephone: (916) 445-3520. Copies of
the Manuals may  also be obtained from the Department's Internet  Web Site at:
http://www.dot.ca.gov/hg/construc/stormwater.html.

The Contractor shall know and fully comply with the applicable provisions of the Manuals, Permits, and Federal, State,
and local regulations that govern the Contractor's operations and storm water discharges from both the project site and areas
of disturbance outside the project limits during construction. The Contractor shall maintain copies of the Permits at the
project site and shall make the Permits available during construction.

Unless arrangements for disturbance or use of areas outside the project limits are made by the Department and made part
of the contract, it is expressly agreed that the Department assumes no responsibility for the Contractor or property owner with
respect to any arrangements made between the Contractor and property owner. The Contractor shall implement, inspect and
maintain all necessary water pollution control practices to satisfy all applicable Federal, State, and Local laws and regulations
that govern water quality for areas used outside of the highway right-of-way or areas arranged for the specific use of the
Contractor for this project. Installing, inspecting, and maintaining water pollution control practices on areas outside the
highway right-of-way not specifically arranged for and provided for by the Department for the execution of this contract will
not be paid for.

The Contractor shall be responsible for the costs and for liabilities imposed by law as a result of the Contractor's failure
to comply with the provisions set forth in this section "Water Pollution Control (Storm Water Pollution Prevention Plan)",
including but not limited to, compliance with the applicable provisions of the Manuals, Permits and Federal, State and local
regulations. Costs and liabilities include, but are not limited to, fines, penalties, and damages whether assessed against the
State or the Contractor, including those levied under the Federal Clean Water Act and the State Porter Cologne Water Quality
Act.

In addition to the remedies authorized by law, money due the Contractor under the contract, in an amount determined by
the Department, may be retained by the State of California until disposition has been made of the costs and liabilities.

When a regulatory agency or other third party identifies a failure to comply with the permit or any other local, State, or
federal requirement, the Engineer may retain money due the Contractor, subject to the following:

A. The Department will give the Contractor 30 days notice of the Department's intention to retain funds from partial
payments which may become due to the Contractor prior to acceptance of the contract. Retention of funds from
payments made after acceptance of the contract may be made without prior notice to the Contractor.

B. No retention of additional amounts out of partial payments will be made if the amount to be retained does not
exceed the amount being withheld from partial payments pursuant to Section 9-1.06, "Partial Payments," of the
Standard Specifications.
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C. If the Department has retained funds and it is subsequently determined that the State is not subject to the costs and
liabilities in connection with the matter for which the retention was made, the Department shall be liable for interest
on the amount retained for the period of the retention, and the rate of interest payable shall be 6 percent per annum.

Conformance with the provisions of this section "Water Pollution Control (Storm Water Pollution Prevention Plan)"
shall not relieve the Contractor from the Contractor's responsibilities, as provided in Section 7, "Legal Relations and
Responsibilities," of the Standard Specifications.

The Contractor shall notify the Engineer immediately upon request from the regulatory agencies to enter, inspect,
sample, monitor or otherwise access the project site or the Contractor's records pertaining to water pollution control work.

STORM WATER POLLUTION PREVENTION PLAN PREPARATION, APPROVAL AND AMENDMENTS

As part of the water pollution control work, a Storm Water Pollution Prevention Plan, hereafter referred to as the
"SWPPP," is required for this contract. The SWPPP shall conform to the provisions in Section 7-1.01G, "Water Pollution,"
of the Standard Specifications, the requirements in the Manuals, the requirements of the Permits, and these special
provisions. Upon the Engineer's approval of the SWPPP, the SWPPP shall be considered to fulfill the provisions in Section
7-1.01G, "Water Pollution,” of the Standard Specifications for development and submittal of a Water Pollution Control
Program.

No work having potential to cause water pollution, as determined by the Engineer, shall be performed until the SWPPP
has been approved by the Engineer.

The Contractor shall designate a Water Pollution Control Manager. The Water Pollution Control Manager shall be
responsible for the preparation of the SWPPP and any required modifications or amendments and shall be responsible for the
implementation and adequate functioning of the various water pollution control practices employed. The Water Pollution
Control Manager shall serve as the primary contact for all issues related to the SWPPP or its implementation. The Contractor
shall submit to the Engineer a statement of qualifications, describing the training, previous work history and expertise of the
individual selected by the Contractor to serve as Water Pollution Control Manager. The Engineer will reject the Contractor’s
submission of a Water Pollution Control Manager if the submitted qualifications are deemed to be inadequate.

Within 30 days after the approval of the contract, the Contractor shall submit 5 copies of the draft SWPPP to the
Engineer. The Engineer will have 15 days to review the SWPPP. If revisions are required, as determined by the Engineer,
the Contractor shall revise and resubmit the SWPPP within 15 days of receipt of the Engineer's comments. The Engineer will
have 15 days to review the revisions. Upon the Engineer's approval of the SWPPP, 3 approved copies of the SWPPP,
incorporating the required changes, shall be submitted to the Engineer. In order to allow construction activities to proceed,
the Engineer may conditionally approve the SWPPP while minor revisions are being completed. If the Engineer does not
review or approve the SWPPP within the time specified, compensation will be made in conformance with the provisions in
Section 8-1.09, "Right of Way Delays," of the Standard Specifications.

The SWPPP shall apply to all areas that are directly related to construction including, but not limited to, staging areas,
storage yards, material borrow areas, and access roads within or outside of the highway right-of-way.

The SWPPP shall incorporate water pollution control practices in the following six categories:

Soil stabilization;

Sediment control;

Wind erosion control;

Tracking control;

Non-storm water control; and

Waste management and material pollution control.

TmMooOwy

The Contractor shall develop a Water Pollution Control Schedule that shall describe the timing of grading or other work
activities that could affect water pollution. The Water Pollution Control Schedule shall be updated by the Contractor to
reflect any changes in the Contractor's operations that would affect the necessary implementation of water pollution control
practices.

The Contractor shall incorporate the "Minimum Requirements" presented in the Preparation Manual into the SWPPP. In
addition to the "Minimum Requirements" presented in the Preparation Manual, the Contractor shall complete the BMP
Consideration Checklist presented in the Preparation Manual. The Contractor shall identify and incorporate into the SWPPP
the water pollution control practices selected by the Contractor or as directed by the Engineer.

The following contract items of work, shall be incorporated into the SWPPP as "Temporary Water Pollution Control
Practices™: temporary erosion control, temporary erosion control (Type 2), temporary erosion control (Type 3), temporary
fiber roll, temporary gravel bags, temporary concrete washout, and temporary construction entrance. The Contractor's
attention is directed to these special provisions provided for each temporary water pollution control practice and to the Storm
Water Information Handout which is available at Caltrans District Office, District Construction Liaison Office, 2829 Juan
Street, San Diego, California 92110, Telephone (619) 688-6635.
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The SWPPP shall include, but not be limited to, the items described in the Manuals, Permits and related information
contained in the contract documents. In addition the SWPPP shall include a copy of the following: Notification of
Construction, Coastal Zone Conservation Permit, U.S. Army Corps of Engineer's permit, RWQCB Waste Discharge
Requirements for Aerially Deposited Lead Reuse and the Fish and Game Permit.

The Contractor shall prepare an amendment to the SWPPP when there is a change in construction activities or operations
which may affect the discharge of pollutants to surface waters, ground waters, municipal storm drain systems, or when the
Contractor's activities or operations violate any condition of the Permits, or when directed by the Engineer. Amendments
shall show additional water pollution control practices or revised operations, including those areas or operations not shown in
the initially approved SWPPP. Amendments to the SWPPP shall be prepared, and submitted for review and approval in the
same manner as specified for the SWPPP approval. Subsequent amendments shall be submitted within a time approved by
the Engineer, but in no case longer than the time specified for the initial submittal and review of the SWPPP. At a minimum,
the SWPPP shall be amended annually and submitted to the Engineer 25 days prior to the defined rainy season.

The Contractor shall keep one copy of the approved SWPPP and approved amendments at the project site. The SWPPP
shall be made available upon request of a representative of the Regional Water Quality Control Board, State Water Resources
Control Board, United States Environmental Protection Agency or the local storm water management agency. Requests by
the public shall be directed to the Engineer.

COST BREAK-DOWN

The Contractor shall submit to the Engineer a cost break-down for the contract lump sum item of water pollution control,
together with the SWPPP.

The cost break-down shall be completed and furnished in the format shown in the example of the cost break-down
included in this section. Unit descriptions and quantities shall be designated by the Contractor, except for the specified
special requirements shown in the example. The units and quantities given in the example, if provided, are special
requirements specified for the SWPPP, and shall be included in the cost break-down furnished to the Engineer. The
Contractor shall verify the estimated quantities of the special requirements and submit revised quantities in the cost
break-down.

The Contractor shall determine the quantities required to complete the work of water pollution control. The quantities
and their values shall be included in the cost break-down submitted to the Engineer for approval. The Contractor shall be
responsible for the accuracy of the quantities and values used in the cost break-down submitted for approval. The cost
break-down shall not include water pollution control practices which are shown on the plans and for which there is a separate
contract item.

The sum of the amounts for the units of work listed in the cost break-down shall be equal to the contract lump sum price
bid for water pollution control. Profit shall be included in each individual unit listed in the cost break-down. The cost
break-down shall be submitted and approved within the same times specified for the SWPPP. Partial payment for the item of
water pollution control will not be made until the cost break-down is approved, in writing, by the Engineer. Attention is
directed to "Overhead" of these special provisions.

Adjustments in the items of work and quantities listed in the approved cost break-down shall be made when required to
address amendments to the SWPPP, except when the adjusted items are paid for as extra work.

No adjustment in compensation will be made in the contract lump sum price paid for water pollution control due to
differences between the quantities shown in the approved cost break-down and the quantities required to complete the work
as shown on the approved SWPPP. No adjustment in compensation will be made for ordered changes to correct SWPPP
work resulting from the Contractor's own operations or from the Contractor's negligence.

The approved cost break-down will be used to determine partial payments during the progress of the work and as the
basis for calculating the adjustment in compensation for the item of water pollution control due to increases or decreases of
quantities ordered by the Engineer. When an ordered change increases or decreases the quantities of an approved cost break-
down item, the adjustment in compensation will be determined in the same manner specified for increases and decreases in
the quantity of a contract item of work in conformance with the provisions in Section 4-1.03B, "Increased or Decreased
Quantities," of the Standard Specifications. If an ordered change requires a new item not on the approved cost break-down,
the adjustment in compensation will be determined in the same manner specified for extra work in conformance with Section
4-1.03D, "Extra Work," of the Standard Specifications.

If requested by the Contractor and approved by the Engineer, changes to the water pollution control practices listed in the
approved cost break-down, including the addition of new water pollution control practices, will be allowed. The changes
shall be included in an approved amendment to the SWPPP. If the changes to the water pollution control practices requested
by the Contractor would result in a net cost increase to the lump sum price for water pollution control, an adjustment in
compensation will be made without change to the item of water pollution control. The net cost increase to the item of water
pollution control resulting from changes requested by the Contractor will be paid for as extra work as provided in Section
4-1.03D, "Extra Work," of the Standard Specifications.
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WATER POLLUTION CONTROL COST BREAK-DOWN

Contract No. 11-0301U4

UNIT DESCRIPTION

UNIT

APPROXIMATE
QUANTITY

VALUE

AMOUNT

TOTAL
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SWPPP IMPLEMENTATION

Upon approval of the SWPPP, the Contractor shall be responsible throughout the duration of the project for installing,
constructing, inspecting, maintaining, removing and disposing of the water pollution control practices included in the SWPPP
and any amendments. Unless otherwise directed by the Engineer, the Contractor's responsibility for SWPPP implementation
shall continue throughout any temporary suspension of work ordered in conformance with the provisions in Section 8-1.05,
"Temporary Suspension of Work," of the Standard Specifications. Requirements for installation, construction, inspection,
maintenance, removal, and disposal of water pollution control practices are specified in the Manuals and these special
provisions.

If the Contractor or the Engineer identifies a deficiency in any aspect of the implementation of the approved SWPPP or
amendments, the deficiency shall be corrected immediately. The deficiency may be corrected at a later date and time if
requested by the Contractor and approved by the Engineer in writing, but not later than the onset of precipitation. If the
Contractor fails to correct the identified deficiency by the date agreed or prior to the onset of precipitation the project shall be
in noncompliance. Attention is directed to Section 5-1.01, "Authority of the Engineer,” of the Standard Specifications and
the payment sections of these special provisions for possible noncompliance penalties.

If the Contractor fails to conform to the provisions of "Water Pollution Control (Storm Water Pollution Prevention
Plan)," the Engineer may order the suspension of construction operations which create water pollution.

Implementation of water pollution control practices may vary by season. The Construction Site BMP Manual and these
special provisions shall be followed for control practice selection of year round, rainy season and non-rainy season water
pollution control practices.

Year-Round Implementation Requirements

The Contractor shall have a year-round program for implementing, inspecting and maintaining water pollution control
practices for wind erosion control, tracking control, non-storm water control, and waste management and materials pollution
control.

The National Weather Service weather forecast shall be monitored and used by the Contractor on a daily basis. An
alternative weather forecast proposed by the Contractor may be used if approved by the Engineer. If precipitation is
predicted, the necessary water pollution control practices shall be deployed prior to the onset of the precipitation.

Disturbed soil areas shall be considered active whenever the soil disturbing activities have occurred, continue to occur or
will occur during the ensuing 21 days. Non-active areas shall be protected as prescribed in the Construction Site BMP
Manual within 14 days of cessation of soil disturbing activities or prior to the onset of precipitation, whichever occurs first.

In order to provide effective erosion control the Contractor may be directed to apply permanent erosion control in small
or multiple units as disturbed soil areas are deemed substantially complete by the Engineer. The Contractor’s attention is
directed to "Temporary Erosion Control”, "Temporary Erosion Control (Type 2 and Type 3)" and "Move-In/Move-Out
(Erosion Control)" of these special provisions.

The Contractor shall implement, maintain, and inspect the following temporary sediment control practices on a
year-round basis. The listed practices shall remain in place until their use is no longer needed, as determined by the
Engineer.

Year-Round Location used
Sediment Control Practices
Temporary Fiber Rolls Adjacent to Los Penasquitos Creek
Temporary Gravel Bags Adjacent to Los Penasquitos Creek

Rainy Season Requirements

Soil stabilization and sediment control practices conforming to the requirements in the Special Requirements and
applicable Preparation Manual Minimum Requirements, shall be provided throughout the rainy season, defined as between
October 1 and May 1.

An implementation schedule of required soil stabilization and sediment control practices for disturbed soil areas shall be
completed not later than 20 days prior to the beginning of each rainy season. The implementation schedule shall identify the
soil stabilization and sediment control practices to be implemented and the dates on which the implementation will be
25 percent, 50 percent and 100 percent complete, respectively. Construction activities beginning during the rainy season
shall implement applicable soil stabilization and sediment control practices. The Contractor shall implement soil stabilization
and sediment control practices a minimum of 10 days prior to the start of the rainy season.

Throughout the defined rainy season, the active disturbed soil area of the project site shall be not more than 4 hectares.
The Engineer may approve, on a case-by-case basis, expansions of the active disturbed soil area limit. Soil stabilization and
sediment control materials shall be maintained on site sufficient to protect the unprotected disturbed soil area. A detailed
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plan for the mobilization of sufficient labor and equipment shall be maintained to deploy the water pollution control practices
required to protect the project site prior to the onset of precipitation events.

Non-Rainy Season Requirements

The non-rainy season shall be defined as all days outside the defined rainy season. The Contractor’s attention is directed
to the Construction Site BMP Manual for soil stabilization and sediment control implementation requirements on disturbed
soil areas during the non-rainy season. Disturbed soil areas within the project shall be protected in conformance with the
requirements in the Construction Site BMP Manual with an effective combination of soil stabilization and sediment control.

MAINTENANCE

To ensure the proper implementation and functioning of water pollution control practices, the Contractor shall regularly
inspect and maintain the construction site for the water pollution control practices identified in the SWPPP. The construction
site shall be inspected by the Contractor as follows:

Prior to a forecast storm;

After a precipitation event which causes site runoff;

At 24 hour intervals during extended precipitation events;

Routinely, a minimum of once every 2 weeks outside of the defined rainy season;
Routinely, a minimum of once every 2 weeks during the defined rainy season.
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The Contractor shall use the Storm Water Quality Construction Site Inspection Checklist provided in the Preparation
Manual or an alternative inspection checklist provided by the Engineer. One copy of each site inspection record shall be
submitted to the Engineer within 24 hours of completing the inspection.

REPORTING REQUIREMENTS

Report of Discharges, Notices or Orders

If the Contractor identifies any discharge into receiving waters in a manner causing, or potentially causing, a condition of
pollution, or if the project receives a written notice or order from any regulatory agency, the Contractor shall immediately
inform the Engineer. The Contractor shall submit a written report to the Engineer within 7 days of the discharge event,
notice, or order. The report shall include the following information:

A. The date, time, location, nature of the operation, and type of discharge, including the cause or nature of the notice or
order.

B. The water pollution control practices deployed before the discharge event, or prior to receiving the notice or order.

C. The date of deployment and type of water pollution control practices deployed after the discharge event, or after
receiving the notice, or order, including additional measures installed or planned to reduce or prevent reoccurrence.

D. Animplementation and maintenance schedule for any affected water pollution control practices.

Report of First-Time Non-Storm Water Discharge

The Contractor shall notify the Engineer at least 3 days in advance of each first-time non-storm water discharge event,
excluding exempted discharges. The Contractor shall notify the Engineer of each different operation causing a non-storm
water discharge and shall obtain field approval for each first-time non-storm water discharge. Non-storm water discharges
shall be monitored at each first-time occurrence and routinely thereafter.

Annual Certifications

By June 15 of each year, the Contractor shall complete and submit an Annual Construction Activity Certification as
contained in the Preparation Manual to the Engineer.

WATER POLLUTION CONTROL TRAINING

The Contractor's management and supervisory personnel along with workers involved with the placement and
maintenance of storm water pollution prevention “Best Management Practices” shall be trained on general storm water
pollution control requirements consistent with the "Caltrans Construction Site Best Management Practices (BMP)" Manual.
The training is to be provided by the Contractor. The amount of training provided should be commensurate with the job
performed by the employee.

Full compensation for water pollution control training shall be considered as included in the contract lump sum price
paid for prepare storm water pollution prevention plan, and no additional compensation will be allowed therefor.
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PAYMENT

The contract lump sum price paid for prepare storm water pollution prevention plan shall include full compensation for
furnishing all labor, materials, tools, equipment, and incidentals for doing all the work involved in developing, preparing,
obtaining approval of, revising, and amending the SWPPP, as shown on the plans, as specified in the Standard Specifications
and these special provisions, and as directed by the Engineer.

Attention is directed to Section 9-1.06, "Partial Payments," and Section 9-1.07, "Payment After Acceptance,” of the
Standard Specifications. Payments for prepare storm water pollution prevention plan will be made as follows:

A. After the SWPPP has been approved by the Engineer, 75 percent of the contract item price for prepare storm water
pollution prevention plan will be included in the monthly partial payment estimate; and

B. After acceptance of the contract in conformance with the provisions in Section 7-1.17, "Acceptance of Contract,” of
the Standard Specifications, payment for the remaining 25 percent of the contract item price for prepare storm water
pollution prevention plan will be made in conformance with the provisions in Section 9-1.07.

The contract lump sum price paid for water pollution control shall include full compensation for furnishing all labor,
materials, tools, equipment, and incidentals, and for doing all the work involved in installing, constructing, removing, and
disposing of water pollution control practices, including non-storm water and waste management and materials pollution
water pollution control practices except those shown on the plans and for which there is a contract item of work, and
excluding developing, preparing, obtaining approval of, revising, and amending the SWPPP, as shown on the plans, as
specified in the Standard Specifications and these special provisions, and as directed by the Engineer.

The cost of maintaining the temporary water pollution control practices shall be divided equally by the State and the
Contractor as follows:

Soil Stabilization

All temporary water pollution control practices except:
SS-1 Scheduling
SS-2 Preservation of Existing Vegetation

Sediment Control
All temporary water pollution control practices.

Tracking Control

All temporary water pollution control practices except:
SC-7 Street Sweeping and Vacuuming

Wind Erosion Control
All temporary water pollution control practices.

Non-Storm Water Control
No sharing of maintenance costs will be allowed.

Waste Management & Material Control
No sharing of maintenance costs will be allowed.

The division of cost will be made by determining the cost of maintaining temporary water pollution control practices in
conformance with the provisions in Section 9-1.03, "Force Account Payment," of the Standard Specifications and paying to
the Contractor one-half of that cost. Clean-up, repair, removal, disposal, improper installation, and replacement of temporary
water pollution control practices damaged by the Contractor's negligence shall not be considered as included in the cost for
performing maintenance and no additional compensation will be allowed therefor.

The provisions for sharing maintenance costs shall not relieve the Contractor from the responsibility for providing
appropriate maintenance on those items where maintenance costs are not shared.

Full compensation for maintenance costs of water pollution control practices not shared, as specified in these special
provisions, shall be considered as included in the contract lump sum price paid for water pollution control and no additional
compensation will be allowed therefor.

Those water pollution control practices which are shown on the plans and for which there is a contract item of work will
be measured and paid for as that contract item of work.
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The Engineer will retain an amount equal to 25 percent of the estimated value of the contract work performed during
estimate periods in which the Contractor fails to conform to the provisions of this section "Water Pollution Control (Storm
Water Pollution Prevention Plan)," as determined by the Engineer.

Retention for failure to conform to the provisions in this section "Water Pollution Control (Storm Water Pollution
Prevention Plan)" shall be in addition to the other retention provided for in the contract. The amounts retained for failure of
the Contractor to conform to the provisions in this section will be released for payment on the next monthly estimate for
partial payment following the date that an approved SWPPP has been implemented and maintained, and water pollution is
adequately controlled, as determined by the Engineer.

10-1.03 TEMPORARY EROSION CONTROL

Temporary erosion control shall conform to the provisions for erosion control in Section 20-3, "Erosion Control," of the
Standard Specifications and these special provisions.

Attention is directed to "Water Pollution Control (Storm Water Pollution Prevention Plan)," of these special provisions.

Temporary erosion control work shall consist of applying erosion control materials to embankment slopes, excavation
slopes and other areas designated on the plans. Temporary erosion control work shall be completed in the designated areas
during the period starting October 1 and ending May 1, or within 14 days after an area becomes inactive during this period as
defined in "Water Pollution Control (Storm Water Pollution Prevention Plan)," of these special provisions.

MATERIALS
Materials shall conform to the provisions in Section 20-2, "Materials,” of the Standard Specifications and the following:

Stabilizing Emulsion

Stabilizing emulsion shall conform to the provisions in Section 20-2.11, "Stabilizing Emulsion,"” of the Standard
Specifications and these special provisions.

The requirement of an effective life of at least one year for stabilizing emulsion shall not apply.

Stabilizing emulsion shall be in a dry powder form, may be reemulsifiable, and shall be a processed organic adhesive.

APPLICATION

Temporary erosion control materials shall be applied in one application.
The following mixture in the proportions indicated shall be applied with hydro-seeding equipment within 60 minutes
after the seed has been added to the mixture:

Material Kilograms Per Hectare
(Slope Measurement)
Fiber 2500
Compost 400
Stabilizing Emulsion 300

MEASUREMENT AND PAYMENT

Temporary erosion control work will be measured by the square meter or hectare, whichever is designated in the contract
item. The quantity of temporary erosion control to be paid for by the square meter or hectare will be calculated on the basis
of actual or computed slope measurements.

Items of temporary erosion control work will be paid for at the contract price per square meter or hectare for temporary
erosion control, whichever is involved in the temporary erosion control work and designated in the contract items.

Temporary erosion control placed at locations other than as shown on the project plans or as directed by the Engineer, in
conformance with the Contractor's Storm Water Pollution Prevention Plan, will not be measured and will be paid for as
specified in "Water Pollution Control (Storm Water Pollution Prevention Plan)," of these special provisions.

No adjustment of compensation will be made for any increase or decrease in the quantities of temporary erosion control
required, regardless of the reason for the increase or decrease. The provisions in Section 4-1.03B, "Increased or Decreased
Quantities," of the Standard Specifications shall not apply to temporary erosion control.

The cost of maintaining temporary erosion control will be borne equally by the State and the Contractor, as mentioned on
"Water Pollution Control (Storm Water Pollution Prevention Plan)", elsewhere in these special provisions.

10-1.04 TEMPORARY CULVERTS

Temporary culverts shall be furnished, installed, maintained, and later removed as shown on the plans, as specified in
these special provisions and as directed by the Engineer.
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The size and type of temporary culvert to be installed at each location shall be at the option of the Contractor; however,
the culvert shall be capable of sustaining the intended load and of discharging a quantity of water equivalent to the size of
culvert shown on the plans. Adequacy as to equivalent strength and capacity shall be subject to approval, in writing, by the
Engineer.

Used materials may be installed provided the used materials are good, sound and are suitable for the purpose intended, as
determined by the Engineer.

Excavation and backfill for temporary culverts shall be performed in a manner that will provide adequate support for the
culvert with a firm, nonsettling foundation for the roadbeds to be constructed over the culverts.

Temporary culverts that are damaged from any cause during the progress of the work shall be repaired or replaced by the
Contractor at the Contractor's expense.

When no longer required for the work as determined by the Engineer, temporary culverts shall be removed. Removed
facilities shall become the property of the Contractor and shall be removed from the site of the work, except as otherwise
provided in this section.

Removed temporary culverts that are not damaged may be installed in the permanent work provided the culverts
conform to the requirements specified for the permanent work and the culverts are new when installed as temporary culverts.

Trenches and pits caused by the removal of temporary culverts shall be backfilled in conformance with the provisions in
the second paragraph of Section 15-1.02, "Preservation of Property," of the Standard Specifications.

Regardless of the sizes or kinds of temporary culverts installed, temporary culverts will be measured and paid for by the
meter for the sizes of temporary culverts shown on the plans and listed in the Engineer's Estimate in the same manner
specified for corrugated metal pipe in Section 66-4.01, "Measurement,” and Section 66-4.02, "Payment,” of the Standard
Specifications.

Full compensation for furnishing and installing, maintaining, removing and disposing of temporary culverts shall be
considered as included in the contract prices paid per meter for the various sizes of temporary culverts and no additional
compensation will be allowed therefor.

10-1.05 TEMPORARY FIBER ROLL

Temporary fiber rolls shall conform to the details shown on the plans, the provisions in Section 20-3, "Erosion Control,"
of the Standard Specifications and these special provisions.

Temporary fiber rolls shall be furnished, installed, maintained, and removed at the locations shown on the plans.

Attention is directed to "Water Pollution Control (Storm Water Pollution Prevention Plan)", of these special provisions.

MATERIALS

Materials for temporary fiber rolls shall conform to the provisions in Section 20-2, "Materials,” of the Standard
Specifications.

Temporary fiber roll shall consist of prefabricated wheat or rice straw in rolls with a minimum diameter of 200 mm. The
rolls shall be bound with an ultraviolet (UV) degradable plastic netting and shall weigh not less than 1.9 kg per meter.

Stakes shall be fir or pine and shall have a cross-sectional area of at least 360 mm? and a minimum length of 600 mm.

INSTALLATION

Temporary fiber roll shall be installed as shown on the plans and in conformance with Section 4, detail SC-5 in the
Construction Site Best Management Practices (BMPs) Manual of the Caltrans Storm Water Quality Handbooks and the
manufacturer's recommendations.

Fiber rolls shall be placed on contours with a vertical separation of 3.0 m on center for 1.2 slopes (vertical:horizontal)
and steeper.

Temporary fiber rolls shall be maintained to disperse concentrated water runoff and to reduce runoff velocities. When
no longer required for the intended purpose, as determined by the Engineer, temporary fiber rolls shall be removed from the
site of the work.

MEASUREMENT AND PAYMENT

The quantity of temporary fiber roll will be measured by the meter as determined from one end to the other end along the
surface of the roll.

The contract price paid per meter for temporary fiber roll shall include full compensation for furnishing all labor (except
maintenance), materials, tools, equipment, and incidentals, and for doing all the work involved in installing temporary fiber
rolls, complete in place, including removal of materials, as shown on the plans, as specified in the Standard Specifications
and these special provisions, and as directed by the Engineer.
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Temporary fiber roll placed at locations other than as shown on the plans or where directed by the Engineer, in
conformance with the Contractor's Storm Water Pollution Prevention Plan, will not be measured and will be paid for as
specified in "Water Pollution Control (Storm Water Pollution Prevention Plan)," of these special provisions.

No adjustment of compensation will be made for any increase or decrease in the quantities of temporary fiber roll
required, regardless of the reason for the increase or decrease. The provisions in Section 4-1.03B, "Increased or Decreased
Quantities," of the Standard Specifications shall not apply to temporary fiber roll.

The cost of maintaining temporary fiber rolls will be borne equally by the State and the Contractor, as mentioned in
"Water Pollution Control (Storm Water Pollution Prevention Plan)", elsewhere in these special provisions.

10-1.06 TEMPORARY GRAVEL BAG

Temporary gravel bag shall conform to the details shown on the plans and these special provisions.

Temporary gravel bag shall be furnished, installed, maintained-and removed at the locations shown on the plans.
Preparation shall conform to the provisions in Section 20-3.02, "Preparation,” of the Standard Specifications.

Attention is directed to "Water Pollution Control (Storm Water Pollution Prevention Plan)", of these special provisions.

MATERIALS

Materials shall conform to the provisions in Section 20-2, "Materials," of the Standard Specifications.

Gravel bag fabric shall be woven polypropylene, polyethylene or Polyamide with a minimum unit weight of 135 g/m?.
The fabric shall have a mullen burst strength of at least 2067 kPa, conforming to the requirements in ASTM Designation:
D 3786 and an ultraviolet (UV) stability exceeding 70 percent.

Gravel bags, when filled, shall have nominal dimensions (length x width x height) of 400 mm x 300 mm x 150 mm, and
a filled mass of 13 kg to 22 kg.

Gravel bag fill material shall be non-cohesive gravel, free from deleterious material.

INSTALLATION

Temporary gravel bags placed in multiple layers shall be installed as shown on the plans and in conformance with
Section 4, detail SC-8 in the Construction Site Best Management Practices (BMPs) Manual of the Caltrans Storm Water
Quality Handbooks.

Temporary gravel bags placed in a single layer shall be installed along contours with ends abutting. The last 2 meters of
the gravel bag row shall be turned up the slope.

Temporary gravel bag shall be maintained to provide for adequate sediment holding capacity. Sediment deposits shall be
removed when the deposit reaches one-third of the temporary gravel bag barrier height. Removed sediment shall be deposited
within the project in such a way that the sediment is not subject to erosion by wind or water, or as directed by the Engineer.

When no longer required for the intended purpose, as determined by the Engineer, temporary gravel bags shall be
removed from the site of the work.

Holes, depressions or any other ground disturbance caused by the removal of the temporary gravel bags shall be
backfilled and repaired in conformance with the provisions in the second paragraph of Section 15-1.02, "Preservation of
Property,” of the Standard Specifications.

MEASUREMENT AND PAYMENT

Temporary gravel bags will be measured by the unit as determined from actual count in place.

The contract unit price paid for temporary gravel bag shall include full compensation for furnishing all labor (except
maintenance), materials, tools, equipment, and in